Dallas Team Report

TDA Initiatives - Dallas VET Focus

TOTAL INITIATIVES	ON TRACK	AT RISK	OFF TRACK	CONTINUOUS
47	32	2	13	0

Needs Attention

At Risk

Phase: Vet

Breakroom Reinvention

Start Date: 28/04/26

Format: SC: 0 | NHM: 0

Notes: Key issues identified early across product, pricing, and vendor execution. Continued reports of outdated products, pricing discrepancies, inconsistent service, coin functionality and quality issues. Breakroom Reinvention is in 44 Stores. Creates operational inefficiencies and compliance risk at store level. Ongoing issues may impact associate experience and execution consistency. Decision on 5\|5 will provide next steps for rollout and vendor performance expectations.

WM Week: TBD

Status: No Note Provided

At Risk

Phase: Vet

RFID GM Expansion - Stationery

Start Date: 10/03/25

Format: SC: 0 | NHM: 0

Notes: A comprehensive KPI readout is required for Sporting Goods and Stationery across 126 stores, including 122 in Dallas, to assess inventory levels, tagging risks, and items with frequent on hand fluctuations, as current visibility is insufficient to support expansion decisions. Progress is gated on confirming stable and favorable results, with attendance at AIM also a prerequisite, creating clear dependencies before any scale-up can move forward.

WM Week: TBD

Status: No Note Provided

Phase: Operating Model Initiatives

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
Stocking Operating Model	On Track	Pending	Pending	28/04/26	TBD			Going live Week 15 in Stores 259, 266, 1800, 2427, 5823, 5982, 446 and 320.
Stocking Operating Model	On Track	Pending	Vet	09/05/26	TBD			Going live Week 15 in Stores 259, 266, 1800, 2427, 5823, 5982, 446 and 320.
Fresh Operating Model	On Track	Vet	Test	01/03/26	TBD			Validation has been successfully completed across three markets in region 5, with 39 stores now live and early performance indicating the initiative is driving measurable impact and trending positively. WK11 results show comp sales at -2.33% with an improving trajectory, alongside stronger average sales at $395.86K versus the chain's $301.50K and higher contribution to store sales at 16.41% compared to 15.56%. CVP sell-through is at 47.98% and continuing to trend upward, reinforcing both customer uptake and operational execution. The team is effectively collaborating with Deployment to prepare for chain-scale rollout, and current metrics support readiness to scale
Fresh Operating Model	On Track	Vet	Test Markets	23/05/26	TBD			Validation has been successfully completed across three markets in region 5, with 39 stores now live and early performance indicating the initiative is driving measurable impact and trending positively. WK11 results show comp sales at -2.33% with an improving trajectory, alongside stronger average sales at $395.86K versus the chain's $301.50K and higher contribution to store sales at 16.41% compared to 15.56%. CVP sell-through is at 47.98% and continuing to trend upward, reinforcing both customer uptake and operational execution. The team is effectively collaborating with Deployment to prepare for chain-scale rollout, and current metrics support readiness to scale
Fresh Operating Model	On Track	Vet	Vet	01/08/25	TBD			Validation has been successfully completed across three markets in region 5, with 39 stores now live and early performance indicating the initiative is driving measurable impact and trending positively. WK11 results show comp sales at -2.33% with an improving trajectory, alongside stronger average sales at $395.86K versus the chain's $301.50K and higher contribution to store sales at 16.41% compared to 15.56%. CVP sell-through is at 47.98% and continuing to trend upward, reinforcing both customer uptake and operational execution. The team is effectively collaborating with Deployment to prepare for chain-scale rollout, and current metrics support readiness to scale

Phase: Pending

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
3P From Store	On Track	Pending	Pending	28/04/26	TBD			Consistent execution across all live stores with no operational friction and strong early performance. FC delivery and ASN check in work as designed with product easy to locate and sell. Under 7-hour speed to customer creates advantage. Ready for expansion pending SIF approval. Assortment optimization required.
3P From Store	On Track	Pending	Test	17/03/26	TBD			Consistent execution across all live stores with no operational friction and strong early performance. FC delivery and ASN check in work as designed with product easy to locate and sell. Under 7-hour speed to customer creates advantage. Ready for expansion pending SIF approval. Assortment optimization required.
3P From Store	On Track	Pending	Test Markets	12/05/26	TBD			Consistent execution across all live stores with no operational friction and strong early performance. FC delivery and ASN check in work as designed with product easy to locate and sell. Under 7-hour speed to customer creates advantage. Ready for expansion pending SIF approval. Assortment optimization required.
3P From Store	On Track	Pending	Vet	18/02/26	TBD			Consistent execution across all live stores with no operational friction and strong early performance. FC delivery and ASN check in work as designed with product easy to locate and sell. Under 7-hour speed to customer creates advantage. Ready for expansion pending SIF approval. Assortment optimization required.
ACC: Digitizing Slots Test	On Track	Pending	Pending	28/04/26	TBD			Released to stores on 4/21 for testing, with Digitizing Slots currently active in 12 locations. Prolonged inventory constraints may negatively impact data quality.
ACC: Digitizing Slots Test	On Track	Pending	Vet	18/04/26	TBD			Released to stores on 4/21 for testing, with Digitizing Slots currently active in 12 locations. Prolonged inventory constraints may negatively impact data quality.
Body Worn Cameras for Dispensers	On Track	Pending	Pending	28/04/26	TBD			No Note Provided
Body Worn Cameras for Dispensers	On Track	Pending	Test	28/04/26	TBD			No Note Provided

Phase: Pending

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
Checkout Anywhere	On Track	Pending	Pending	28/04/26	14	1		Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM).
Checkout Anywhere	On Track	Pending	Test	04/05/26	TBD			Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM).
DSD: Mondelez Cart Vizpick & Topstock	On Track	Pending	Pending	28/04/26	TBD			No Note Provided
DSD: Mondelez Cart Vizpick & Topstock	On Track	Pending	Vet	01/06/26	TBD			No Note Provided
DSD: Topstock and Vizpick	On Track	Pending	Pending	28/04/26	TBD			Going live WK 15 in stores 940, 2979, 3431, 4509, 5316
DSD: Topstock and Vizpick	On Track	Pending	Vet	05/05/26	TBD			Going live WK 15 in stores 940, 2979, 3431, 4509, 5316
Fashion Spark Shopper Staging	On Track	Pending	Pending	23/02/26	TBD			No Note Provided
Fashion Spark Shopper Staging	On Track	Pending	Vet	16/05/26	TBD			No Note Provided

Phase: Pending

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
RFID GM Expansion - Lawn & Garden D16	Off Track	Pending	Pending	28/04/26	TBD			RFID Lawn and Garden is active in 6 stores, including 2 in Dallas, with inventory beginning at store 5672. Progress is uneven, as store 5673 faces delays in labeling and scanning due to heavy freight flow in Region 5, creating a risk to timely execution and consistency.
RFID GM Expansion - Lawn & Garden D16	Off Track	Pending	Vet	25/01/26	TBD			RFID Lawn and Garden is active in 6 stores, including 2 in Dallas, with inventory beginning at store 5672. Progress is uneven, as store 5673 faces delays in labeling and scanning due to heavy freight flow in Region 5, creating a risk to timely execution and consistency.
Second Shift BOS Enhancements: Intraday Restocking	On Track	Pending	Pending	28/04/26	TBD			Initiative start scheduled for week 13.
Second Shift BOS Enhancements: Intraday Restocking	On Track	Pending	Vet	27/04/26	TBD			Initiative start scheduled for week 13.
Vendor Claims in Claims App	Off Track	Pending	Pending	28/04/26	TBD			No clear answers on start date or store list. Need updates from the Backroom team on next steps.
Vendor Claims in Claims App	Off Track	Pending	Vet	01/06/26	TBD			No clear answers on start date or store list. Need updates from the Backroom team on next steps.

Phase: Vet

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
ACC - Lockerless Check In	On Track	Vet	Roll/Deploy	16/05/26	TBD			Core functionality is working as designed; however, a gap in app instructions is creating confusion at ACC locations. Lockerless Check In is 129 Stores. A recent listening session confirmed the Walmart App is directing customers to use lockboxes that are not present in stores, which is leading to potential service delays. Tech has an update ready to correct the instructions and is currently awaiting next steps.
ACC - Lockerless Check In	On Track	Vet	Test	21/02/26	TBD			Core functionality is working as designed; however, a gap in app instructions is creating confusion at ACC locations. Lockerless Check In is 129 Stores. A recent listening session confirmed the Walmart App is directing customers to use lockboxes that are not present in stores, which is leading to potential service delays. Tech has an update ready to correct the instructions and is currently awaiting next steps.
ACC - Lockerless Check In	On Track	Vet	Vet	28/04/26	TBD			Core functionality is working as designed; however, a gap in app instructions is creating confusion at ACC locations. Lockerless Check In is 129 Stores. A recent listening session confirmed the Walmart App is directing customers to use lockboxes that are not present in stores, which is leading to potential service delays. Tech has an update ready to correct the instructions and is currently awaiting next steps.
ACC: Predictive Wait Time Model	On Track	Vet	Vet	14/02/26	TBD			Model is functioning as designed; however, associates are confused between Estimated Queue Oil Time and Predictive Wait Time, leading to inconsistent customer communication and impacting satisfaction. Predictive Wait Time Model is in 142 Stores. Decision needed to resolve iPad issues and standardize wait time messaging.
Acc Labor Test Plan	On Track	Vet	Vet	25/04/26	TBD			Labor test plan aligned with Workforce Intelligence. Confirmed labor test will begin Week 13 (10 Stores), with JD coordinating communication to participating stores. Enables measurement of labor model effectiveness across selected stores. Delays in communication or execution could impact test start and data collection.
Breakroom Reinvention	At Risk	Vet	Test	01/07/23	TBD			Key issues identified early across product, pricing, and vendor execution. Continued reports of outdated products, pricing discrepancies, inconsistent service, coin functionality and quality issues. Breakroom Reinvention is in 44 Stores. Creates operational inefficiencies and compliance risk at store level. Ongoing issues may impact associate experience and execution consistency. Decision on 5|5 will provide next steps for rollout and vendor performance expectations.
Breakroom Reinvention	At Risk	Vet	Vet	28/04/26	TBD			Key issues identified early across product, pricing, and vendor execution. Continued reports of outdated products, pricing discrepancies, inconsistent service, coin functionality and quality issues. Breakroom Reinvention is in 44 Stores. Creates operational inefficiencies and compliance risk at store level. Ongoing issues may impact associate experience and execution consistency. Decision on 5|5 will provide next steps for rollout and vendor performance expectations.
DSD - Delivery Notifications – KDP	Off Track	Vet	Vet	28/04/26	TBD			Live in 5 stores, the 4/14 notification launch is hindered by a persistent defect causing blank notification cards, now impacting most locations (3 of 5). This creates a confusing UI and removes visibility into KDP delivery status, limiting operational effectiveness. Issue is escalated but unresolved, posing ongoing risk to workflow reliability and user confidence.

Phase: Vet

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
DSD - Receiving in MyWalmart	On Track	Vet	Test	05/02/26	TBD			Live in 121 stores with app stability issues resolved and positive feedback sustained. Credit functionality is validated in limited stores with expansion planned in Week 16, enabling eventual legacy ASN removal. Adoption remains low at 31.6% due to legacy reliance and usability friction, including camera inefficiencies and scanning inaccuracies. FedEx/UPS gaps continue to drive fallback behavior, posing ongoing adoption risk.
DSD - Receiving in MyWalmart	On Track	Vet	Vet	28/04/26	TBD			Live in 121 stores with app stability issues resolved and positive feedback sustained. Credit functionality is validated in limited stores with expansion planned in Week 16, enabling eventual legacy ASN removal. Adoption remains low at 31.6% due to legacy reliance and usability friction, including camera inefficiencies and scanning inaccuracies. FedEx/UPS gaps continue to drive fallback behavior, posing ongoing adoption risk.
DSD: Alive by 5 | Mondelez	On Track	Vet	Vet	13/01/26	TBD			Live in 81 stores, the POC shows FTPR gains (+314 bps DFW, +296 Tulsa, +189 Dallas Wave 2) but lacks proof that overnight execution drives results. Operational gaps in stocking timing and store readiness, along with declining store standards, are undermining sustainability and ROI clarity. Mondelez is reevaluating with rollback risk, while aligning on KPIs and a go/no-go decision ahead of 4/28 AIM.
Dunkin Donut Strategy	On Track	Vet	Vet	27/01/26	TBD			We are currently in 2 stores 263 and 5260. Feedback remains positive, with Store 263 demonstrating consistent gains in product quality and execution. Leadership is now focused on defining the path forward to scale and evaluating expansion to additional stores
Enterprise Safety Hazard Hunt Pilot	Off Track	Vet	Test	11/01/25	TBD			The interactive ULearn has been developed into a beta script and is currently being updated with all requested corrections.
Enterprise Safety Hazard Hunt Pilot	Off Track	Vet	Vet	28/04/26	TBD			The interactive ULearn has been developed into a beta script and is currently being updated with all requested corrections.
Fashion Beacon Safety Solution	Off Track	Vet	Vet	06/06/26	TBD			Upcoming test, working to get cost and on SIF Agenda.
Firefly - Cut Fruit Tracking	Off Track	Vet	Pending	02/06/25	TBD			The test remains paused through May, with additional details on next steps to be shared as they become available

Phase: Vet

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
Firefly - Cut Fruit Tracking	Off Track	Vet	Vet	09/06/25	TBD			The test remains paused through May, with additional details on next steps to be shared as they become available
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	Vet	Complete	08/04/26	TBD			False signals continue to result in inaccurate email alerts sent to store leadership. Team is removing store facing alerts until false signal defect resolved. Expected to be resolved WK 15.
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	Vet	Test	30/04/26	TBD			False signals continue to result in inaccurate email alerts sent to store leadership. Team is removing store facing alerts until false signal defect resolved. Expected to be resolved WK 15.
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	Vet	Vet	28/04/26	TBD			False signals continue to result in inaccurate email alerts sent to store leadership. Team is removing store facing alerts until false signal defect resolved. Expected to be resolved WK 15.
Firefly - RDC Case Tagging	On Track	Vet	Vet	15/02/26	TBD			Collaborated with Chance Communications and Wiliot regarding the stocking process, and all parties are now aligned
Fresh RFID Enabled CVP	Off Track	Vet	Test	03/03/25	TBD			Team aligned to stop testing the current solution after confirming it is not scalable to the enterprise. The solution has been halted, and planning is underway to deactivate across 50 test stores while next step alternatives are being evaluated.
Fresh RFID Enabled CVP	Off Track	Vet	Vet	10/12/24	TBD			Team aligned to stop testing the current solution after confirming it is not scalable to the enterprise. The solution has been halted, and planning is underway to deactivate across 50 test stores while next step alternatives are being evaluated.
Gatik Autonomous Box Truck Pilot – Lancaster PDC to Store	On Track	Vet	Vet	21/01/26	TBD			2 trucks currently service 12 stores with zero defects and 100% OTD, demonstrating strong execution at current scale. Expansion to 4 trucks and 21 stores in June is the key inflection point to unlock broader validation. Risk remains as driver-in-seat is still required after 18 months and true autonomous performance has not been tested, limiting insight until scale increases.

Phase: Vet

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
High Ticket Receiving Simplification	On Track	Vet	Vet	15/09/25	TBD			Tool validated with zero issues over 30+ days across 40 stores and delivers clear efficiency gains, but adoption remains low due to unresolved feedback on item visibility and completeness persisting for 8+ weeks. Lack of action has stalled the POC, risking lost validation time, delayed insights, and disengagement. Immediate decision needed to address adoption or sunset.
Lawn & Garden Aisle Location	On Track	Vet	Test	18/03/26	TBD			Lawn and Garden aisle location is active in 3 stores, including 1 in Dallas, with execution impacted by ineffective labeling as current materials used for aisle location have degraded from sun and weather exposure. Outreach has been made to secure more durable labels, but until resolved, poor visibility of aisle markers presents a risk to consistency and usability of the setup.
Lawn & Garden Aisle Location	On Track	Vet	Vet	10/03/26	TBD			Lawn and Garden aisle location is active in 3 stores, including 1 in Dallas, with execution impacted by ineffective labeling as current materials used for aisle location have degraded from sun and weather exposure. Outreach has been made to secure more durable labels, but until resolved, poor visibility of aisle markers presents a risk to consistency and usability of the setup.
Modular Health CV/AR	On Track	Vet	Vet	10/11/25	TBD			Approved expansion to 50 Dallas stores with additional hardware in June confirms confidence in test progression. Team entered associate experience discovery with April and May testing focus and Store 266 prioritized. Lack of clear value identification risks deploying hardware without measurable workflow benefit.
Moving Store Return Restocking to Claims	Off Track	Vet	Vet	04/09/25	TBD			Starts week 12
Navilens - Wayfinding Pilot	Off Track	Vet	Vet	17/01/26	TBD			The test will continue through July. Team is considering adding permanent stickers to replace the temporary ones that are falling off or curling. A translation feature will also be added to the codes is also being mentioned. The team walked with leadership to begin building the case for expansion.
Paystub printer replacement	Off Track	Vet	Test	16/06/25	TBD			Key defects and enhancements identified early, with ownership aligned for resolution. Paystub Printer Replacement is in 3 Stores. VPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. Affects associate experience, print reliability, and confidentiality at store level. Unresolved defects may delay rollout and create compliance concerns. Aligned with Josh Brown on pausing until next steps for open items.
Paystub printer replacement	Off Track	Vet	Vet	28/04/26	TBD			Key defects and enhancements identified early, with ownership aligned for resolution. Paystub Printer Replacement is in 3 Stores. VPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. Affects associate experience, print reliability, and confidentiality at store level. Unresolved defects may delay rollout and create compliance concerns. Aligned with Josh Brown on pausing until next steps for open items.

Phase: Vet

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
RFID GM Expansion - Hardware	Off Track	Vet	Vet	19/01/26	TBD			RFID hardware is active in 6 stores, including 2 in Dallas, with inventory beginning at store 5672. Progress is uneven, as store 5673 faces delays in labeling and scanning due to heavy freight flow in Region 5, creating a risk to timely execution and consistency across locations. Hosting shrink school this week and teaching 26 stores on best ways and the importance behind RFID.
RFID GM Expansion - Home Departments	On Track	Vet	Test	14/03/26	TBD			RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.
RFID GM Expansion - Home Departments	On Track	Vet	Vet	01/01/24	TBD			RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.
RFID GM Expansion - Stationery	At Risk	Vet	Test	18/10/25	TBD			A comprehensive KPI readout is required for Sporting Goods and Stationery across 126 stores, including 122 in Dallas, to assess inventory levels, tagging risks, and items with frequent on hand fluctuations, as current visibility is insufficient to support expansion decisions. Progress is gated on confirming stable and favorable results, with attendance at AIM also a prerequisite, creating clear dependencies before any scale-up can move forward.
RFID GM Expansion - Stationery	At Risk	Vet	Vet	10/03/25	TBD			A comprehensive KPI readout is required for Sporting Goods and Stationery across 126 stores, including 122 in Dallas, to assess inventory levels, tagging risks, and items with frequent on hand fluctuations, as current visibility is insufficient to support expansion decisions. Progress is gated on confirming stable and favorable results, with attendance at AIM also a prerequisite, creating clear dependencies before any scale-up can move forward.
RFID GM Expansion - Toys	Off Track	Vet	Vet	19/01/26	TBD			RFID TOYS is active in 6 stores, including 2 in Dallas, with inventory beginning at store 5672. Progress is uneven, as store 5673 faces delays in labeling and scanning due to heavy freight flow in Region 5, creating a risk to timely execution and consistency across locations. Hosting shrink school this week and teaching 26 stores on best ways and the importance behind RFID.
SWAS Planning Tool	On Track	Vet	Vet	07/03/26	TBD			The initiative is currently at 43 live stores, with rollout constrained by application capacity and limited to 20 stores per phase. While execution remains controlled, this cap creates a clear bottleneck to scaling and delays broader impact. Sidekick and the AI team have confirmed that migration to a new server environment is a critical dependency to enable 1 MPR capacity and unlock expansion. Until resolved, growth will remain stalled, posing risk to timeline commitments and slowing realization of initiative value
Sidekick Vizpick	Off Track	Vet	Vet	06/02/26	TBD			Initiative rolled back to 11 stores on 4/14 following persistent defects and lack of effectiveness versus legacy VizPick, with stores consistently reverting to prior workflows. No further updates are expected until Q2 enhancements are ready, leaving progress

Phase: Vet

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
Tire Increased Delivery Frequency and Receiving Simplification	On Track	Vet	Vet	11/07/26	24	1		No Note Provided
VizPick Annual Inventory - OH Adjustments	On Track	Vet	Vet	06/10/25	TBD			The team will be presenting in AIM to request an expansion to one to two stores after incorporating findings from the POC and identifying resolutions for items that are still not being properly read by RFID.
VizPick Annual Inventory - Pre-count	On Track	Vet	Vet	17/09/25	TBD			Sammy will partner with the Fashion team to align on next steps.
Warehouse Steel Puller System	On Track	Vet	Vet	25/10/25	TBD			The initiative is live in 18 stores, with validation across 9 locations in Dallas confirming strong value in top-shelf access and zoning efficiency, particularly in Pets. However, execution inconsistency and space constraints are limiting adoption beyond select categories, preventing full deployment at the modular level. Leadership is reassessing next steps, with a clear need for standardized execution, improved space planning, and clearer guidance to enable scalable performance.
Wearable Tech	On Track	Vet	Vet	25/02/25	TBD			launch has been delayed after the GIF team identified security and vendor hardware compliance issues. A revised launch timeline will be determined once these concerns are addressed

Phase: Test

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
Dairy Cooler Fixture Test	On Track	Test	Test	28/04/26	TBD			Store 421 Successfully completed installation of the new dairy racks.
Dairy Cooler Fixture Test	On Track	Test	Vet	30/04/25	TBD			Store 421 Successfully completed installation of the new dairy racks.
Digital Locks Refresher	On Track	Test	Test	28/04/26	TBD			No Note Provided
Digital Locks Refresher	On Track	Test	Vet	06/05/26	TBD			No Note Provided
Fashion Legacy Elevation - POC and Test	On Track	Test	Test	30/03/26	TBD			Fashion Legacy Elevation is active in 13 stores, including 6 in Dallas, with execution focused on ensuring ADA compliance across floors. Teams are proactively addressing gaps through fixture removal, markdowns, and updated traits to maintain adaptability, though compliance readiness remains the key operational dependency.
Fashion Legacy Elevation - POC and Test	On Track	Test	Vet	02/03/26	TBD			Fashion Legacy Elevation is active in 13 stores, including 6 in Dallas, with execution focused on ensuring ADA compliance across floors. Teams are proactively addressing gaps through fixture removal, markdowns, and updated traits to maintain adaptability, though compliance readiness remains the key operational dependency.