V.E.T. Executive Report

TDA Initiatives - Dallas VET Focus

TOTAL INITIATIVES	TOTAL STORES IMPACTED	ON TRACK	AT RISK	OFF TRACK	CONTINUOUS
44	251,995	28	3	13	0

Needs Attention

At Risk
Phase: Pending

ACC: Digitizing Slots Test

Stores: 17

Notes: Issue identified early with digital appointments. Recovery is expected by Week 10, enabling a Week 12 test start. This delay pushes the test timeline and limits available digital appointment slots. Prolonged inventory constraints could further delay testing and negatively impact data quality.

WM Week: 9

Status: No Note Provided

Off Track
Phase: Pending

RFID GM Expansion - Lawn & Garden D16

Stores: 11

Notes: A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items.

WM Week: 52

Status: No Note Provided

Off Track
Phase: Pending

Vendor Claims in Claims App

Stores: 14

Notes: No clear answers on start date or store list. Need updates from the Backroom team on next steps.

WM Week: 18

Status: No Note Provided

At Risk
Phase: Vet

Breakroom Reinvention

Stores: 49

Notes: Key issues identified early across product, pricing, and vendor execution. Continued reports of outdated products, pricing discrepancies, inconsistent service, and quality issues. Creates operational inefficiencies and compliance risk at store level. Ongoing issues may impact associate experience and execution consistency. Decision needed on next steps for rollout and vendor performance expectations.

WM Week: 11

Status: No Note Provided

Off Track
Phase: Vet

DSD - Delivery Notifications – KDP

Stores: 50

Notes: Notifications launched 4/14. Defect identified (notifications populating as blank cards.) This is creating a confusing UI experience and reducing visibility into whether KDP deliveries have been completed.

WM Week: 13

Status: No Note Provided

Off Track
Phase: Vet

Enterprise Safety Hazard Hunt Pilot

Stores: 74

Notes: The interactive ULearn has been developed into a beta script and is currently being updated with all requested corrections.

WM Week: 51

Status: No Note Provided

Off Track
Phase: Vet

Fashion Beacon Safety Solution

Stores: 14

Notes: Upcoming test, working to get cost and on SIF Agenda.

WM Week: 19

Status: No Note Provided

Off Track
Phase: Vet

Firefly - Cut Fruit Tracking

Stores: 0

Notes: The test remains paused through May, with additional details on next steps to be shared as they become available

WM Week: 18

Status: No Note Provided

Off Track
Phase: Vet

Fresh RFID Enabled CVP

Stores: 0

Notes: Team aligned to stop testing the current solution after confirming it is not scalable to the enterprise. The solution has been halted, and planning is underway to deactivate across 50 test stores while next step alternatives are being evaluated.

WM Week: 5

Status: No Note Provided

Off Track
Phase: Vet

Moving Store Return Restocking to Claims

Stores: 130

Notes: Starts week 12

WM Week: 12

Status: No Note Provided

Off Track
Phase: Vet

Navilens - Wayfinding Pilot

Stores: 0

Notes: The test will continue through July. Team is considering adding permanent stickers to replace the temporary ones that are falling off or curling. A translation feature will also be added to the codes is also being mentioned. The team walked with leadership to begin building the case for expansion.

WM Week: 51

Status: No Note Provided

Off Track
Phase: Vet

Paystub printer replacement

Stores: 7

Notes: Key defects and enhancements identified early, with ownership aligned for resolution. VPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. Affects associate experience, print reliability, and confidentiality at store level. Unresolved defects may delay rollout and create compliance concerns. Aligned with Josh Brown on pausing until next steps for open items.

WM Week: 20

Status: No Note Provided

Off Track
Phase: Vet

RFID GM Expansion - Hardware

Stores: 0

Notes: A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items.

WM Week: 51

Status: No Note Provided

At Risk
Phase: Vet

RFID GM Expansion - Stationery

Stores: 0

Notes: A comprehensive KPI readout is needed for Sporting Goods and Stationery, including inventory levels, tagging risks, and visibility into items with frequent on-hand fluctuations. If results are favorable, we can move forward. Attendance at AIM will also be required prior to any expansion efforts.

WM Week: 6

Status: No Note Provided

Off Track
Phase: Vet

RFID GM Expansion - Toys

Stores: 0

Notes: A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items.\n

WM Week: 51

Status: No Note Provided

Off Track
Phase: Vet

Sidekick Vizpick

Stores: 0

Notes: Initiative successfully rolled back to 11 store 4/14. No further updates until enhancements are ready for testing

WM Week: 1

Status: No Note Provided

Phase: Pending

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
3P From Store	On Track	Pending	3	23	Consistent execution across all live stores with no operational friction and strong early performance. FC delivery and ASN check in work as designed with product easy to locate and sell. Under 7-hour speed to customer creates advantage. Ready for expansion pending SIF approval. Assortment optimization required.
ACC: Digitizing Slots Test	At Risk	Pending	9	17	Issue identified early with digital appointments. Recovery is expected by Week 10, enabling a Week 12 test start. This delay pushes the test timeline and limits available digital appointment slots. Prolonged inventory constraints could further delay testing and negatively impact data quality.
Checkout Anywhere	On Track	Pending	14	121	Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM).
DSD: Topstock and Vizpick	On Track	Pending	14	10	Field communications and onboarding materials are in development. Onboarding call scheduled for Week 13, with test launch in Week 14.
RFID GM Expansion - Lawn & Garden D16	Off Track	Pending	52	11	A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items.
Second Shift BOS Enhancements: Intraday Restocking	On Track	Pending	13	49	Initiative start scheduled for week 13.
Stocking Operating Model	On Track	Pending	15	13	Going live Week 15 in Stores 259, 266, 1800, 2427, 5823, 5982, 446 and 320.
Vendor Claims in Claims App	Off Track	Pending	18	14	No clear answers on start date or store list. Need updates from the Backroom team on next steps.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
ACC - Lockerless Check In	On Track	Vet	4	2,569	Core functionality is working as designed; however, a gap in app instructions is creating confusion at ACC locations. A recent listening session confirmed the Walmart App directs customers to use lockboxes that are not present in stores, leading to potential service delays. Decision needed to confirm direction to update app instructions so they align with the actual in-store process and eliminate references to lockboxes.
ACC: Predictive Wait Time Model	On Track	Vet	3	0	Model is functioning as designed. Associates reported confusion between Estimated Queue Oil Time and Predictive Wait Time when communicating with customers. Drives inconsistent communication and impacts customer satisfaction. Decision needed on resolving iPad issues and standardizing wait time communication.
Acc Labor Test Plan	On Track	Vet	13	150	Labor test plan aligned with Workforce Intelligence. Confirmed labor test will begin Week 13 (Q2), with JD coordinating communication to participating stores. Enables measurement of labor model effectiveness across selected stores. Delays in communication or execution could impact test start and data collection.
Breakroom Reinvention	At Risk	Vet	11	49	Key issues identified early across product, pricing, and vendor execution. Continued reports of outdated products, pricing discrepancies, inconsistent service, and quality issues. Creates operational inefficiencies and compliance risk at store level. Ongoing issues may impact associate experience and execution consistency. Decision needed on next steps for rollout and vendor performance expectations.
DSD - Delivery Notifications – KDP	Off Track	Vet	13	50	Notifications launched 4/14. Defect identified (notifications populating as blank cards.) This is creating a confusing UI experience and reducing visibility into whether KDP deliveries have been completed.
DSD - Receiving in MyWalmart	On Track	Vet	1	118	App stability restored — no crashes for 1.5-2 weeks. Credit functionality successfully validated this week. Camera control friction persists. Scanning picks up unintended barcodes during quantity entry. FedEx/UPS ASN labels unable to scan in app. Associates cannot distinguish scannable vs non-scannable packages and revert to legacy TC for all FedEx/UPS deliveries. Continued validation ongoing. Credit functionality rollout to all POC stores expected WK 15.
DSD: Alive by 5 | Mondelez	On Track	Vet	50	0	Mondelez is reevaluating its overnight delivery strategy based on cost versus KPI impact. Overnight deliveries are contributing to declining store standards, including unmanaged top stock, overstock, and inconsistent bin maintenance. A rollback is planned if KPI data does not validate the model. Scheduled for AIM on 4/28
Dunkin Donut Strategy	On Track	Vet	52	0	The team is preparing for leadership decision. Remodel dates and cost analysis are due by April 17, flow map by April 20, and labor calculations by April 22. The Dunkin contract for Stores 5260 and 263 has been extended six weeks past April 22.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Enterprise Safety Hazard Hunt Pilot	Off Track	Vet	51	74	The interactive ULearn has been developed into a beta script and is currently being updated with all requested corrections.
Fashion Beacon Safety Solution	Off Track	Vet	19	14	Upcoming test, working to get cost and on SIF Agenda.
Firefly - Cut Fruit Tracking	Off Track	Vet	18	0	The test remains paused through May, with additional details on next steps to be shared as they become available
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	Vet	3	0	False signal resolution implemented 4/10. Early validation identified multiple false signals still populating. Validation ongoing to determine root cause. No store impact currently as alerts are not yet live
Firefly - RDC Case Tagging	On Track	Vet	3	40	Collaborated with Chance Communications and Wiliot regarding the stocking process, and all parties are now aligned
Fresh Operating Model	On Track	Vet	5	0	Successfully validated across stores, with teams implementing Mobile Backroom, utilizing mobile pick carts, and executing the play as designed. Stores are also developing customized cleaning schedules tailored to their layouts. Early feedback from both store teams and market leadership has been positive, indicating strong adoption and operational alignment
Fresh RFID Enabled CVP	Off Track	Vet	5	0	Team aligned to stop testing the current solution after confirming it is not scalable to the enterprise. The solution has been halted, and planning is underway to deactivate across 50 test stores while next step alternatives are being evaluated.
Gatik Autonomous Box Truck Pilot – Lancaster PDC to Store	On Track	Vet	5	0	2 trucks servicing 12 stores with zero defects. Strong performance at current scale. Expansion roadmap confirmed. Scaling to 4 trucks servicing 21 stores in June and 9 trucks servicing 46 stores in Dec. Limited new validation insights until expansion occurs. Driver still required in seat for 18 months. True autonomous validation not yet tested. No decision needed. Re-evaluate after June expansion to 4 trucks.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
High Ticket Receiving Simplification	On Track	Vet	33	0	Tool validated with zero issues over 30+ days; effectively consolidates high-ticket reporting. Despite no identified issues, no action has been taken to address low adoption. Adoption remains low across the Dallas POC, with consistent feedback unresolved for 8 weeks. Risk of POC stagnation, resulting in lost validation time and delayed insights. Decision required
Lawn & Garden Aisle Location	On Track	Vet	6	14	The current setup has given Store 789 the flexibility to arrange their floor as they see fit; however, the store consolidated the corral into one location, causing confusion for spark shoppers and frustration for digital shoppers. I have asked the store to adjust and break it into four separate areas instead of one. We should take this into consideration when expanding and emphasize the importance of this setup for spark shopper efficiency and customer visibility.
Modular Health CV/AR	On Track	Vet	19	744	Approved expansion to 50 Dallas stores with additional hardware in June confirms confidence in test progression. Team entered associate experience discovery with April and May testing focus and Store 266 prioritized. Lack of clear value identification risks deploying hardware without measurable workflow benefit.
Moving Store Return Restocking to Claims	Off Track	Vet	12	130	Starts week 12
Navilens - Wayfinding Pilot	Off Track	Vet	51	0	The test will continue through July. Team is considering adding permanent stickers to replace the temporary ones that are falling off or curling. A translation feature will also be added to the codes is also being mentioned. The team walked with leadership to begin building the case for expansion.
Paystub printer replacement	Off Track	Vet	20	7	Key defects and enhancements identified early, with ownership aligned for resolution. VPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. Affects associate experience, print reliability, and confidentiality at store level. Unresolved defects may delay rollout and create compliance concerns. Aligned with Josh Brown on pausing until next steps for open items.
RFID GM Expansion - Hardware	Off Track	Vet	51	0	A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items.
RFID GM Expansion - Home Departments	On Track	Vet	7	0	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
RFID GM Expansion - Stationery	At Risk	Vet	6	0	A comprehensive KPI readout is needed for Sporting Goods and Stationery, including inventory levels, tagging risks, and visibility into items with frequent on-hand fluctuations. If results are favorable, we can move forward. Attendance at AIM will also be required prior to any expansion efforts.
RFID GM Expansion - Toys	Off Track	Vet	51	0	A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items.\n
SWAS Planning Tool	On Track	Vet	6	1,974	Initial rollout limited to 20 stores until application is migrated to a new server to support 1 MPR capacity. Sidekick and AI team confirmed migration is required before scaling beyond current footprint
Sidekick Vizpick	Off Track	Vet	1	0	Initiative successfully rolled back to 11 store 4/14. No further updates until enhancements are ready for testing
Tire Increased Delivery Frequency and Receiving Simplification	On Track	Vet	24	26,243	No Note Provided
VizPick Annual Inventory - OH Adjustments	On Track	Vet	36	0	The team will be presenting in AIM to request an expansion to one to two stores after incorporating findings from the POC and identifying resolutions for items that are still not being properly read by RFID.
VizPick Annual Inventory - Pre-count	On Track	Vet	3	0	Sammy will partner with the Fashion team to align on next steps.
Warehouse Steel Puller System	On Track	Vet	39	0	Training was completed this week at Academy Store 5672. Initial feedback indicates some stores have not completed installs from Week 39 due to business complexity. I will partner with stores to confirm completion status and identify any remaining stores requiring follow-up.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Wearable Tech	On Track	Vet	TBD	0	launch has been delayed after the GIF team identified security and vendor hardware compliance issues. A revised launch timeline will be determined once these concerns are addressed

Phase: Test

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Dairy Cooler Fixture Test	On Track	Test	8	9	Up and coming @Taylor Young confirmed that installation of the new Dairy Cooler fixtures is scheduled for Weeks 9–10 for store 421
Fashion Legacy Elevation - POC and Test	On Track	Test	5	80	Stores have received communication and allotted hours to complete the floor setup by week 16.\n

Phase: Roll/Deploy

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
3rd Party Cut Fruit Test	On Track	Roll/Deploy	1	219,472	Merchant led approach enables direct rollout without formal testing. No testing team involvement confirmed with go live timing tied to permitting and Nov and Dec stores under review for holiday launch. Permitting delays and no structured testing may create inconsistent execution and readiness across stores.