TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Smart Deferred Auth for Walmart Stores	On Track	Pending	1	No Note Provided	No Note Provided	No Note Provided
VizPick Backroom: Feature Integration	On Track	Pending	1	No Note Provided	No Note Provided	No Note Provided
ACC: Discontinuing Vacuum Service	On Track	Vet	1	Dallas POC Team has passed off to the Business Team as of WK51.	No Note Provided	No Note Provided
Claims Receiving and Grading Returns in Bins	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Deli MDs- Shrink Reduction	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Enterprise Safety - Safety Radar	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Entertainment Security Cage Aisle Location	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Field Password Modernization	On Track	Vet	50	No Note Provided	No Note Provided	No Note Provided
Food Safety SPARK Checklist Enhancement	On Track	Vet	0	@Jessamyn Forbess Dallas approved passing off to the test team	No Note Provided	No Note Provided
GTA: Physical Time Clock Replacement	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided

TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Maximize profit in non-ACC stores / reduce markdowns	On Track	Vet	1	Tentative start in Week 14, pending equipment ETAs.	No Note Provided	No Note Provided
Men's Fashion Large Capacity Table Test	On Track	Vet	1	No Note Provided	No Note Provided	No Note Provided
Transactability: Beginning of Life (BOL)	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Warehouse Claims: Damages - Receiving in MyWalmart	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
We Care Customer Claims	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
WebEx Cloud PBX	On Track	Vet	9	No Note Provided	No Note Provided	No Note Provided
BagMo - Bag Holder Riser and Bag Rack Increase	On Track	Test	148	Dallas POC Team has passed off to the Business Team as of WK3.	No Note Provided	No Note Provided
DSD - Delivery Notifications – Pepsi	On Track	Test	0	Freight arrival cards are not accurate. Vendors arrive pre and post expected arrival time. Freight cards also never show as arrived and remain on the expected trailers with an expected date from the day before.	No Note Provided	No Note Provided
No Exception Pick Walks Test	On Track	Test	39	No Note Provided	No Note Provided	No Note Provided

TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Phone Number Capture on Staffed Lanes	On Track	Test	0	Inconsistencies were identified between Walmart Pay and eReceipt timestamps, with variances ranging from minutes to hours, creating customer confusion and potential adoption risk. Additionally, some transactions were incorrectly linked to customer purchase histories, including a cash transaction without a phone number. Enhancements are needed to improve transaction accuracy and data integrity. Engineering is actively addressing linking and de-linking defects, while CDI and Ops Analytics are partnering on a final data readout to support scaling decisions. Future enhancements are not expected to impact expansion.	Initiative approved to expand to remaining staffed lane registers in chain. Business to share deployment plans so that TDA can support with communication.	No Note Provided
Phone Number Capture on Staffed Lanes - CoSTL	On Track	Test	0	Dallas POC identified inconsistencies between transaction timestamps in Walmart Pay and eReceipts, with variances ranging from minutes to hours, creating customer confusion and potential adoption risk. Additionally, receipts were found in customers' purchase histories that did not belong to them. In one case, a cash transaction with no phone number entered was incorrectly linked to another customer's history, raising accuracy and trust concerns. Engineering is actively working on resolving the "linking and de-linking" issues.	Initiative approved to expand to remaining staffed lane registers in chain. Business to share deployment plans so that TDA can support with communication.	No Note Provided
MyWalmart 2.0 Proof of Concept Test	On Track	Roll/Deploy	0	Handing off to Roll/Deploy Team to Deploy to Chain Week 4	No Note Provided	Drop 2.1.3 rollout is complete with 100% availability to associates. Drop 2.2 is in Beta testing at 2% for iOS and Android. ETA for complete rollout is end of Wk9.
RDC Pallet Scanning: Receiving in MyWalmart	On Track	Roll/Deploy	974	Initiative handed off to Deployment partners.	Store launch comm aligned on and scheduled to publish in Week 7. Go live date for RDC receiving updates in MyWalmart planned for Wednesday 3/18. Better Way updates pending	No Note Provided
Sidekick 3rd Shift (D1/SC)	On Track	Roll/Deploy	0	No Note Provided	No Note Provided	79% plan submission, 34% Smart Assignment Adoption. Ambient Stock Me Pallet launched Wk49.

TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Sidekick Pallet Stocking	On Track	Roll/Deploy	0	Feedback - Scaling benefits is dependent on	No Note Provided	No Note Provided
Temporary Labor in Stores	On Track	Roll/Deploy	0	No Note Provided	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
3P From Store	On Track	Pending	1	Consistent execution across all live stores with no operational friction and strong early performance. FC delivery and ASN check in work as designed with product easy to locate and sell. Under 7-hour speed to customer creates advantage. Ready for expansion pending SIF approval. Assortment optimization required.	No Note Provided	No Note Provided
ACC: Digitizing Slots Test	At Risk	Pending	1	Issue identified early with digital appointments. Recovery is expected by Week 10, enabling a Week 12 test start. This delay pushes the test timeline and limits available digital appointment slots. Prolonged inventory constraints could further delay testing and negatively impact data quality.	No Note Provided	No Note Provided
Checkout Anywhere	On Track	Pending	1	Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM).	No Note Provided	No Note Provided
DSD: Topstock and Vizpick	On Track	Pending	1	Field communications and onboarding materials are in development. Onboarding call scheduled for Week 13, with test launch in Week 14.	No Note Provided	No Note Provided
Digital Locks Refresher	On Track	Pending	1	No Note Provided	No Note Provided	No Note Provided
RFID GM Expansion - Lawn & Garden D16	Off Track	Pending	1	A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items.	Metrics WK06 This week\nReceiving Qty (Inscope) 46.37% lift, FTPR In Scope: 4.48% Lift, Pick Rate In Scope: 6.50% life, Nillpick Inscope -2.83% Decrease, \nPreSub Inscope: 3.98% Lift, Sales Comp In Scope .60%Lift\n	No Note Provided
Second Shift BOS Enhancements: Intraday Restocking	On Track	Pending	1	Initiative start scheduled for week 13.	No Note Provided	No Note Provided
Stocking Operating Model	On Track	Pending	1	Going live Week 15 in Stores 259, 266, 1800, 2427, 5823, 5982, 446 and 320.	No Note Provided	No Note Provided
Vendor Claims in Claims App	Off Track	Pending	1	No clear answers on start date or store list. Need updates from the Backroom team on next steps.	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
ACC - Lockerless Check In	On Track	Vet	1	Core functionality is working as designed; however, a gap in app instructions is creating confusion at ACC locations. A recent listening session confirmed the Walmart App directs customers to use lockboxes that are not present in stores, leading to potential service delays. Decision needed to confirm direction to update app instructions so they align with the actual in-store process and eliminate references to lockboxes.	No Note Provided	No Note Provided
ACC: Predictive Wait Time Model	On Track	Vet	0	Model is functioning as designed. Associates reported confusion between Estimated Queue Oil Time and Predictive Wait Time when communicating with customers. Drives inconsistent communication and impacts customer satisfaction. Decision needed on resolving iPad issues and standardizing wait time communication.	No Note Provided	No Note Provided
Acc Labor Test Plan	On Track	Vet	10	Labor test plan aligned with Workforce Intelligence. Confirmed labor test will begin Week 13 (Q2), with JD coordinating communication to participating stores. Enables measurement of labor model effectiveness across selected stores. Delays in communication or execution could impact test start and data collection.	No Note Provided	No Note Provided
Breakroom Reinvention	At Risk	Vet	1	Key issues identified early across product, pricing, and vendor execution. Continued reports of outdated products, pricing discrepancies, inconsistent service, and quality issues. Creates operational inefficiencies and compliance risk at store level. Ongoing issues may impact associate experience and execution consistency. Decision needed on next steps for rollout and vendor performance expectations.	No Note Provided	No Note Provided
DSD - Delivery Notifications – KDP	Off Track	Vet	5	Notifications launched 4/14. Defect identified (notifications populating as blank cards.) This is creating a confusing UI experience and reducing visibility into whether KDP deliveries have been completed.	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
DSD - Receiving in MyWalmart	On Track	Vet	1	App stability restored — no crashes for 1.5-2 weeks. Credit functionality successfully validated this week. Camera control friction persists. Scanning picks up unintended barcodes during quantity entry. FedEx/UPS ASN labels unable to scan in app. Associates cannot distinguish scannable vs non-scannable packages and revert to legacy TC for all FedEx/UPS deliveries. Continued validation ongoing. Credit functionality rollout to all POC stores expected WK 15.	Average user rate less than 30% across test stores. Experience survey shared to users to further document opportunities contributing to low adoption. Common themes identified by Dallas POC and through associate feedback: device constraints; overall performance (app freezes, battery life, friction with UI); device swap required to complete DEX and Credit workflows; system does not recognize partial cases with no solution to accept discrepancies (system default case counts do not match actual delivery). App enhancements and potentially additional training are needed to increase user adoption in test stores before further expansion.	No Note Provided
DSD: Alive by 5 | Mondelez	On Track	Vet	0	Mondelez is reevaluating its overnight delivery strategy based on cost versus KPI impact. Overnight deliveries are contributing to declining store standards, including unmanaged top stock, overstock, and inconsistent bin maintenance. A rollback is planned if KPI data does not validate the model. Scheduled for AIM on 4/28	No Note Provided	No Note Provided
Dunkin Donut Strategy	On Track	Vet	0	The team is preparing for leadership decision. Remodel dates and cost analysis are due by April 17, flow map by April 20, and labor calculations by April 22. The Dunkin contract for Stores 5260 and 263 has been extended six weeks past April 22.	No Note Provided	No Note Provided
Enterprise Safety Hazard Hunt Pilot	Off Track	Vet	1	The interactive ULearn has been developed into a beta script and is currently being updated with all requested corrections.	No Note Provided	No Note Provided
Fashion Beacon Safety Solution	Off Track	Vet	2	Upcoming test, working to get cost and on SIF Agenda.	No Note Provided	No Note Provided
Firefly - Cut Fruit Tracking	Off Track	Vet	0	The test remains paused through May, with additional details on next steps to be shared as they become available	Planning additional R&D in 10 stores in March; validate if light sensitive tags placed in the RPC provide a feasible signal to confirm stocking	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	Vet	1	False signal resolution implemented 4/10. Early validation identified multiple false signals still populating. Validation ongoing to determine root cause. No store impact currently as alerts are not yet live	Kick off call for stores held on Thursday 2/26 and pallet tracking successfully launched on Wednesday 3/4.	No Note Provided
Firefly - RDC Case Tagging	On Track	Vet	4	Collaborated with Chance Communications and Wiliot regarding the stocking process, and all parties are now aligned	SIF approved for R&D in 5 POC stores in Q1; Enable DSL automated stock to light solution with Bluetooth case level tags.	No Note Provided
Fresh Operating Model	On Track	Vet	0	Successfully validated across stores, with teams implementing Mobile Backroom, utilizing mobile pick carts, and executing the play as designed. Stores are also developing customized cleaning schedules tailored to their layouts. Early feedback from both store teams and market leadership has been positive, indicating strong adoption and operational alignment	Seeing continued strong performance in 10 POC sites and good initial reaction/feedback from Dallas test stores that attended immersion. Dallas test stores have been added to Fresh Op Model metric dashboard in Week 10. Completed successful immersion in store 359 for 11 champion sites. 9 more stores will launch operating model in W12. Home office Fresh Ops / Test & Deploy partners will travel to validate champion stores in W12. \nMetrics (PTD lift): \nGP: +4.97%\nFTPR: +0.52%\nCVP Adherence: +4.64%\nCVP Sell thru: up +10.84%	No Note Provided
Fresh RFID Enabled CVP	Off Track	Vet	0	Team aligned to stop testing the current solution after confirming it is not scalable to the enterprise. The solution has been halted, and planning is underway to deactivate across 50 test stores while next step alternatives are being evaluated.	CVP App logic updated for stores converting to Fresh Operating Model and new CVP 1 day out process in Week 6.	No Note Provided
Gatik Autonomous Box Truck Pilot – Lancaster PDC to Store	On Track	Vet	0	2 trucks servicing 12 stores with zero defects. Strong performance at current scale. Expansion roadmap confirmed. Scaling to 4 trucks servicing 21 stores in June and 9 trucks servicing 46 stores in Dec. Limited new validation insights until expansion occurs. Driver still required in seat for 18 months. True autonomous validation not yet tested. No decision needed. Re-evaluate after June expansion to 4 trucks.	Expanded POC planned for March, week 5 with addition of 2 Gatik trucks and 21 more stores. Launch may be delayed slightly to allow Gatik to prep new trucks.	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
High Ticket Receiving Simplification	On Track	Vet	0	Tool validated with zero issues over 30+ days; effectively consolidates high-ticket reporting. Despite no identified issues, no action has been taken to address low adoption. Adoption remains low across the Dallas POC, with consistent feedback unresolved for 8 weeks. Risk of POC stagnation, resulting in lost validation time and delayed insights. Decision required	No Note Provided	No Note Provided
Lawn & Garden Aisle Location	On Track	Vet	2	The current setup has given Store 789 the flexibility to arrange their floor as they see fit; however, the store consolidated the corral into one location, causing confusion for spark shoppers and frustration for digital shoppers. I have asked the store to adjust and break it into four separate areas instead of one. We should take this into consideration when expanding and emphasize the importance of this setup for spark shopper efficiency and customer visibility.	No Note Provided	No Note Provided
Modular Health CV/AR	On Track	Vet	24	Approved expansion to 50 Dallas stores with additional hardware in June confirms confidence in test progression. Team entered associate experience discovery with April and May testing focus and Store 266 prioritized. Lack of clear value identification risks deploying hardware without measurable workflow benefit.	Coordinating to add Grapevine, TX store #266 to group of stores planned to receive installation of topstock rail camera in week 19.	No Note Provided
Moving Store Return Restocking to Claims	Off Track	Vet	10	Starts week 12	No Note Provided	No Note Provided
Navilens - Wayfinding Pilot	Off Track	Vet	0	The test will continue through July. Team is considering adding permanent stickers to replace the temporary ones that are falling off or curling. A translation feature will also be added to the codes is also being mentioned. The team walked with leadership to begin building the case for expansion.	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Paystub printer replacement	Off Track	Vet	1	Key defects and enhancements identified early, with ownership aligned for resolution. VPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. Affects associate experience, print reliability, and confidentiality at store level. Unresolved defects may delay rollout and create compliance concerns. Aligned with Josh Brown on pausing until next steps for open items.	No Note Provided	No Note Provided
RFID GM Expansion - Hardware	Off Track	Vet	0	A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items.	No Note Provided	No Note Provided
RFID GM Expansion - Home Departments	On Track	Vet	0	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.	WK09 Update: Performance metrics still pending, working with Data Science Team to finalize and update. Communication with some stores suggests high onhand down adjustments in densely stocked areas such as bath towels/wash cloths. Reviewing all Home adjustments for the week as this is the first week adjustments are turned on for this Test.	No Note Provided
RFID GM Expansion - Stationery	At Risk	Vet	0	A comprehensive KPI readout is needed for Sporting Goods and Stationery, including inventory levels, tagging risks, and visibility into items with frequent on-hand fluctuations. If results are favorable, we can move forward. Attendance at AIM will also be required prior to any expansion efforts.	WK09 Update - Metrics WK08 - Sales Units:+1.41%, FTPR: FLAT, Execution: 82.1%. Office Hours for RFID expansion to GM begins WK11. This will help support Home, Stationery and Sporting Goods as these move toward deployment. Waiting on RFID enhancement drops to improve overall associate experience - chain expansion expected next week.	No Note Provided
RFID GM Expansion - Toys	Off Track	Vet	0	A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items.\n	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
SWAS Planning Tool	On Track	Vet	20	Initial rollout limited to 20 stores until application is migrated to a new server to support 1 MPR capacity. Sidekick and AI team confirmed migration is required before scaling beyond current footprint	No Note Provided	No Note Provided
Sidekick Vizpick	Off Track	Vet	0	Initiative successfully rolled back to 11 store 4/14. No further updates until enhancements are ready for testing	Sidekick VizPick test officially back in POC phase - handing off to @Paul Fields and @Mark Cowan for continued POC support.	No Note Provided
Tire Increased Delivery Frequency and Receiving Simplification	On Track	Vet	163	No Note Provided	No Note Provided	No Note Provided
VizPick Annual Inventory - OH Adjustments	On Track	Vet	0	The team will be presenting in AIM to request an expansion to one to two stores after incorporating findings from the POC and identifying resolutions for items that are still not being properly read by RFID.	No Note Provided	No Note Provided
VizPick Annual Inventory - Pre-count	On Track	Vet	0	Sammy will partner with the Fashion team to align on next steps.	Pending AIM	No Note Provided
Warehouse Steel Puller System	On Track	Vet	0	Training was completed this week at Academy Store 5672. Initial feedback indicates some stores have not completed installs from Week 39 due to business complexity. I will partner with stores to confirm completion status and identify any remaining stores requiring follow-up.	Bottom shelf location of system had to be removed due to concerns from Safety/Compliance. Feedback Ally results all mention needing more hours to install fixturing as it is a new process with a learning curve:	No Note Provided
Wearable Tech	On Track	Vet	0	launch has been delayed after the GIF team identified security and vendor hardware compliance issues. A revised launch timeline will be determined once these concerns are addressed	No Note Provided	No Note Provided
Dairy Cooler Fixture Test	On Track	Test	1	Up and coming @Taylor Young confirmed that installation of the new Dairy Cooler fixtures is scheduled for Weeks 9–10 for store 421	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Fashion Legacy Elevation - POC and Test	On Track	Test	5	Stores have received communication and allotted hours to complete the floor setup by week 16.\n	No Note Provided	No Note Provided

Intake & Test

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Beauty Operating Model	On Track	Test	6	Passing off to Intake and Test team for next steps. Dallas approved the path forward.	WK09 Update : WK08 Metrics - Sales units: +0.04%, Instock: +0.16%, Beauty NPS: -6.28%, Deep out scan: -9.25%. Beauty Op Team is still working with procurement to find new suppliers for drawers pending expansion. THIRD prototype for DSL compatible drawer at the LOC WK1. Working with Beauty Op Team and Deployment team on a clear facilitation path forward. Waiting on process alignment from Beauty Leadership – necessary for next expansion. If Test Iterations are necessary for next expansion, we need to develop a clear path for existing 24 Test stores. Cannot action until process alignment is reached. Set of 6 remodel stores next to onboard WK11 to begin test WK14 – These stores have received fixtures and are waiting on Beauty Gear.	WK10 Update reflect WK09 metrics shown below. Sales Units
DSD - Priority Pass - Frito Lay	On Track	Test	521	POC complete. Handed off to business partners.	DSD Transformation and TDA aligned to accommodate expansion of Priority Pass for Frito Lay in Week 14 to 1193 stores with ASN accuracy > 99%. AMP and U.S. Communications scheduled for WK14 launches, onboarding calls for store and market leadership to be held in WK12. \nPerformance (Pre/Post vs chain): \nSales$: 36bps\nIn-Stock %: 11bps\nFTPR: -2bps\nPreSub: 18bps	No Note Provided
DSD - Priority Pass – Pepsi Beverage	On Track	Test	0	POC complete. Handed off to business partners.	Preparing to expand in Wk11 to 444 stores. Finalizing store launch comms.	No Note Provided
DSD: Priority Pass - Original	On Track	Test	0	POC complete. Handed off to test team.	Performance (Pre/Post vs chain): Sales$: -319bps In-Stock %: 28bps FTPR: -51bps PreSub: 20bps. Priority Pass usage - 59% of receiving events in WK10	No Note Provided
Home/Baby Vignette Ops Transition	On Track	Test	90	No Note Provided	Stores will receive comms and kickoff call in WK12, receive mod materials WK13, and set mods WK14. Visual Merchandising team to finalize installation guide Friday 4.15.	No Note Provided
My Team's Time - Manager Experience on my.walmart.com (enterprise web container)	On Track	Test	0	Dallas Vet Passing off to Test & Deploy Team (Emily)	No Note Provided	No Note Provided
Plastic Bag Recycling	On Track	Test	1	Dallas Vet Passing off to Test & Deploy Team (Emily)	No Note Provided	No Note Provided

Intake & Test

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Topstock Cart Improvements	On Track	Test	4	The kickoff call was successful. Stores are expected to submit their cart surveys by April 21st so carts or ladder parts can be sent to the stores in a timely manner.	3224 reported they received new carts with their ongoing remodel - removing from this test. Looking to add store #5080 in Hurst, TX, awaiting response from store management.	No Note Provided
Workforce Modernization	On Track	Test	278	Stores are aligning to fixed shift guidance, with strong engagement observed during office hours this week. Teams are actively preparing for new model WK10.	Beginning transition to Deployment due to leadership approval to expand to chain. Test Team will continue to support test office hours until Deployment begins office hours for chain. Test team will still solicit feedback from test stores WK15 via AMP comm.	Deployment to the chain remains on track for Week 20. Week 13
RFID GM Expansion - Sporting Goods D9	On Track	Test Markets	0	No Note Provided	WK10 Update - Sales Unites: +2,98%, FTPR: -0.29%, RFID Unique GTIN: -17.97%. Office Hours for RFID expansion to GM begins WK11. This will help support Home, Stationery and Sporting Goods as these move toward deployment. Waiting on RFID enhancement drops to improve overall associate experience - chain expansion of enhancements WK11.	No Note Provided
3rd Party Cut Fruit Test	On Track	Roll/Deploy	473	Merchant led approach enables direct rollout without formal testing. No testing team involvement confirmed with go live timing tied to permitting and Nov and Dec stores under review for holiday launch. Permitting delays and no structured testing may create inconsistent execution and readiness across stores.	This project is merchant-led with support from the Fresh Ops team, and no formal testing is required. The testing team is not involved in the rollout.	No Note Provided

Deployment

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Parking Lot Trash Bin Removal	On Track	Test Markets	1	Dallas POC Team has passed off to the Business Team as of WK51.	\nTest complete: awaiting decision\n+.59 waste tonnage\n-1.03 cleanliness rating\n-.21% 3p sweeping frequency\n-27.41% sweeping invoice \n	4346 stores are being targeted as a part of this program. Other stores may not be included due to compliance. Starting Week 12, we will host a kick off call to West BU leadership, and on Week 13 they are expected to have converted to the program. SWBU leadership call will be in Week 13, and convert in Week 14. SE/NHM BUs leadership call will be in Week 14, and convert in Week 15. East/North BUs leadership call will be in Week 15, and convert in Week 16.
Battery Transport Cart	On Track	Roll/Deploy	1	Dallas POC Team has passed off to the Business Team as of WK3.	Project has been passed to Deployment Team (Jennifer Sanchez).	Pending capital approval from business partner to execute and share deployment package.
Body Worn Cameras	On Track	Roll/Deploy	237	No Note Provided	No Note Provided	A total of 57 installations were completed in March. For April, 63 stores (1,010 cameras) were shipped and delivered on 3/23, with 28 of those stores already installed. Telaid is scheduled to install 10 stores in Week 11, leaving 25 stores remaining to be completed by the end of April.
DSD: Mondelez Cart Rollout	On Track	Roll/Deploy	1809	No Note Provided	No Note Provided	No stores transitioned last week, with 156 stores transitioning this week, bringing the total to 346 stores currently transitioned. The next transition is scheduled for Week 11, with an additional 380 stores planned.
Dept 12: FormulaPro Paint Upgrade	On Track	Roll/Deploy	147	No Note Provided	No Note Provided	As of Week 11, 1244/1400 89% installs have been completed. 156 installs remain, and will be scheduled through from Week 11 until the end of May. Schedule is dependent on the Crosscom's scheduling. The install is simply a foundational capability for the Paint Growth Strategy by allowing the paint merchant to capture data at the paint counter level.

Deployment

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Digital Shelf Label (DSL) -- GEN 3	Continuous	Roll/Deploy	628	No Note Provided	No Note Provided	\nWins \nRemodel School- Great engagement from regionals, markets and stores (David Region 42 and Chris R5 spoke on DSL and the importance to the teams, emphasized the importance of ensuring DSL is right prior to remodel and maintaining DSL through the remodel) \nMet with supplier about DSL Mod- Supplier to reindeer new concept quickly\nHelped support DSL enhancement in Store 359 for Fresh Ops Model Training\nGen 2 Surveys received from stores to support supply gaps\n•Hosted call to get January and February store up to goal \nRocks\nAdapter Supply Issue- Resulting in pushing 104 April Stores from 4/12 to 4/26. May stores are at risk. (On going)\nRail Battery Drainage happens faster than expected and no clear path on how stores resolve this issue with the business team (On going)\n36 Pending Date changes, some greater than 30 days impacting April, May and June stores (Can deployment own this? Business team not reacting Fast enough impacting the ability to submit hours, sup
Digitizing Lock Solutions - Phase 2	Continuous	Roll/Deploy	233	No Note Provided	No Note Provided	A total of 1,356 out of 1,500 FY26 installations have been completed, including 48 out of 48 installations successfully completed last week. There are 52 stores scheduled for installation in Week 11. Looking ahead, FY27 Wave 1, consisting of 499 stores, is targeted to begin installations in Week 15, with an administrative call scheduled with stores in Week 14. Additionally, the FY27 Wave 2 evaluation call is also scheduled for Week 14.
Firefly - Pallet Tracking - Phase 2	Continuous	Roll/Deploy	639	No Note Provided	No Note Provided	A total of 1,338 installations have been completed to date, with 218 stores pending revisit. These revisits were anticipated and accounted for in the deployment plan and are primarily driven by gaps in store infrastructure (such as switch port availability), unexpected store layouts, and equipment malfunctions. The Tech and Firefly teams are actively working through these revisits. Additionally, 71 installations are scheduled for completion in Week 11. Currently, 517 stores are live with Cold Chain Alerts powered by Firefly, with the next distribution centers scheduled to go live on 4/27 and 5/4, enabling Cold Chain Alerts in an additional 231 and 252 stores, respectively.
Spill Station Reform	On Track	Roll/Deploy	3282	No Note Provided	No Note Provided	As of Week 10,, 2,256 stores have been delivered spill stations. Mispicks at the Bunzl level have dropped to 1.79% for the entire rollout. For mispicks, we are identifying at at our level, not necessarily at the store level. This allows us to be proactive and send stores communication and their missing stations due to Bunzl not including the total needed stations in the initial delivery. Defects have dropped to .06% for the entire rollout. Defect concerns can include if a shelf is in the spill cabinet is missing or if a drawer is damaged.The deployment team will evaluate adoption and feedback at the end of Q1 for stores that have received spill stations.
Walmart Milk Plant - Georgia	Continuous	Roll/Deploy	95	No Note Provided	No Note Provided	As of Week 10, the milk plant services 47 stores. 34 stores will be added in Week 11. This plant sits at a 97.15% instock. The lowest instock product is GV Skim Milk HG at 86.67%.

Deployment

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Walmart Milk Plant Texas	On Track	Roll/Deploy	69	No Note Provided	No Note Provided	As of Week 10, instock sits at 74.33%. The lowest instock product is GV 1% Choc Milk Gal at 55.65%. The highest instock product is GV 1% Choc Milk HG at 92.39%. The program team is working to evaluate a metrics dashboard that will give us insight into Sales, FTPR and other metrics.