V.E.T. Executive Report

Walmart Enterprise Transformation Dashboard

TOTAL PROJECTS	TOTAL STORES	ON TRACK	AT RISK	OFF TRACK
18	226,757	12	4	2

Needs Attention

At Risk

RFID GM Expansion - Stationery

Phase: Test | Stores: 0

Concern with BTS approaching and old inventory still causing on hands to change. The approach may be to follow Phase 2 by turning off adjustments and allowing stores to tag up and achieve a healthy scan before BTS season.

At Risk

Breakroom Reinvention

Phase: Vet | Stores: 0

Key concerns with the Breakroom Reinvention program include outdated products, pricing discrepancies, inconsistent vendor service, and ongoing product quality issues (e.g., reported spoilage). These challenges continue to create operational and compliance risks at the store level. Follow-up actions are underway to improve vendor performance and execution consistency, with next steps for rollout currently being evaluated.

At Risk

Fresh RFID Enabled CVP

Phase: Vet | Stores: 0

Store tours validated inconsistent execution of RFID Sell By label printing within the Scan & Print App, creating risk to scanning adherence metrics and CVP reporting accuracy. Stores continue to report similar concerns. Samuel von Bose is partnering with stores daily to reinforce process discipline and drive greater execution consistency

At Risk

Paystub printer replacement

Phase: Vet | Stores: 0

Several defects are impacting the associate paystub experience, including VPN timeouts and reauthentication issues (P2), as well as 1–2 minute printing delays (P3) creating confusion and potential confidentiality risks. Additional enhancements include compliance-state testing, print confirmation prompts, and improved performance for multiple print requests. An additional DC has been added to the POC, and printer pricing updates and funding are in progress. A new initiative lead, Josh Brown, has been assigned, and we are partnering on next steps and defect resolution. All issues must be addressed prior to broader rollout.

Phase: Pending

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
3P From Store	On Track	Pending	7	0	First 5 stores are live. Check in process - transactability working well. Store 206 saw over 65 items ordered in first 3 days. Over $1400 in sales and no issues. Order to delivery under 7 hours.
Checkout Anywhere	On Track	Pending	14	0	Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM).
Project Retro	On Track	Pending	5	0	No issues to report. Verbiage that the associate sees is slightly different that slides show but does not cause any issues in tech, associate productivity.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
ACC - Lockerless Check In	On Track	Vet	4	0	Functionality is working as designed for the associates and customers with one exception the Walmart App instructs customers who complete paperwork in advance to place keys in the lockbox, creating confusion as there are no lock boxes in stores.
Breakroom Reinvention	At Risk	Vet	11	0	Key concerns with the Breakroom Reinvention program include outdated products, pricing discrepancies, inconsistent vendor service, and ongoing product quality issues (e.g., reported spoilage). These challenges continue to create operational and compliance risks at the store level. Follow-up actions are underway to improve vendor performance and execution consistency, with next steps for rollout currently being evaluated.
DSD - Receiving in MyWalmart	On Track	Vet	1	0	No new feedback or defect resolution ETAs. Meeting held (3/20) with business owners to align on roadblocks preventing expansion and adoption issues (App crashing resolved, Device strategy)
Enterprise Safety Hazard Hunt Pilot	Off Track	Vet	51	0	Safety tour checklist will move forward to all safety focus stores , the interactive ulearn will need previous call outs fixed before moving forward with the safety tour checklist expansion.\n
Firefly - Cut Fruit Tracking	Off Track	Vet	18	0	The test remains paused through May, with additional details on next steps to be shared as they become available
Fresh Operating Model	On Track	Vet	5	0	Successfully validated across stores, with teams implementing Mobile Backroom, utilizing mobile pick carts, and executing the play as designed. Stores are also developing customized cleaning schedules tailored to their layouts. Early feedback from both store teams and market leadership has been positive, indicating strong adoption and operational alignment
Fresh RFID Enabled CVP	At Risk	Vet	5	0	Store tours validated inconsistent execution of RFID Sell By label printing within the Scan & Print App, creating risk to scanning adherence metrics and CVP reporting accuracy. Stores continue to report similar concerns. Samuel von Bose is partnering with stores daily to reinforce process discipline and drive greater execution consistency
Lawn & Garden Aisle Location	On Track	Vet	7	0	A note was sent to Drew to confirm the timeline and ensure we remain on track

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
My Team's Time - Manager Experience on my.walmart.com (enterprise web container)	On Track	Vet	39	0	Key enhancement requests include enabling associates to update availability directly and improving transparency in time-off decisions by identifying the specific manager who denied a request. Associates have also reported issues with PTO submission, approval workflows, and difficulty viewing schedules in MyWalmart. These items have been shared with the MyWalmart 2.0 team, and we are partnering to review adoption metrics and align on next steps.
Paystub printer replacement	At Risk	Vet	20	0	Several defects are impacting the associate paystub experience, including VPN timeouts and reauthentication issues (P2), as well as 1–2 minute printing delays (P3) creating confusion and potential confidentiality risks. Additional enhancements include compliance-state testing, print confirmation prompts, and improved performance for multiple print requests. An additional DC has been added to the POC, and printer pricing updates and funding are in progress. A new initiative lead, Josh Brown, has been assigned, and we are partnering on next steps and defect resolution. All issues must be addressed prior to broader rollout.
RFID GM Expansion - Home Departments	On Track	Vet	7	0	needing access to identify what the RFID indicators are also after touring with Randall asking for two to three week of shutting off adjustments to allow the stores in Dallas to label any items showing on the post scan another note is reinventing the landing page on the dashboard and making scanning more associate adoptable

Phase: Test

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Dairy Cooler Fixture Test	On Track	Test	8	14	Up and coming @Taylor Young confirmed that installation of the new Dairy Cooler fixtures is scheduled for Weeks 9–10 for store 421
Fashion Legacy Elevation - POC and Test	On Track	Test	9	176	Awaiting Fixtures and set dates for Dallas Locations. Looking at April/May
RFID GM Expansion - Stationery	At Risk	Test	38	0	Concern with BTS approaching and old inventory still causing on hands to change. The approach may be to follow Phase 2 by turning off adjustments and allowing stores to tag up and achieve a healthy scan before BTS season.

Phase: Roll/Deploy

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
3rd Party Cut Fruit Test	On Track	Roll/Deploy	1	226,567	Up and coming Launch Week10–11, this initiative is expected to free up ~50 labor hours per week. The third party will handle prep, cutting, and stocking, improving quality focus, while associates support picking and on-hand management