## TDA Ownership - Currently No TDA Ownership

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Smart Deferred Auth for Walmart Stores | On Track | Pending | 1 | No Note Provided | No Note Provided | No Note Provided |
| VizPick Backroom: Feature Integration | On Track | Pending | 1 | No Note Provided | No Note Provided | No Note Provided |
| ACC: Discontinuing Vacuum Service | On Track | Vet | 1 | Dallas POC Team has passed off to the Business Team as of WK51. | No Note Provided | No Note Provided |
| Claims Receiving and Grading Returns in Bins | On Track | Vet | 0 | No Note Provided | No Note Provided | No Note Provided |
| Deli MDs- Shrink Reduction | On Track | Vet | 0 | No Note Provided | No Note Provided | No Note Provided |
| Enterprise Safety - Safety Radar | On Track | Vet | 0 | No Note Provided | No Note Provided | No Note Provided |
| Entertainment Security Cage Aisle Location | On Track | Vet | 0 | No Note Provided | No Note Provided | No Note Provided |
| Field Password Modernization | On Track | Vet | 50 | No Note Provided | No Note Provided | No Note Provided |
| Food Safety SPARK Checklist Enhancement | On Track | Vet | 0 | @Jessamyn Forbess Dallas approved passing off to the test team | No Note Provided | No Note Provided |
| GTA: Physical Time Clock Replacement | On Track | Vet | 0 | No Note Provided | No Note Provided | No Note Provided |

## TDA Ownership - Currently No TDA Ownership

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Maximize profit in non-ACC stores / reduce markdowns | On Track | Vet | 1 | Tentative start in Week 14, pending equipment ETAs. | No Note Provided | No Note Provided |
| Men's Fashion Large Capacity Table Test | On Track | Vet | 1 | No Note Provided | No Note Provided | No Note Provided |
| Transactability: Beginning of Life (BOL) | On Track | Vet | 0 | No Note Provided | No Note Provided | No Note Provided |
| Warehouse Claims: Damages - Receiving in MyWalmart | On Track | Vet | 0 | No Note Provided | No Note Provided | No Note Provided |
| We Care Customer Claims | On Track | Vet | 0 | No Note Provided | No Note Provided | No Note Provided |
| WebEx Cloud PBX | On Track | Vet | 9 | No Note Provided | No Note Provided | No Note Provided |
| BagMo - Bag Holder Riser and Bag Rack Increase | On Track | Test | 159 | Dallas POC Team has passed off to the Business Team as of WK3. | No Note Provided | No Note Provided |
| DSD - Delivery Notifications – Pepsi | On Track | Test | 551 | Freight arrival cards are not accurate. Vendors arrive pre and post expected arrival time. Freight cards also never show as arrived and remain on the expected trailers with an expected date from the day before. | No Note Provided | No Note Provided |
| No Exception Pick Walks Test | On Track | Test | 39 | No Note Provided | No Note Provided | No Note Provided |

## TDA Ownership - Currently No TDA Ownership

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Phone Number Capture on Staffed Lanes | On Track | Test | 0 | Inconsistencies were identified between Walmart Pay and eReceipt timestamps, with variances ranging from minutes to hours, creating customer confusion and potential adoption risk. Additionally, some transactions were incorrectly linked to customer purchase histories, including a cash transaction without a phone number. Enhancements are needed to improve transaction accuracy and data integrity. Engineering is actively addressing linking and de-linking defects, while CDI and Ops Analytics are partnering on a final data readout to support scaling decisions. Future enhancements are not expected to impact expansion. | Initiative approved to expand to remaining staffed lane registers in chain. Business to share deployment plans so that TDA can support with communication. | No Note Provided |
| Phone Number Capture on Staffed Lanes - CoSTL | On Track | Test | 0 | Dallas POC identified inconsistencies between transaction timestamps in Walmart Pay and eReceipts, with variances ranging from minutes to hours, creating customer confusion and potential adoption risk. Additionally, receipts were found in customers' purchase histories that did not belong to them. In one case, a cash transaction with no phone number entered was incorrectly linked to another customer's history, raising accuracy and trust concerns. Engineering is actively working on resolving the "linking and de-linking" issues. | Initiative approved to expand to remaining staffed lane registers in chain. Business to share deployment plans so that TDA can support with communication. | No Note Provided |
| MyWalmart 2.0 Proof of Concept Test | On Track | Roll/Deploy | 0 | Handing off to Roll/Deploy Team to Deploy to Chain Week 4 | No Note Provided | Drop 2.1.3 rollout is complete with 100% availability to associates. Drop 2.2 is in Beta testing at 2% for iOS and Android. ETA for complete rollout is end of Wk9. |
| RDC Pallet Scanning: Receiving in MyWalmart | On Track | Roll/Deploy | 1794 | Initiative handed off to Deployment partners. | Store launch comm aligned on and scheduled to publish in Week 7. Go live date for RDC receiving updates in MyWalmart planned for Wednesday 3/18. Better Way updates pending | No Note Provided |
| Sidekick 3rd Shift (D1/SC) | On Track | Roll/Deploy | 0 | No Note Provided | No Note Provided | 79% plan submission, 34% Smart Assignment Adoption. Ambient Stock Me Pallet launched Wk49. |

## TDA Ownership - Currently No TDA Ownership

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Sidekick Pallet Stocking | On Track | Roll/Deploy | 0 | Feedback - Scaling benefits is dependent on | No Note Provided | No Note Provided |
| Temporary Labor in Stores | On Track | Roll/Deploy | 0 | No Note Provided | No Note Provided | No Note Provided |

# Dallas VET

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| 3P From Store | On Track | Pending | 1 | Consistent execution across all live stores with no operational friction and strong early performance. FC delivery and ASN check in work as designed with product easy to locate and sell. Under 7-hour speed to customer creates advantage. Ready for expansion pending SIF approval. Assortment optimization required. | No Note Provided | No Note Provided |
| ACC: Digitizing Slots Test | At Risk | Pending | 1 | Issue identified early with digital appointments. Recovery is expected by Week 10, enabling a Week 12 test start. This delay pushes the test timeline and limits available digital appointment slots. Prolonged inventory constraints could further delay testing and negatively impact data quality. | No Note Provided | No Note Provided |
| Checkout Anywhere | On Track | Pending | 1 | Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM). | No Note Provided | No Note Provided |
| DSD: Topstock and Vizpick | On Track | Pending | 1 | Field communications and onboarding materials are in development. Onboarding call scheduled for Week 13, with test launch in Week 14. | No Note Provided | No Note Provided |
| RFID GM Expansion - Lawn & Garden D16 | Off Track | Pending | 1 | A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items. | Metrics WK06 This week\nReceiving Qty (Inscope) 46.37% lift, FTPR In Scope: 4.48% Lift, Pick Rate In Scope: 6.50% life, Nillpick Inscope -2.83% Decrease, \nPreSub Inscope: 3.98% Lift, Sales Comp In Scope .60%Lift\n | No Note Provided |
| Second Shift BOS Enhancements: Intraday Restocking | On Track | Pending | 1 | Initiative start scheduled for week 13. | No Note Provided | No Note Provided |
| Stocking Operating Model | On Track | Pending | 1 | Going live Week 15 in Stores 259, 266, 1800, 2427, 5823, 5982, 446 and 320. | No Note Provided | No Note Provided |
| Vendor Claims in Claims App | Off Track | Pending | 1 | No clear answers on start date or store list. Need updates from the Backroom team on next steps. | No Note Provided | No Note Provided |

# Dallas VET

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| ACC - Lockerless Check In | On Track | Vet | 1 | Core functionality is working as designed; however, a gap in app instructions is creating confusion at ACC locations. A recent listening session confirmed the Walmart App directs customers to use lockboxes that are not present in stores, leading to potential service delays. Decision needed to confirm direction to update app instructions so they align with the actual in-store process and eliminate references to lockboxes. | No Note Provided | No Note Provided |
| ACC: Predictive Wait Time Model | On Track | Vet | 0 | Model is functioning as designed. Associates reported confusion between Estimated Queue Oil Time and Predictive Wait Time when communicating with customers. Drives inconsistent communication and impacts customer satisfaction. Decision needed on resolving iPad issues and standardizing wait time communication. | No Note Provided | No Note Provided |
| Acc Labor Test Plan | On Track | Vet | 10 | Labor test plan aligned with Workforce Intelligence. Confirmed labor test will begin Week 13 (Q2), with JD coordinating communication to participating stores. Enables measurement of labor model effectiveness across selected stores. Delays in communication or execution could impact test start and data collection. | No Note Provided | No Note Provided |
| Breakroom Reinvention | At Risk | Vet | 1 | Key issues identified early across product, pricing, and vendor execution. Continued reports of outdated products, pricing discrepancies, inconsistent service, and quality issues. Creates operational inefficiencies and compliance risk at store level. Ongoing issues may impact associate experience and execution consistency. Decision needed on next steps for rollout and vendor performance expectations. | No Note Provided | No Note Provided |
| DSD - Delivery Notifications – KDP | Off Track | Vet | 5 | Test has not started. Start date pending per Kenneth Deal | No Note Provided | No Note Provided |

# Dallas VET

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| DSD - Receiving in MyWalmart | On Track | Vet | 1 | Pain Points - Workflow friction | Average user rate less than 30% across test stores. Experience survey shared to users to further document opportunities contributing to low adoption. Common themes identified by Dallas POC and through associate feedback: device constraints; overall performance (app freezes, battery life, friction with UI); device swap required to complete DEX and Credit workflows; system does not recognize partial cases with no solution to accept discrepancies (system default case counts do not match actual delivery). App enhancements and potentially additional training are needed to increase user adoption in test stores before further expansion. | No Note Provided |
| DSD: Alive by 5 \| Mondelez | On Track | Vet | 0 | Mondelez is reevaluating its overnight delivery strategy based on cost versus KPI impact. Overnight deliveries are contributing to declining store standards, including unmanaged top stock, overstock, and inconsistent bin maintenance. A rollback is planned if KPI data does not validate the model. Scheduled for AIM on 4/28 | No Note Provided | No Note Provided |
| Dunkin Donut Strategy | On Track | Vet | 0 | The team is preparing for leadership decision. Remodel dates and cost analysis are due by April 17, flow map by April 20, and labor calculations by April 22. The Dunkin contract for Stores 5260 and 263 has been extended six weeks past April 22. | No Note Provided | No Note Provided |
| Enterprise Safety Hazard Hunt Pilot | Off Track | Vet | 1 | The interactive ULearn has been developed into a beta script and is currently being updated with all requested corrections. | No Note Provided | No Note Provided |
| Fashion Beacon Safety Solution | Off Track | Vet | 2 | Upcoming test, working to get cost and on SIF Agenda. | No Note Provided | No Note Provided |
| Firefly - Cut Fruit Tracking | Off Track | Vet | 0 | The test remains paused through May, with additional details on next steps to be shared as they become available | Planning additional R&D in 10 stores in March; validate if light sensitive tags placed in the RPC provide a feasible signal to confirm stocking | No Note Provided |

# Dallas VET

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Firefly - Pallet Tracking - Wrong Pallet Wrong Store | On Track | Vet | 0 | Holding at 14 stores due to false BLE signal defect. Tech implemented fix to signal process. Resolution validation now underway. Prior WK 7 fix did not resolve issue. Expansion paused until defect resolved. Further delays if current fix does not resolve false BLE readings. No decision needed. Re-evaluate after validation completes. | Kick off call for stores held on Thursday 2/26 and pallet tracking successfully launched on Wednesday 3/4. | No Note Provided |
| Firefly - RDC Case Tagging | On Track | Vet | 4 | Collaborated with Chance Communications and Wiliot regarding the stocking process, and all parties are now aligned | SIF approved for R&D in 5 POC stores in Q1; Enable DSL automated stock to light solution with Bluetooth case level tags. | No Note Provided |
| Fresh Operating Model | On Track | Vet | 0 | Successfully validated across stores, with teams implementing Mobile Backroom, utilizing mobile pick carts, and executing the play as designed. Stores are also developing customized cleaning schedules tailored to their layouts. Early feedback from both store teams and market leadership has been positive, indicating strong adoption and operational alignment | Seeing continued strong performance in 10 POC sites and good initial reaction/feedback from Dallas test stores that attended immersion. Dallas test stores have been added to Fresh Op Model metric dashboard in Week 10. Completed successful immersion in store 359 for 11 champion sites. 9 more stores will launch operating model in W12. Home office Fresh Ops / Test & Deploy partners will travel to validate champion stores in W12. \nMetrics (PTD lift): \nGP: +4.97%\nFTPR: +0.52%\nCVP Adherence: +4.64%\nCVP Sell thru: up +10.84% | No Note Provided |
| Fresh RFID Enabled CVP | Off Track | Vet | 0 | Team aligned to stop testing the current solution after confirming it is not scalable to the enterprise. The solution has been halted, and planning is underway to deactivate across 50 test stores while next step alternatives are being evaluated. | CVP App logic updated for stores converting to Fresh Operating Model and new CVP 1 day out process in Week 6. | No Note Provided |
| Gatik Autonomous Box Truck Pilot – Lancaster PDC to Store | On Track | Vet | 0 | 2 trucks servicing 12 stores with zero defects. Strong performance at current scale. Expansion roadmap confirmed. Scaling to 4 trucks servicing 21 stores in June and 9 trucks servicing 46 stores in Dec. Limited new validation insights until expansion occurs. Driver still required in seat for 18 months. True autonomous validation not yet tested. No decision needed. Re-evaluate after June expansion to 4 trucks. | Expanded POC planned for March, week 5 with addition of 2 Gatik trucks and 21 more stores. Launch may be delayed slightly to allow Gatik to prep new trucks. | No Note Provided |

# Dallas VET

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| High Ticket Receiving Simplification | On Track | Vet | 0 | Tool validated with zero issues over 30+ days; effectively consolidates high-ticket reporting. Despite no identified issues, no action has been taken to address low adoption. Adoption remains low across the Dallas POC, with consistent feedback unresolved for 8 weeks. Risk of POC stagnation, resulting in lost validation time and delayed insights. Decision required | No Note Provided | No Note Provided |
| Lawn & Garden Aisle Location | On Track | Vet | 2 | The current setup has given Store 789 the flexibility to arrange their floor as they see fit; however, the store consolidated the corral into one location, causing confusion for spark shoppers and frustration for digital shoppers. I have asked the store to adjust and break it into four separate areas instead of one. We should take this into consideration when expanding and emphasize the importance of this setup for spark shopper efficiency and customer visibility. | No Note Provided | No Note Provided |
| Modular Health CV/AR | On Track | Vet | 24 | Approved expansion to 50 Dallas stores with additional hardware in June confirms confidence in test progression. Team entered associate experience discovery with April and May testing focus and Store 266 prioritized. Lack of clear value identification risks deploying hardware without measurable workflow benefit. | Coordinating to add Grapevine, TX store #266 to group of stores planned to receive installation of topstock rail camera in week 19. | No Note Provided |
| Moving Store Return Restocking to Claims | Off Track | Vet | 10 | Starts week 12 | No Note Provided | No Note Provided |
| Navilens - Wayfinding Pilot | Off Track | Vet | 0 | The test will continue through July. Team is considering adding permanent stickers to replace the temporary ones that are falling off or curling. A translation feature will also be added to the codes is also being mentioned. The team walked with leadership to begin building the case for expansion. | No Note Provided | No Note Provided |

# Dallas VET

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Paystub printer replacement | Off Track | Vet | 1 | Key defects and enhancements identified early, with ownership aligned for resolution. VPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. Affects associate experience, print reliability, and confidentiality at store level. Unresolved defects may delay rollout and create compliance concerns. Aligned with Josh Brown on pausing until next steps for open items. | No Note Provided | No Note Provided |
| RFID GM Expansion - Hardware | Off Track | Vet | 0 | A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items. | No Note Provided | No Note Provided |
| RFID GM Expansion - Home Departments | On Track | Vet | 0 | RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback. | WK09 Update: Performance metrics still pending, working with Data Science Team to finalize and update. Communication with some stores suggests high onhand down adjustments in densely stocked areas such as bath towels/wash cloths. Reviewing all Home adjustments for the week as this is the first week adjustments are turned on for this Test. | No Note Provided |
| RFID GM Expansion - Stationery | At Risk | Vet | 0 | A comprehensive KPI readout is needed for Sporting Goods and Stationery, including inventory levels, tagging risks, and visibility into items with frequent on-hand fluctuations. If results are favorable, we can move forward. Attendance at AIM will also be required prior to any expansion efforts. | WK09 Update - Metrics WK08 - Sales Units:+1.41%, FTPR: FLAT, Execution: 82.1%. Office Hours for RFID expansion to GM begins WK11. This will help support Home, Stationery and Sporting Goods as these move toward deployment. Waiting on RFID enhancement drops to improve overall associate experience - chain expansion expected next week. | No Note Provided |
| RFID GM Expansion - Toys | Off Track | Vet | 0 | A bug slowed the deployment of the MyWalmart print option. Additionally, enhancing Open Scan with item level visibility would help stores better identify where to locate items.\n | No Note Provided | No Note Provided |

# Dallas VET

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| SWAS Planning Tool | On Track | Vet | 42 | Initial rollout limited to 20 stores until application is migrated to a new server to support 1 MPR capacity. Sidekick and AI team confirmed migration is required before scaling beyond current footprint | No Note Provided | No Note Provided |
| Sidekick Vizpick | Off Track | Vet | 0 | Initiative successfully rolled back to 11 store 4/14. No further updates until enhancements are ready for testing | Sidekick VizPick test officially back in POC phase - handing off to @Paul Fields and @Mark Cowan for continued POC support. | No Note Provided |
| Tire Increased Delivery Frequency and Receiving Simplification | On Track | Vet | 163 | No Note Provided | No Note Provided | No Note Provided |
| VizPick Annual Inventory - OH Adjustments | On Track | Vet | 0 | The team will be presenting in AIM to request an expansion to one to two stores after incorporating findings from the POC and identifying resolutions for items that are still not being properly read by RFID. | No Note Provided | No Note Provided |
| VizPick Annual Inventory - Pre-count | On Track | Vet | 0 | Sammy will partner with the Fashion team to align on next steps. | Pending AIM | No Note Provided |
| Warehouse Steel Puller System | On Track | Vet | 0 | Training was completed this week at Academy Store 5672. Initial feedback indicates some stores have not completed installs from Week 39 due to business complexity. I will partner with stores to confirm completion status and identify any remaining stores requiring follow-up. | Bottom shelf location of system had to be removed due to concerns from Safety/Compliance. Feedback Ally results all mention needing more hours to install fixturing as it is a new process with a learning curve: | No Note Provided |
| Wearable Tech | On Track | Vet | 0 | launch has been delayed after the GIF team identified security and vendor hardware compliance issues. A revised launch timeline will be determined once these concerns are addressed | No Note Provided | No Note Provided |
| Dairy Cooler Fixture Test | On Track | Test | 1 | Up and coming @Taylor Young confirmed that installation of the new Dairy Cooler fixtures is scheduled for Weeks 9–10 for store 421 | No Note Provided | No Note Provided |

# Dallas VET

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Fashion Legacy Elevation - POC and Test | On Track | Test | 5 | Stores have received communication and allotted hours to complete the floor setup by week 16.\n | No Note Provided | No Note Provided |
| Plastic Bag Recycling | On Track | Test | 1 | Dallas Vet Passing off to Test & Deploy Team (Emily) | No Note Provided | No Note Provided |
| 3rd Party Cut Fruit Test | On Track | Roll/Deploy | 473 | Merchant led approach enables direct rollout without formal testing. No testing team involvement confirmed with go live timing tied to permitting and Nov and Dec stores under review for holiday launch. Permitting delays and no structured testing may create inconsistent execution and readiness across stores. | This project is merchant-led with support from the Fresh Ops team, and no formal testing is required. The testing team is not involved in the rollout. | No Note Provided |

# Intake & Test

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Beauty Operating Model | On Track | Test | 8 | Passing off to Intake and Test team for next steps. Dallas approved the path forward. | WK09 Update : WK08 Metrics - Sales units: +0.04%, Instock: +0.16%, Beauty NPS: -6.28%, Deep out scan: -9.25%. Beauty Op Team is still working with procurement to find new suppliers for drawers pending expansion. THIRD prototype for DSL compatible drawer at the LOC WK1. Working with Beauty Op Team and Deployment team on a clear facilitation path forward. Waiting on process alignment from Beauty Leadership – necessary for next expansion. If Test Iterations are necessary for next expansion, we need to develop a clear path for existing 24 Test stores. Cannot action until process alignment is reached. Set of 6 remodel stores next to onboard WK11 to begin test WK14 – These stores have received fixtures and are waiting on Beauty Gear. | WK10 Update reflect WK09 metrics shown below. Sales Units |
| DSD - Priority Pass - Frito Lay | On Track | Test | 521 | POC complete. Handed off to business partners. | APD test stores reverted from Priority Pass for Frito Lay. \nMetrics (1 week post launch) - \nFrito Lay ASN Accuracy: 99.79% (11bps lift)\nFTPR: 94.91% ( 73 bps lift)\nPresub: 97.81% (12 bps lift) \nSales $: 259 bps lift | No Note Provided |
| DSD - Priority Pass – Pepsi Beverage | On Track | Test | 436 | POC complete. Handed off to business partners. | Preparing to expand in Wk11 to 444 stores. Finalizing store launch comms. | No Note Provided |
| DSD: Priority Pass - Original | On Track | Test | 0 | POC complete. Handed off to test team. | Test lift vs.chain (store week avg. - all vendors): • Weekly Sales $: -309 bps • Instock %: -51 bps • FTPR: +27bps • Presub: +20 bps Priority pass usage - 57.3% of receiving events in WK9. | No Note Provided |
| Home/Baby Vignette Ops Transition | On Track | Test | 90 | No Note Provided | Stores will receive comms and kickoff call in WK12, receive mod materials WK13, and set mods WK14. Visual Merchandising team to finalize installation guide Friday 4.15. | No Note Provided |
| My Team's Time - Manager Experience on my.walmart.com (enterprise web container) | On Track | Test | 0 | Dallas Vet Passing off to Test & Deploy Team (Emily) | No Note Provided | No Note Provided |
| Topstock Cart Improvements | On Track | Test | 5 | The kickoff call was successful. Stores are expected to submit their cart surveys by April 21st so carts or ladder parts can be sent to the stores in a timely manner. | Hosted kickoff call with stores 4.14. 2 of 5 stores were present - following up with 535, 1409, & 3224 to confirm ability to participate in test. Stores to complete topstock cart inventory by Tuesday 4.21. | No Note Provided |

# Intake & Test

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Workforce Modernization | On Track | Test | 278 | Stores are aligning to fixed shift guidance, with strong engagement observed during office hours this week. Teams are actively preparing for new model WK10. | Beginning transition to Deployment due to leadership approval to expand to chain. Test Team will continue to support test office hours until Deployment begins office hours for chain. Test team will still solicit feedback from test stores WK15 via AMP comm. | Deployment to the chain remains on track for Week 20.\n\nWeek 13 |
| RFID GM Expansion - Sporting Goods D9 | On Track | Test Markets | 0 | No Note Provided | WK10 Update - Sales Unites: +2,98%, FTPR: -0.29%, RFID Unique GTIN: -17.97%. Office Hours for RFID expansion to GM begins WK11. This will help support Home, Stationery and Sporting Goods as these move toward deployment. Waiting on RFID enhancement drops to improve overall associate experience - chain expansion of enhancements WK11. | No Note Provided |

# Deployment

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Parking Lot Trash Bin Removal | On Track | Test Markets | 1 | Dallas POC Team has passed off to the Business Team as of WK51. | \nTest complete: awaiting decision\n+.59 waste tonnage\n-1.03 cleanliness rating\n-.21% 3p sweeping frequency\n-27.41% sweeping invoice \n | 4346 stores are being targeted as a part of this program. Other stores may not be included due to compliance. Starting Week 12, we will host a kick off call to West BU leadership, and on Week 13 they are expected to have converted to the program. SWBU leadership call will be in Week 13, and convert in Week 14. SE/NHM BUs leadership call will be in Week 14, and convert in Week 15. East/North BUs leadership call will be in Week 15, and convert in Week 16. |
| Battery Transport Cart | On Track | Roll/Deploy | 1 | Dallas POC Team has passed off to the Business Team as of WK3. | Project has been passed to Deployment Team (Jennifer Sanchez). | Pending capital approval from business partner to execute and share deployment package. |
| Body Worn Cameras | On Track | Roll/Deploy | 237 | No Note Provided | No Note Provided | A total of 57 installations were completed in March. For April, 63 stores (1,010 cameras) were shipped and delivered on 3/23, with 28 of those stores already installed. Telaid is scheduled to install 10 stores in Week 11, leaving 25 stores remaining to be completed by the end of April. |
| DSD: Mondelez Cart Rollout | On Track | Roll/Deploy | 1809 | No Note Provided | No Note Provided | No stores transitioned last week, with 156 stores transitioning this week, bringing the total to 346 stores currently transitioned. The next transition is scheduled for Week 11, with an additional 380 stores planned. |
| Dept 12: FormulaPro Paint Upgrade | On Track | Roll/Deploy | 165 | No Note Provided | No Note Provided | As of Week 11, 1244/1400 89% installs have been completed. 156 installs remain, and will be scheduled through from Week 11 until the end of May. Schedule is dependent on the Crosscom's scheduling. The install is simply a foundational capability for the Paint Growth Strategy by allowing the paint merchant to capture data at the paint counter level. |

# Deployment

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Digital Shelf Label (DSL) -- GEN 3 | Continuous | Roll/Deploy | 766 | No Note Provided | No Note Provided | \nWins \nRemodel School- Great engagement from regionals, markets and stores (David Region 42 and Chris R5 spoke on DSL and the importance to the teams, emphasized the importance of ensuring DSL is right prior to remodel and maintaining DSL through the remodel) \nMet with supplier about DSL Mod- Supplier to reindeer new concept quickly\nHelped support DSL enhancement in Store 359 for Fresh Ops Model Training\nGen 2 Surveys received from stores to support supply gaps\n•Hosted call to get January and February store up to goal \nRocks\nAdapter Supply Issue- Resulting in pushing 104 April Stores from 4/12 to 4/26. May stores are at risk. (On going)\nRail Battery Drainage happens faster than expected and no clear path on how stores resolve this issue with the business team (On going)\n36 Pending Date changes, some greater than 30 days impacting April, May and June stores (Can deployment own this? Business team not reacting Fast enough impacting the ability to submit hours, sup |
| Digitizing Lock Solutions - Phase 2 | Continuous | Roll/Deploy | 122 | No Note Provided | No Note Provided | A total of 1,356 out of 1,500 FY26 installations have been completed, including 48 out of 48 installations successfully completed last week. There are 52 stores scheduled for installation in Week 11. Looking ahead, FY27 Wave 1, consisting of 499 stores, is targeted to begin installations in Week 15, with an administrative call scheduled with stores in Week 14. Additionally, the FY27 Wave 2 evaluation call is also scheduled for Week 14. |
| Firefly - Pallet Tracking - Phase 2 | Continuous | Roll/Deploy | 753 | No Note Provided | No Note Provided | A total of 1,338 installations have been completed to date, with 218 stores pending revisit. These revisits were anticipated and accounted for in the deployment plan and are primarily driven by gaps in store infrastructure (such as switch port availability), unexpected store layouts, and equipment malfunctions. The Tech and Firefly teams are actively working through these revisits. Additionally, 71 installations are scheduled for completion in Week 11. Currently, 517 stores are live with Cold Chain Alerts powered by Firefly, with the next distribution centers scheduled to go live on 4/27 and 5/4, enabling Cold Chain Alerts in an additional 222 and 355 stores, respectively. |
| Spill Station Reform | On Track | Roll/Deploy | 3557 | No Note Provided | No Note Provided | As of Week 10,, 2,256 stores have been delivered spill stations. Mispicks at the Bunzl level have dropped to 1.79% for the entire rollout. For mispicks, we are identifying at at our level, not necessarily at the store level. This allows us to be proactive and send stores communication and their missing stations due to Bunzl not including the total needed stations in the initial delivery. Defects have dropped to .06% for the entire rollout. Defect concerns can include if a shelf is in the spill cabinet is missing or if a drawer is damaged.The deployment team will evaluate adoption and feedback at the end of Q1 for stores that have received spill stations. |
| Walmart Milk Plant - Georgia | Continuous | Roll/Deploy | 493 | No Note Provided | No Note Provided | As of Week 10, the milk plant services 47 stores. 34 stores will be added in Week 11. This plant sits at a 97.15% instock. The lowest instock product is GV Skim Milk HG at 86.67%. |

# Deployment

| Initiative - Project Title | Health Status | Phase | # of Stores | Dallas VET | Intake & Testing | Deployment |
|---|---|---|---|---|---|---|
| Walmart Milk Plant Texas | On Track | Roll/Deploy | 635 | No Note Provided | No Note Provided | As of Week 10, instock sits at 74.33%. The lowest instock product is GV 1% Choc Milk Gal at 55.65%. The highest instock product is GV 1% Choc Milk HG at 92.39%. The program team is working to evaluate a metrics dashboard that will give us insight into Sales, FTPR and other metrics. |