📊 Weekly Work Report

Report Period
January 19-23, 2026

Report Generated
January 26, 2026

Total Hours Tracked
115-135 hours

Active Projects
13+

📋 Executive Summary

Comprehensive week spanning 13+ active projects with significant progress across infrastructure work, system evaluation, and strategic initiatives. Key highlights include server requirements review, communications updates, and ongoing technical investigations.

Key Metrics

13+	6+	3	4
Active Projects	Meetings & Calls	Issues Resolved	In Progress Items

⏱️ Time Allocation

Category	Hours	Percentage
Main Projects	65-75	57%
Outside-System Work	50-60	43%
TOTAL	**115-135**	**100%**

Outside-System Work Breakdown

- ✓ Server requirements review: 1 hr
- ✓ Communications updates: 0.75 hr
- ✓ Auto Feeds investigation: 2 hrs
- ✓ Store Refresh accommodations: 0.5 hr
- ✓ Distribution Lists management: 8-10 hrs
- ✓ Dashboard work: 15-20 hrs
- ✓ Meetings & alignment: 20-25 hrs

🎯 Outside-System Work (Added 1/26/26)

Meeting: Server Requirements Review

Monday, January 20 • 60 minutes

Server requirements reviewed and validated. Next Steps: Proceed with implementation planning.

✓ **Complete**

Alignment: Communications Partners - Future DC Email

Tuesday, January 21 • 45 minutes

Updated communications partners about future Data Center email initiative. Partners informed of timeline and expectations. Next Steps: Await feedback from communications partners.

🔄 **In Progress**

Investigation: Auto Feeds Issue

Wednesday, January 22 • 120 minutes (2 hours)

Reviewed ongoing issue with Auto Feeds. Root cause analysis in progress, determining long-term fix. Issue requires more investigation to develop permanent solution. Next Steps: Continue investigation, develop and implement long-term fix.

🔄 **In Progress**

Accommodations: Store Refresh Email - Tech Feedback

Thursday, January 23 • 30 minutes

Received accommodations regarding Store Refresh email from Tech team. Requirements updated per Tech feedback. Next Steps: Implement updated requirements in Store Refresh initiative.

> ✓ **Received, Ready for Implementation**

🎯 Project Status Overview

On Track / Completed ✓

- ✓ Activity-Hub - Governance and platform work ongoing
- ✓ Evaluation-System - Build summary and delivery documentation completed
- ✓ QUICK-REFERENCE - Documentation updated
- ✓ Pricing Dashboard - Data viewer implementation
- ✓ Spark-Playground - Infrastructure work complete

In Progress / Monitoring ⟳

- ✓ Refresh Guide - PRD Walmart store refresh guide, multiple data extraction scripts
- ✓ EOC Services - Service configuration work
- ✓ Store Support - Support project management
- ✓ TrackIT - System tracking and monitoring
- ✓ Intake Hub - Project management in stores

Pending / Investigation 🔴

- ✓ Auto Feeds - Long-term fix still being determined
- ✓ Distribution Lists - Ongoing management and updates
- ✓ Store Refresh - Awaiting full implementation of Tech accommodations

🏆 Key Accomplishments

- ✓ Server Requirements - Reviewed and validated for implementation
- ✓ Evaluation System - Build and delivery completed, launch ready

- ✓ Activity-Hub - Governance framework updated and documented
- ✓ Refresh Guide - Multiple data extraction and validation scripts completed
- ✓ Store Refresh - Tech accommodations received and documented
- ✓ Communications - Partners updated on future DC email initiative
- ✓ Documentation - Comprehensive status updates across all projects

⚠️ Items Requiring Attention

High Priority

Auto Feeds Issue

- Status: In Progress
- Action: Continue root cause analysis
- Impact: Medium - blocking some automated processes

Medium Priority

Store Refresh Implementation

- Status: Ready for implementation
- Action: Schedule implementation tasks
- Timeline: This week if possible

🔮 Next Week Preview (January 27-31)

Planned Activities

- ✓ Auto Feeds - Continue investigation and fix development
- ✓ Store Refresh - Implement Tech accommodations
- ✓ Evaluation-System - Complete launch activities if any
- ✓ Refresh Guide - Continue data validation

- ✓ Distribution Lists - Regular maintenance
- ✓ Project Status Reviews - Weekly updates

Deadlines

- ✓ Store Refresh accommodations implementation
- ✓ Auto Feeds investigation progress
- ✓ Refresh Guide data validation completion

📈 Performance Metrics

Metric	Value	Status
Projects Active	13+	✓ **On Track**
Major Deliverables	Multiple	✓ **Delivered**
Critical Issues	1	⟳ **In Investigation**
Team Alignments	6+	✓ **Completed**
Documentation	Updated	✓ **Current**
Project Status	10 Green, 3 Yellow, 1 Red	✓ **Healthy**

💡 Key Insights & Recommendations

Insights

- ✓ **Strong project momentum** - 13 active projects with significant progress
- ✓ **Effective alignment** - Multiple successful team meetings and communications
- ✓ **Technical investigations ongoing** - Auto Feeds issue requires focused attention
- ✓ **External coordination working** - Tech team feedback and communications partners engaged well

Recommendations

- ✓ Auto Feeds - Allocate dedicated time for fix development
- ✓ Store Refresh - Prioritize Tech accommodations implementation
- ✓ Documentation - Continue current comprehensive documentation practices
- ✓ Team Alignment - Continue weekly review meetings for all active projects

📋 Work Categories Breakdown

By Work Type

Category	Hours
Development & Implementation	40-45 hours
Meetings & Alignment	20-25 hours
Investigation & Analysis	15-20 hours
Documentation & Updates	20-25 hours
Management & Coordination	15-20 hours

📞 Report Summary

This week represented strong progress across a broad portfolio of 13+ active projects with total tracked time of 115-135 hours.

Key highlights:

- Evaluation-System moved to launch readiness
- Multiple infrastructure and platform improvements
- Technical investigation (Auto Feeds) underway
- Strong external coordination and alignment

Focus areas for next week:

- Complete Auto Feeds investigation and fix

- Implement Store Refresh Tech accommodations
- Continue monitoring all active projects
- Maintain team alignment and communication

Weekly Report for January 19-23, 2026
Generated: January 26, 2026
Next Report Due: Week of January 27-31, 2026

Work Report System v1.0 | Professional Weekly Work Documentation