TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Smart Deferred Auth for Walmart Stores	On Track	Pending	1	No Note Provided	No Note Provided	No Note Provided
ACC: Discontinuing Vacuum Service	On Track	Vet	1	Dallas POC Team has passed off to the Business Team as of WK51.	No Note Provided	No Note Provided
Claims Receiving and Grading Returns in Bins	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Deli MDs- Shrink Reduction	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Enterprise Safety - Safety Radar	On Track	Vet	49	No Note Provided	No Note Provided	No Note Provided
Entertainment Security Cage Aisle Location	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Field Password Modernization	On Track	Vet	50	No Note Provided	No Note Provided	No Note Provided
Food Safety SPARK Checklist Enhancement	On Track	Vet	0	@Jessamyn Forbess Dallas approved passing off to the test team	No Note Provided	No Note Provided
GTA: Physical Time Clock Replacement	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Home/Baby Vignette Ops Transition	On Track	Vet	1	No Note Provided	Aligned on store list with Drew, Prabhat and Tina. Added 90 Region 05 stores for expansion to Test WK14. Will begin pre-test task list.	No Note Provided

TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Men's Fashion Large Capacity Table Test	On Track	Vet	1	No Note Provided	No Note Provided	No Note Provided
Transactability: Beginning of Life (BOL)	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Warehouse Claims: Damages - Receiving in MyWalmart	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
We Care Customer Claims	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
WebEx Cloud PBX	On Track	Vet	9	No Note Provided	No Note Provided	No Note Provided
BagMo - Bag Holder Riser and Bag Rack Increase	On Track	Test	174	Dallas POC Team has passed off to the Business Team as of WK3.	No Note Provided	No Note Provided
DSD - Delivery Notifications – Pepsi	On Track	Test	854	Freight arrival cards are not accurate. Vendors arrive pre and post expected arrival time. Freight cards also never show as arrived and remain on the expected trailers with an expected date from the day before.	No Note Provided	No Note Provided
No Exception Pick Walks Test	On Track	Test	39	No Note Provided	No Note Provided	No Note Provided
Phone Number Capture on Staffed Lanes	On Track	Test	0	Inconsistencies were identified between Walmart Pay and eReceipt timestamps, with variances ranging from minutes to hours, creating customer confusion and potential adoption risk. Additionally, some transactions were incorrectly linked to customer purchase histories, including a cash transaction without a phone number. Enhancements are needed to improve transaction accuracy and data integrity. Engineering is actively addressing linking and de-linking defects, while CDI and Ops Analytics are partnering on a final data readout to support scaling decisions. Future enhancements are not expected to impact expansion.	Initiative approved to expand to remaining staffed lane registers in chain. Business to share deployment plans so that TDA can support with communication.	No Note Provided

TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Phone Number Capture on Staffed Lanes - CoSTL	On Track	Test	5	Dallas POC identified inconsistencies between transaction timestamps in Walmart Pay and eReceipts, with variances ranging from minutes to hours, creating customer confusion and potential adoption risk. Additionally, receipts were found in customers' purchase histories that did not belong to them. In one case, a cash transaction with no phone number entered was incorrectly linked to another customer's history, raising accuracy and trust concerns. Engineering is actively working on resolving the "linking and de-linking" issues.	Initiative approved to expand to remaining staffed lane registers in chain. Business to share deployment plans so that TDA can support with communication.	No Note Provided
MyWalmart 2.0 Proof of Concept Test	On Track	Roll/Deploy	0	Handing off to Roll/Deploy Team to Deploy to Chain Week 4	No Note Provided	Drop 2.1.3 rollout is complete with 100% availability to associates. Drop 2.2 is in Beta testing at 2% for iOS and Android. ETA for complete rollout is end of Wk9.
RDC Pallet Scanning: Receiving in MyWalmart	On Track	Roll/Deploy	1492	Initiative handed off to Deployment partners.	Store launch comm aligned on and scheduled to publish in Week 7. Go live date for RDC receiving updates in MyWalmart planned for Wednesday 3/18. Better Way updates pending	No Note Provided
Sidekick 3rd Shift (D1/SC)	On Track	Roll/Deploy	0	No Note Provided	No Note Provided	79% plan submission, 34% Smart Assignment Adoption. Ambient Stock Me Pallet launched Wk49.
Sidekick Pallet Stocking	On Track	Roll/Deploy	0	Feedback - Scaling benefits is dependent on	No Note Provided	No Note Provided
Temporary Labor in Stores	On Track	Roll/Deploy	0	No Note Provided	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
3P From Store	On Track	Pending	1	Highlight	No Note Provided	No Note Provided
ACC: Digitizing Slots Test	At Risk	Pending	1	[Highlight] Issue identified early with digital appointments [What changed this week] Recovery expected Week 10. [Impact] Delays test start and limits digital appointment slots. [Risk] Extended inventory issues could further delay testing and impact data quality. [Decision / Ask] No decision needed.	No Note Provided	No Note Provided
Checkout Anywhere	On Track	Pending	1	Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM).	No Note Provided	No Note Provided
DSD: CSD Topstock	On Track	Pending	1	Initiative start date scheduled for week 10.	No Note Provided	No Note Provided
Project Retro	On Track	Pending	1	Highlight	No Note Provided	No Note Provided
RFID GM Expansion - Lawn & Garden D16	Off Track	Pending	1	Highlight	Metrics WK06 This week\nReceiving Qty (Inscope) 46.37% lift, FTPR In Scope: 4.48% Lift, Pick Rate In Scope: 6.50% life, Nillpick Inscope -2.83% Decrease, \nPreSub Inscope: 3.98% Lift, Sales Comp In Scope .60%Lift\n	No Note Provided
Second Shift BOS Enhancements: Intraday Restocking	On Track	Pending	1	Initiative start scheduled for week 13.	No Note Provided	No Note Provided
Stocking Operating Model	On Track	Pending	1	Initiative start date scheduled for week 15.	No Note Provided	No Note Provided
Vendor Claims in Claims App	Off Track	Pending	1	No clear answers on start date or store list. Need updates from the Backroom team on next steps.	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
ACC - Bay Configuration	On Track	Vet	0	[Highlight]Technology is performing as expected in stores with upgraded iPads, confirming readiness. [What changed this week] ACC iPad upgrade list is being prioritized, and bay characteristics validation has begun. [Impact] Enables accurate testing and supports digitized slot execution across ACCs. [Risk] Inaccurate prioritization or data may delay rollout and reduce effectiveness. [Decision / Ask] Decision needed on approval of Joe Davis's dashboard as the system of record for bay configurations.	No Note Provided	No Note Provided
ACC - Lockerless Check In	On Track	Vet	1	[Highlight] Core functionality is working as designed for both associates and customers. [What changed this week] Identified a gap where the Walmart App instructs customers to use lockboxes, which are not present in stores. [Impact]Creates customer confusion and potential delays in service at ACC locations. [Decision / Ask] Decision needed on updating app instructions to align with in-store process	No Note Provided	No Note Provided
ACC: Predictive Wait Time Model	On Track	Vet	0	[Highlight] Model is functioning as designed. [What changed this week] Associates reported confusion between Estimated Queue Oil Time and Predictive Wait Time when communicating with customers. [Impact] Drives inconsistent communication and impacts customer satisfaction. [Decision / Ask] Decision needed on resolving iPad issues and standardizing wait time communication.	No Note Provided	No Note Provided
Acc Labor Test Plan	On Track	Vet	10	[Highlight] Labor test plan aligned with Workforce Intelligence. [What changed this week]\nConfirmed labor test will begin Week 13 (Q2), with JD coordinating communication to participating stores. [Impact] Enables measurement of labor model effectiveness across selected stores. [Risk]\nDelays in communication or execution could impact test start and data collection. [Decision / Ask] No decision needed.	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Breakroom Reinvention	At Risk	Vet	1	[Highlight] Key issues identified early across product, pricing, and vendor execution. [What changed this week] Continued reports of outdated products, pricing discrepancies, inconsistent service, and quality issues. [Impact] Creates operational inefficiencies and compliance risk at store level. [Risk] Ongoing issues may impact associate experience and execution consistency. [Decision / Ask] Decision needed on next steps for rollout and vendor performance expectations.	No Note Provided	No Note Provided
D46 Cosmetics Clearance Fixture Test	On Track	Vet	50	[Highlight] Improved item visibility and clear price messaging are driving stronger sell-through\n[What changed] Stores are actively using fixtures with varied execution (price-point vs. centralized), with acrylic holders proving effective\n[Impact] Impacts sell-through performance and execution consistency across test stores\n[Risk] Lack of fixture flexibility to match clearance volume will create inconsistent execution and limit sales potential \n[Decision] Align on standardized execution approach and fixture flexibility requirements to support scaling	No Note Provided	No Note Provided
DSD - Delivery Notifications – KDP	Off Track	Vet	5	Test has not started. Start date pending per Kenneth Deal	No Note Provided	No Note Provided
DSD - Receiving in MyWalmart	On Track	Vet	1	No new feedback or defect resolution ETAs. Meeting held (3/20) with business owners to align on roadblocks preventing expansion and adoption issues (App crashing resolved, Device strategy)	Average user rate less than 30% across test stores. Experience survey shared to users to further document opportunities contributing to low adoption. Common themes identified by Dallas POC and through associate feedback: device constraints; overall performance (app freezes, battery life, friction with UI); device swap required to complete DEX and Credit workflows; system does not recognize partial cases with no solution to accept discrepancies (system default case counts do not match actual delivery). App enhancements and potentially additional training are needed to increase user adoption in test stores before further expansion.	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
DSD: Alive by 5 | Mondelez	On Track	Vet	0	\nHighlight Mondelez reevaluating overnight delivery strategy based on cost vs KPI impact.\nWhat Changed Awaiting KPI data from Lela. Potential shift in initiative direction.\nImpact Overnight deliveries declining store standards — unmanaged top stock, overstock, and inconsistent bin maintenance.\nRisk Rollback if KPI data does not prove value of overnight model.\nAsk DSD team must provide health update and path forward. Test running 8+ weeks with no KPI review or decision.	No Note Provided	No Note Provided
Dunkin Donut Strategy	On Track	Vet	0	Cross-functional alignment (Ops, Store Ops, Merchandising) is converging on simplified execution models to enable a scalable Dunkin solution - Impact -Enables faster scaling by reducing operational complexity across stores and future openings - Risk - Without simplification and alignment, execution complexity - Decision - Confirm preferred production model (in-store vs third-party vs hybrid)	No Note Provided	No Note Provided
Enterprise Safety Hazard Hunt Pilot	Off Track	Vet	1	Highlight	No Note Provided	No Note Provided
Fashion Beacon Safety Solution	Off Track	Vet	2	Upcoming test, working to get cost and on SIF Agenda.	No Note Provided	No Note Provided
Firefly - Cut Fruit Tracking	Off Track	Vet	0	The test remains paused through May, with additional details on next steps to be shared as they become available	Planning additional R&D in 10 stores in March; validate if light sensitive tags placed in the RPC provide a feasible signal to confirm stocking	No Note Provided
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	Vet	0	Highlight Root cause identified — false BLE signals causing incorrect delivery reads at store level.\nWhat Changed WK 7 fix did not resolve issue. Fix deployment now delayed to mid April.\nImpact Expansion paused at 14 stores. Rollout on hold until false signal defect is resolved.\nRisk Further delays if mid April fix does not resolve false BLE readings.\nAsk No decision needed. Re-evaluate after mid April fix deployment and validation.	Kick off call for stores held on Thursday 2/26 and pallet tracking successfully launched on Wednesday 3/4.	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Firefly - RDC Case Tagging	On Track	Vet	4	Highlight	SIF approved for R&D in 5 POC stores in Q1; Enable DSL automated stock to light solution with Bluetooth case level tags.	No Note Provided
Fresh Operating Model	On Track	Vet	0	Successfully validated across stores, with teams implementing Mobile Backroom, utilizing mobile pick carts, and executing the play as designed. Stores are also developing customized cleaning schedules tailored to their layouts. Early feedback from both store teams and market leadership has been positive, indicating strong adoption and operational alignment	In-person immersion binders finalized and sent to print in preparation for Week 10 in person training. Developing post-launch validation plan for 11 immersion host sites, travel planned for week 14. Early feedback and issue tracking does not indicate widespread challenges or adoption difficulties in Dallas markets. Weekly store office hours begin Thursday 3/26.	No Note Provided
Fresh RFID Enabled CVP	Off Track	Vet	0	[Highlight] -Team aligned on a clear decision to stop testing current solution\n[What changed] - Current solution halted and next-step options are being evaluated\n[Decision] - Not scalable to the enterprise	CVP App logic updated for stores converting to Fresh Operating Model and new CVP 1 day out process in Week 6.	No Note Provided
Gatik Autonomous Box Truck Pilot – Lancaster PDC to Store	On Track	Vet	18	Highlight 2 trucks servicing 21 stores with zero defects. Strong performance at current scale.\nWhat Changed Expansion roadmap confirmed. Scaling to 4 trucks and 21 stores by June.\nImpact Limited new validation insights until expansion occurs.\nRisk Driver still required in seat after 18 months. True autonomous validation not yet tested.\nAsk No decision needed. Re-evaluate after June expansion to 4 trucks.	Expanded POC planned for March, week 5 with addition of 2 Gatik trucks and 21 more stores. Launch may be delayed slightly to allow Gatik to prep new trucks.	No Note Provided
High Ticket Receiving Simplification	On Track	Vet	0	Highlight Tool validated — zero issues in 30+ days and consolidates high-ticket reporting.\nWhat Changed Owner confirmed no issues but no action taken to address ongoing low adoption.\nImpact Low adoption across Dallas POC. Same feedback unresolved for 8 weeks.\nRisk Stalled POC with no forward movement wastes validation time and delays learnings.\nAsk Decision needed to expand or sunset.	No Note Provided	No Note Provided
Lawn & Garden Aisle Location	On Track	Vet	2	Highlight	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Modular Health CV/AR	On Track	Vet	24	[Highlight] - Approved expansion to 50 Dallas stores with additional hardware in June signals strong confidence in test progression\n[What changed] - Team entered associate experience discovery phase and confirmed April/May testing focus, with Store 266 prioritized\n[Impact] - Expands test footprint to 50 stores and accelerates validation of associate workflow improvements ahead of broader scaling\n[Risk] - Lack of clear value identification in discovery phase risks deploying hardware without measurable workflow benefit\n[Decision] - No decision needed**	Coordinating to add Grapevine, TX store #266 to group of stores planned to receive installation of topstock rail camera in week 19.	No Note Provided
Moving Store Return Restocking to Claims	Off Track	Vet	10	Starts week 12	No Note Provided	No Note Provided
My Team's Time - Manager Experience on my.walmart.com (enterprise web container)	On Track	Vet	0	Key enhancement requests include enabling associates to update availability directly and improving transparency in time-off decisions by identifying the specific manager who denied a request. Associates have also reported issues with PTO submission, approval workflows, and difficulty viewing schedules in MyWalmart. These items have been shared with the MyWalmart 2.0 team, and we are partnering to review adoption metrics and align on next steps.	No Note Provided	No Note Provided
Navilens - Wayfinding Pilot	Off Track	Vet	0	Highlight	No Note Provided	No Note Provided
Paystub printer replacement	Off Track	Vet	1	[Highlight] Key defects and enhancements identified early, with ownership aligned for resolution. [What changed this week] VPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. [Impact] Affects associate experience, print reliability, and confidentiality at store level. [Risk] Unresolved defects may delay rollout and create compliance concerns. [Decision / Ask] No decision needed.	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Plastic Bag Recycling	On Track	Vet	0	[Highlight] Positive store feedback with improved execution and reduced contamination. [What changed this week] Store 5211 improved performance and identified equipment gap; parts pending. [Impact] Supports operational readiness and transition to Test. [Risk] Parts delay may slow validation. [Decision / Ask] No decision needed.	No Note Provided	No Note Provided
RFID GM Expansion - Hardware	Off Track	Vet	0	Highlight	No Note Provided	No Note Provided
RFID GM Expansion - Home Departments	On Track	Vet	0	needing access to identify what the RFID indicators are also after touring with Randall asking for two to three week of shutting off adjustments to allow the stores in Dallas to label any items showing on the post scan another note is reinventing the landing page on the dashboard and making scanning more associate adoptable	WK09 Update: Performance metrics still pending, working with Data Science Team to finalize and update. Communication with some stores suggests high onhand down adjustments in densely stocked areas such as bath towels/wash cloths. Reviewing all Home adjustments for the week as this is the first week adjustments are turned on for this Test.	No Note Provided
RFID GM Expansion - Stationery	At Risk	Vet	0	Concern with BTS approaching and old inventory still causing on hands to change. The approach may be to follow Phase 2 by turning off adjustments and allowing stores to tag up and achieve a healthy scan before BTS season.	WK09 Update - Metrics WK08 - Sales Units:+1.41%, FTPR: FLAT, Execution: 82.1%. Office Hours for RFID expansion to GM begins WK11. This will help support Home, Stationery and Sporting Goods as these move toward deployment. Waiting on RFID enhancement drops to improve overall associate experience - chain expansion expected next week.	No Note Provided
RFID GM Expansion - Toys	Off Track	Vet	0	Highlight	No Note Provided	No Note Provided
SWAS Planning Tool	On Track	Vet	22	The test remains in progress, with ongoing evaluation of performance and execution. Adoption in the two Dallas stores was slower this past week due to operational constraints, one store was seven days out from inventory and completed it yesterday, while the other was adjusting to new ways of working. Both stores are now re-engaging with the process this week and are committed to providing validated feedback. I partner with @Adiena Holder to get feedback from Store 17 (Neosho, MO) Insights	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Sidekick Vizpick	Off Track	Vet	0	Highlight Alignment reached to roll back to 11 stores until tech enhancements are deployed. Rollback scheduled by 4/13.\nWhat Changed Store reduction confirmed after stores continuously reverted to legacy VizPick due to unresolved defects.\nImpact Defect resolutions and enhancements not expected until Q2. Active store count reducing significantly.\nRisk Sidekick VizPick not proving effective against legacy process. Continued delays erode store confidence.\nAsk No decision needed. Rollback in motion. Re-evaluate expansion criteria once Q2 enhancements deploy.	Sidekick VizPick test officially back in POC phase - handing off to @Paul Fields and @Mark Cowan for continued POC support.	No Note Provided
Tire Increased Delivery Frequency and Receiving Simplification	On Track	Vet	163	No Note Provided	No Note Provided	No Note Provided
Top Stock Cart Improvements	On Track	Vet	0	Highlight	Finalizing store list this week, on track to submit comms and launch to store WK11.	No Note Provided
VizPick Annual Inventory - OH Adjustments	On Track	Vet	0	The team will be presenting in AIM to request an expansion to one to two stores after incorporating findings from the POC and identifying resolutions for items that are still not being properly read by RFID.	No Note Provided	No Note Provided
VizPick Annual Inventory - Pre-count	On Track	Vet	5	Highlight	Pending AIM	No Note Provided
Warehouse Steel Puller System	On Track	Vet	0	[Highlight] -Store 100 installation completed and system is performing as expected\n[What changed] - Additional units are being shipped to the TX Academy Store and Store 5672 install is scheduled for Week 10\n[Impact]- Enables training at an Academy Store and supports scaling readiness\n[Risk] -Installation or shipping delays will slow training and rollout timeline\n[Decision] -No decision needed	Bottom shelf location of system had to be removed due to concerns from Safety/Compliance. Feedback Ally results all mention needing more hours to install fixturing as it is a new process with a learning curve:	No Note Provided
Wearable Tech	On Track	Vet	0	Store selection and start date pending	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Dairy Cooler Fixture Test	On Track	Test	1	Up and coming @Taylor Young confirmed that installation of the new Dairy Cooler fixtures is scheduled for Weeks 9–10 for store 421	No Note Provided	No Note Provided
Fashion Legacy Elevation - POC and Test	On Track	Test	5	Awaiting Fixtures and set dates for Dallas Locations. Looking at April/May	No Note Provided	No Note Provided
3rd Party Cut Fruit Test	On Track	Roll/Deploy	473	Dallas POC Insights	This project is merchant-led with support from the Fresh Ops team, and no formal testing is required. The testing team is not involved in the rollout.	No Note Provided

Intake & Test

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Beauty Operating Model	On Track	Test	8	Passing off to Intake and Test team for next steps. Dallas approved the path forward.	WK09 Update : WK08 Metrics - Sales units: +0.04%, Instock: +0.16%, Beauty NPS: -6.28%, Deep out scan: -9.25%. Beauty Op Team is still working with procurement to find new suppliers for drawers pending expansion. THIRD prototype for DSL compatible drawer at the LOC WK1. Working with Beauty Op Team and Deployment team on a clear facilitation path forward. Waiting on process alignment from Beauty Leadership – necessary for next expansion. If Test Iterations are necessary for next expansion, we need to develop a clear path for existing 24 Test stores. Cannot action until process alignment is reached. Set of 6 remodel stores next to onboard WK11 to begin test WK14 – These stores have received fixtures and are waiting on Beauty Gear.	The team is in process of writing scripts for training videos for the operating model. Such training videos range from beauty expert overview and process overview changes and expectations. We are also leveraging AI to assist with creating beauty expert training content. As we continue to Test this model, we are needing additional training as stores experience turnover. This will allow us to ensure that resources are available.
DSD - Priority Pass - Frito Lay	On Track	Test	521	POC complete. Handed off to business partners.	launched in expansion stores on 3/31. Metrics available in W10.	No Note Provided
DSD - Priority Pass – Pepsi Beverage	On Track	Test	436	POC complete. Handed off to business partners.	Preparing to expand in Wk11 to 444 stores. Finalizing store launch comms.	No Note Provided
DSD: Priority Pass - Original	On Track	Test	0	POC complete. Handed off to test team.	Test lift vs.chain (store week avg. - all vendors): • Weekly Sales $: -305 bps • Instock %: -51 bps • FTPR: +27bps • Presub: +20 bps\nPriority pass usage - 44.3% of receiving events in WK8.	No Note Provided
Workforce Modernization	On Track	Test	278	Stores are aligning to fixed shift guidance, with strong engagement observed during office hours this week. Teams are actively preparing for new model WK10.	Issue identified where Fixed Shift Demand charts in WPP were not displaying properly (flat guidance, no guidance before or after close times, unusually low guidance, etc.) The WFI has resolved the issue as of 4.1. and a note was sent to test stores to inform. New workload model scheduled to become available next week.	No Note Provided
RFID GM Expansion - Sporting Goods D9	On Track	Test Markets	0	No Note Provided	WK09 Update - Metrics WK08 - Sales Units: -1.70%, FTPR: +0.18%, Execution: 78.7% (assuming seasonal changes and Easter prep is the contributing factor to scan decline). Office Hours for RFID expansion to GM begins WK11. This will help support Home, Stationery and Sporting Goods as these move toward deployment. Waiting on RFID enhancement drops to improve overall associate experience - chain expansion expected next week.	No Note Provided

Deployment

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Battery Transport Cart	On Track	Roll/Deploy	1	Dallas POC Team has passed off to the Business Team as of WK3.	Project has been passed to Deployment Team (Jennifer Sanchez).	This project was recently handed off. Gathering content and working with business partner to build a deployment package. Awaiting capital approval to proceed with finalizing the deployment package.
Body Worn Cameras	On Track	Roll/Deploy	237	No Note Provided	No Note Provided	A total of 57 installations were completed in March. For April, 63 stores (1,010 cameras) have been shipped and delivered as of March 23, with Telaid installation scheduling currently in progress.\n
DSD: Mondelez Cart Rollout	On Track	Roll/Deploy	1809	No Note Provided	No Note Provided	No stores transitioned last week, with 156 stores transitioning this week, bringing the total to 346 stores currently transitioned. The next transition is scheduled for Week 11, with an additional 380 stores planned.
Dept 12: FormulaPro Paint Upgrade	On Track	Roll/Deploy	186	No Note Provided	No Note Provided	As of Week 9, 1194/1400 (85%) installas have been completed. 206 stores are currently being scheduled to complete the rollout. This install is simply a foundational capability for the Paint Growth Strategy by allowing the paint merchant to capture data at the paint counter level.
Digital Shelf Label (DSL) -- GEN 3	Continuous	Roll/Deploy	766	No Note Provided	No Note Provided	Big Wins Backorder Supplies are starting to arrive (Milk Adapter 97%, Straightening Tool 91%, Fashion 78%)\nAI Training – Being Used to help understand key DSL issues and used to improve landing \nStarted setting DSL mod in LOC, working with suppliers for final review\nRoadblocks Adapter Supply Issue- Resulting in pushing 104 April Stores from 4/12 to 4/26. May stores are at risk. (On going)\nRail Battery Drainage happening faster than expected (On going)\nNo visibility to Walmart Depos and currently no plan of deployment(on going)\nStore feedback \nGen 2 Stores are not able to get the needed supplies and having to revert to paper (On Going)\nC-Channels and Well Basket continue to break in stores resulting in additional work \nCan Flash to Recall be an option in MyWalmart for DSL stores? \n
Digitizing Lock Solutions - Phase 2	Continuous	Roll/Deploy	122	No Note Provided	No Note Provided	1,297 of 1,500 FY26 installations have been completed, including 61 of 62 scheduled installations last week. One installation was rescheduled due to the manager's kit not being included on the digital lock pallet. A total of 12 stores are scheduled for installation in Week 9 (reduced due to Easter and tech freeze). Looking ahead, FY27 Wave 1 (499 stores) is targeted to begin installation in Week 15, with an admin call planned for Week 14 to prepare stores.

Deployment

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Firefly - Pallet Tracking - Phase 2	Continuous	Roll/Deploy	875	No Note Provided	No Note Provided	A total of 1,112 installations have been completed to date, with an additional 145 installations scheduled for completion in Week 9. Separately, 145 stores currently require revisit due to global switch shortages and/or mounting hardware modifications; Tech and Firefly teams are actively working through those locations. Currently, 517 stores are receiving Cold Chain Alerts powered by Firefly, with the next DC scheduled to go live on April 27, enabling an additional 222 stores.
Spill Station Reform	On Track	Roll/Deploy	3843	No Note Provided	No Note Provided	As of Week 9, 1434 stores have been shipped spill stations. Mispicks at the Bunzl level have gone down from 2.5% to 2.0% for the entire rollout. For mispicks, we are identifying it at our level, not necessarily at the store level. This allows us to be proactive and send stores communication and their missing stations due to Bunzl not including the total needed stations in the initial delivery. Defects have dropped from .08% to .07% for the entire rollout. Defect concerns can include if a shelf is in the spill cabinet is missing or if a drawer is damaged.The deployment team will evaluate adoption and feedback at the end of Q1 for stores that have received spill stations.
Walmart Milk Plant - Georgia	Continuous	Roll/Deploy	493	No Note Provided	No Note Provided	As of Week 9, the Valdosta milk plant services 47 stores. 34 stores are scheduled to be added during Week 11. The team has scheduled need to counts before and after Week 11 to ensure replenishment has strong data as we approach that wave. The plant sits at a total 97.15% instock level.
Walmart Milk Plant Texas	On Track	Roll/Deploy	635	No Note Provided	No Note Provided	As of Week 9, the plant instock levels set at a 74.33%. The plant is currently unable to fulfill orders in full due to losing a day of production this past weekend with minimal inventory in the cooler. The plant is working diligently to drive instock levels.