V.E.T. Executive Report

Walmart Enterprise Transformation

V.E.T. Executive Report

TDA Initiatives - Dallas VET Focus

TOTAL INITIATIVES	TOTAL STORES IMPACTED	ON TRACK	AT RISK	OFF TRACK	CONTINUOUS
50	237,679	34	4	12	0

Needs Attention

At Risk

Phase: Pending

ACC: Digitizing Slots Test

Stores: 17

Notes: [Highlight] Issue identified early with digital appointments [What changed this week] Recovery expected Week 10. [Impact] Delays test start and limits digital appointment slots. [Risk] Extended inventory issues could further delay testing and impact data quality. [Decision / Ask] No decision needed.

WM Week: 9

Status: No Note Provided

At Risk

Phase: Vet

Breakroom Reinvention

Stores: 49

Notes: [Highlight] Key issues identified early across product, pricing, and vendor execution. [What changed this week] Continued reports of outdated products, pricing discrepancies, inconsistent service, and quality issues. [Impact] Creates operational inefficiencies and compliance risk at store level. [Risk] Ongoing issues may impact associate experience and execution consistency. [Decision / Ask] Decision needed on next steps for rollout and vendor performance expectations.

WM Week: 11

Status: No Note Provided

At Risk

Phase: Vet

Paystub printer replacement

Stores: 8

Notes: [Highlight]\nKey defects and enhancements identified early, with ownership aligned for resolution. [What changed this week]\nVPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. [Impact] Affects associate experience, print reliability, and confidentiality at store level. [Risk]\nUnresolved defects may delay rollout and create compliance concerns. [Decision / Ask] No decision needed.

WM Week: 20

Status: No Note Provided

At Risk

Phase: Vet

RFID GM Expansion - Stationery

Stores: 0

Notes: Concern with BTS approaching and old inventory still causing on hands to change. The approach may be to follow Phase 2 by turning off adjustments and allowing stores to tag up and achieve a healthy scan before BTS season.

WM Week: 6

Status: No Note Provided

Phase: Pending

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
3P From Store	On Track	Pending	7	17	Highlight
ACC: Digitizing Slots Test	At Risk	Pending	9	17	[Highlight] Issue identified early with digital appointments [What changed this week] Recovery expected Week 10. [Impact] Delays test start and limits digital appointment slots. [Risk] Extended inventory issues could further delay testing and impact data quality. [Decision / Ask] No decision needed.
Checkout Anywhere	On Track	Pending	14	123	Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM).
DSD: CSD Topstock	On Track	Pending	10	9	Initiative start date scheduled for week 10.
Project Retro	On Track	Pending	5	52	Highlight
RFID GM Expansion - Lawn & Garden D16	Off Track	Pending	52	11	Highlight
Second Shift BOS Enhancements: Intraday Restocking	On Track	Pending	13	51	Initiative start scheduled for week 13.
Stocking Operating Model	On Track	Pending	15	13	Initiative start date scheduled for week 15.
Vendor Claims in Claims App	Off Track	Pending	18	15	No clear answers on start date or store list. Need updates from the Backroom team on next steps.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
ACC - Bay Configuration	On Track	Vet	3	0	[Highlight]Technology is performing as expected in stores with upgraded iPads, confirming readiness. [What changed this week] ACC iPad upgrade list is being prioritized, and bay characteristics validation has begun. [Impact] Enables accurate testing and supports digitized slot execution across ACCs. [Risk] Inaccurate prioritization or data may delay rollout and reduce effectiveness. [Decision / Ask] Decision needed on approval of Joe Davis's dashboard as the system of record for bay configurations.
ACC - Lockerless Check In	On Track	Vet	4	118	[Highlight] Core functionality is working as designed for both associates and customers. [What changed this week] Identified a gap where the Walmart App instructs customers to use lockboxes, which are not present in stores. [Impact]Creates customer confusion and potential delays in service at ACC locations. [Decision / Ask] Decision needed on updating app instructions to align with in-store process
ACC: Predictive Wait Time Model	On Track	Vet	3	0	[Highlight] Model is functioning as designed. [What changed this week] Associates reported confusion between Estimated Queue Oil Time and Predictive Wait Time when communicating with customers. [Impact] Drives inconsistent communication and impacts customer satisfaction. [Decision / Ask] Decision needed on resolving iPad issues and standardizing wait time communication.
Acc Labor Test Plan	On Track	Vet	13	140	[Highlight] Labor test plan aligned with Workforce Intelligence. [What changed this week]\nConfirmed labor test will begin Week 13 (Q2), with JD coordinating communication to participating stores. [Impact] Enables measurement of labor model effectiveness across selected stores. [Risk]\nDelays in communication or execution could impact test start and data collection. [Decision / Ask] No decision needed.
Breakroom Reinvention	At Risk	Vet	11	49	[Highlight] Key issues identified early across product, pricing, and vendor execution. [What changed this week] Continued reports of outdated products, pricing discrepancies, inconsistent service, and quality issues. [Impact] Creates operational inefficiencies and compliance risk at store level. [Risk] Ongoing issues may impact associate experience and execution consistency. [Decision / Ask] Decision needed on next steps for rollout and vendor performance expectations.
D46 Cosmetics Clearance Fixture Test	On Track	Vet	5	2350	[Highlight] Improved item visibility and clear price messaging are driving stronger sell-through\n[What changed] Stores are actively using fixtures with varied execution (price-point vs. centralized), with acrylic holders proving effective\n[Impact] Impacts sell-through performance and execution consistency across test stores\n[Risk] Lack of fixture flexibility to match clearance volume will create inconsistent execution and limit sales potential \n[Decision] Align on standardized execution approach and fixture flexibility requirements to support scaling
DSD - Delivery Notifications – KDP	Off Track	Vet	10	150	Test has not started. Start date pending per Kenneth Deal
DSD - Receiving in MyWalmart	On Track	Vet	1	111	No new feedback or defect resolution ETAs. Meeting held (3/20) with business owners to align on roadblocks preventing expansion and adoption issues (App crashing resolved, Device strategy)
DSD: Alive by 5 | Mondelez	On Track	Vet	50	0	\nHighlight Mondelez reevaluating overnight delivery strategy based on cost vs KPI impact.\nWhat Changed Awaiting KPI data from Lela. Potential shift in initiative direction.\nImpact Overnight deliveries declining store standards — unmanaged top stock, overstock, and inconsistent bin maintenance.\nRisk Rollback if KPI data does not prove value of overnight model.\nAsk DSD team must provide health update and path forward. Test running 8+ weeks with no KPI review or decision.
Dunkin Donut Strategy	On Track	Vet	52	0	Cross-functional alignment (Ops, Store Ops, Merchandising) is converging on simplified execution models to enable a scalable Dunkin solution - Impact -Enables faster scaling by reducing operational complexity across stores and future openings - Risk - Without simplification and alignment, execution complexity - Decision - Confirm preferred production model (in-store vs third-party vs hybrid)
Enterprise Safety Hazard Hunt Pilot	Off Track	Vet	51	80	Highlight
Fashion Beacon Safety Solution	Off Track	Vet	19	14	Upcoming test, working to get cost and on SIF Agenda.
Firefly - Cut Fruit Tracking	Off Track	Vet	18	0	The test remains paused through May, with additional details on next steps to be shared as they become available

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	Vet	3	0	Highlight Root cause identified — false BLE signals causing incorrect delivery reads at store level.\nWhat Changed WK 7 fix did not resolve issue. Fix deployment now delayed to mid April.\nImpact Expansion paused at 14 stores. Rollout on hold until false signal defect is resolved.\nRisk Further delays if mid April fix does not resolve false BLE readings.\nAsk No decision needed. Re-evaluate after mid April fix deployment and validation.
Firefly - RDC Case Tagging	On Track	Vet	3	0	Highlight
Fresh Operating Model	On Track	Vet	5	0	Successfully validated across stores, with teams implementing Mobile Backroom, utilizing mobile pick carts, and executing the play as designed. Stores are also developing customized cleaning schedules tailored to their layouts. Early feedback from both store teams and market leadership has been positive, indicating strong adoption and operational alignment
Fresh RFID Enabled CVP	Off Track	Vet	5	0	[Highlight] -Team aligned on a clear decision to stop testing current solution\n[What changed] - Current solution halted and next-step options are being evaluated\n[Decision] - Not scalable to the enterprise
Gatik Autonomous Box Truck Pilot – Lancaster PDC to Store	On Track	Vet	5	432	Highlight 2 trucks servicing 21 stores with zero defects. Strong performance at current scale.\nWhat Changed Expansion roadmap confirmed. Scaling to 4 trucks and 21 stores by June.\nImpact Limited new validation insights until expansion occurs.\nRisk Driver still required in seat after 18 months. True autonomous validation not yet tested.\nAsk No decision needed. Re-evaluate after June expansion to 4 trucks.
High Ticket Receiving Simplification	On Track	Vet	33	0	Highlight Tool validated — zero issues in 30+ days and consolidates high-ticket reporting.\nWhat Changed Owner confirmed no issues but no action taken to address ongoing low adoption.\nImpact Low adoption across Dallas POC. Same feedback unresolved for 8 weeks.\nRisk Stalled POC with no forward movement wastes validation time and delays learnings.\nAsk Decision needed to expand or sunset.
Lawn & Garden Aisle Location	On Track	Vet	6	10	Highlight
Modular Health CV/AR	On Track	Vet	19	744	[Highlight] - Approved expansion to 50 Dallas stores with additional hardware in June signals strong confidence in test progression\n[What changed] -Team entered associate experience discovery phase and confirmed April/May testing focus, with Store 266 prioritized\n[Impact] - Expands test footprint to 50 stores and accelerates validation of associate workflow improvements ahead of broader scaling\n[Risk] - Lack of clear value identification in discovery phase risks deploying hardware without measurable workflow benefit\n[Decision] - No decision needed**
Moving Store Return Restocking to Claims	Off Track	Vet	12	150	Starts week 12
My Team's Time - Manager Experience on my.walmart.com (enterprise web container)	On Track	Vet	34	0	Key enhancement requests include enabling associates to update availability directly and improving transparency in time-off decisions by identifying the specific manager who denied a request. Associates have also reported issues with PTO submission, approval workflows, and difficulty viewing schedules in MyWalmart. These items have been shared with the MyWalmart 2.0 team, and we are partnering to review adoption metrics and align on next steps.
Navilens - Wayfinding Pilot	Off Track	Vet	51	0	Highlight
Paystub printer replacement	At Risk	Vet	20	8	[Highlight]\nKey defects and enhancements identified early, with ownership aligned for resolution. [What changed this week]\nVPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. [Impact] Affects associate experience, print reliability, and confidentiality at store level. [Risk]\nUnresolved defects may delay rollout and create compliance concerns. [Decision / Ask] No decision needed.
Plastic Bag Recycling	On Track	Vet	4	104	[Highlight] Positive store feedback with improved execution and reduced contamination. [What changed this week] Store 5211 improved performance and identified equipment gap; parts pending. [Impact] Supports operational readiness and transition to Test. [Risk] Parts delay may slow validation. [Decision / Ask] No decision needed.
RFID GM Expansion - Hardware	Off Track	Vet	51	0	Highlight

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
RFID GM Expansion - Home Departments	On Track	Vet	7	0	needing access to identify what the RFID indicators are also after touring with Randall asking for two to three week of shutting off adjustments to allow the stores in Dallas to label any items showing on the post scan another note is reinventing the landing page on the dashboard and making scanning more associate adoptable
RFID GM Expansion - Stationery	At Risk	Vet	6	0	Concern with BTS approaching and old inventory still causing on hands to change. The approach may be to follow Phase 2 by turning off adjustments and allowing stores to tag up and achieve a healthy scan before BTS season.
RFID GM Expansion - Toys	Off Track	Vet	51	0	Highlight
SWAS Planning Tool	On Track	Vet	6	550	The test remains in progress, with ongoing evaluation of performance and execution. Adoption in the two Dallas stores was slower this past week due to operational constraints, one store was seven days out from inventory and completed it yesterday, while the other was adjusting to new ways of working. Both stores are now re-engaging with the process this week and are committed to providing validated feedback. I partner with @Adiena Holder to get feedback from Store 17 (Neosho, MO) Insights
Sidekick Vizpick	Off Track	Vet	1	0	Highlight Alignment reached to roll back to 11 stores until tech enhancements are deployed. Rollback scheduled by 4/13.\nWhat Changed Store reduction confirmed after stores continuously reverted to legacy VizPick due to unresolved defects.\nImpact Defect resolutions and enhancements not expected until Q2. Active store count reducing significantly.\nRisk Sidekick VizPick not proving effective against legacy process. Continued delays erode store confidence.\nAsk No decision needed. Rollback in motion. Re-evaluate expansion criteria once Q2 enhancements deploy.
Tire Increased Delivery Frequency and Receiving Simplification	On Track	Vet	24	23961	No Note Provided
Top Stock Cart Improvements	On Track	Vet	28	0	Highlight
VizPick Annual Inventory - OH Adjustments	On Track	Vet	36	0	The team will be presenting in AIM to request an expansion to one to two stores after incorporating findings from the POC and identifying resolutions for items that are still not being properly read by RFID.
VizPick Annual Inventory - Pre-count	On Track	Vet	3	196	Highlight
Warehouse Steel Puller System	On Track	Vet	39	0	[Highlight] -Store 100 installation completed and system is performing as expected\n[What changed] - Additional units are being shipped to the TX Academy Store and Store 5672 install is scheduled for Week 10\n[Impact]- Enables training at an Academy Store and supports scaling readiness\n[Risk] -Installation or shipping delays will slow training and rollout timeline\n[Decision] -No decision needed
Wearable Tech	On Track	Vet	4	0	Store selection and start date pending

Phase: Test

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Dairy Cooler Fixture Test	On Track	Test	8	9	Up and coming @Taylor Young confirmed that installation of the new Dairy Cooler fixtures is scheduled for Weeks 9–10 for store 421
Fashion Legacy Elevation - POC and Test	On Track	Test	5	75	Awaiting Fixtures and set dates for Dallas Locations. Looking at April/May

Phase: Roll/Deploy

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
3rd Party Cut Fruit Test	On Track	Roll/Deploy	1	208120	Dallas POC Insights