Needs Attention

At Risk

ACC: Digitizing Slots Test

Phase: Pending
Stores: 17
WM Week: 9

Notes: [Highlight] Issue identified early with digital appointments [What changed this week] Recovery expected Week 10. [Impact] Delays test start and limits digital appointment slots. [Risk] Extended invent...

At Risk

Breakroom Reinvention

Phase: Vet
Stores: 49
WM Week: 11

Notes: [Highlight] Key issues identified early across product, pricing, and vendor execution. [What changed this week] Continued reports of outdated products, pricing discrepancies, inconsistent service, and...

At Risk

Paystub printer replacement

Phase: Vet
Stores: 8
WM Week: 20

Notes: [Highlight]\nKey defects and enhancements identified early, with ownership aligned for resolution. [What changed this week]\nVPN and re-authentication issues and print delays identified; funding and p...

At Risk

RFID GM Expansion - Stationery

Phase: Vet
Stores: 0
WM Week: 6

Notes: Concern with BTS approaching and old inventory still causing on hands to change. The approach may be to follow Phase 2 by turning off adjustments and allowing stores to tag up and achieve a healthy sc...

Pending (9 Projects)

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
3P From Store	On Track	Pending	7	17	Highlight
ACC: Digitizing Slots Test	At Risk	Pending	9	17	[Highlight] Issue identified early with digital appointments [What changed this week] Recovery ex...
Checkout Anywhere	On Track	Pending	14	123	Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM).
DSD: CSD Topstock	On Track	Pending	10	9	Initiative start date scheduled for week 10.
Project Retro	On Track	Pending	5	52	Highlight
RFID GM Expansion - Lawn & Garden D16	Off Track	Pending	52	11	Highlight
Second Shift BOS Enhancements: Intraday Restocking	On Track	Pending	13	51	Initiative start scheduled for week 13.
Stocking Operating Model	On Track	Pending	15	13	Initiative start date scheduled for week 15.
Vendor Claims in Claims App	Off Track	Pending	18	15	No clear answers on start date or store list. Need updates from the Backroom team on next steps.

Vet (38 Projects)

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
ACC - Bay Configuration	On Track	Vet	3	0	[Highlight]Technology is performing as expected in stores with upgraded iPads, confirming readine...
ACC - Lockerless Check In	On Track	Vet	4	118	[Highlight] Core functionality is working as designed for both associates and customers. [What ch...
ACC: Predictive Wait Time Model	On Track	Vet	3	0	[Highlight] Model is functioning as designed. [What changed this week] Associates reported confus...
Acc Labor Test Plan	On Track	Vet	13	140	[Highlight] Labor test plan aligned with Workforce Intelligence. [What changed this week]\nConfir...
Breakroom Reinvention	At Risk	Vet	11	49	[Highlight] Key issues identified early across product, pricing, and vendor execution. [What chan...
D46 Cosmetics Clearance Fixture Test	On Track	Vet	5	2,350	[Highlight] Improved item visibility and clear price messaging are driving stronger sell-through\...
DSD - Delivery Notifications – KDP	Off Track	Vet	10	150	Test has not started. Start date pending per Kenneth Deal
DSD - Receiving in MyWalmart	On Track	Vet	1	111	No new feedback or defect resolution ETAs. Meeting held (3/20) with business owners to align on r...
DSD: Alive by 5 | Mondelez	On Track	Vet	50	0	\nHighlight Mondelez reevaluating overnight delivery strategy based on cost vs KPI impact.\nWhat ...
Dunkin Donut Strategy	On Track	Vet	52	0	Cross-functional alignment (Ops, Store Ops, Merchandising) is converging on simplified execution ...
Enterprise Safety Hazard Hunt Pilot	Off Track	Vet	51	80	Highlight
Fashion Beacon Safety Solution	Off Track	Vet	19	14	Upcoming test, working to get cost and on SIF Agenda.
Firefly - Cut Fruit Tracking	Off Track	Vet	18	0	The test remains paused through May, with additional details on next steps to be shared as they b...
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	Vet	3	0	Highlight Root cause identified — false BLE signals causing incorrect delivery reads at store lev...
Firefly - RDC Case Tagging	On Track	Vet	3	0	Highlight
Fresh Operating Model	On Track	Vet	5	0	Successfully validated across stores, with teams implementing Mobile Backroom, utilizing mobile p...
Fresh RFID Enabled CVP	Off Track	Vet	5	0	[Highlight] -Team aligned on a clear decision to stop testing current solution\n[What changed] - ...
Gatik Autonomous Box Truck Pilot – Lancaster PDC to Store	On Track	Vet	5	432	Highlight 2 trucks servicing 21 stores with zero defects. Strong performance at current scale.\nW...
High Ticket Receiving Simplification	On Track	Vet	33	0	Highlight Tool validated — zero issues in 30+ days and consolidates high-ticket reporting.\nWhat ...
Lawn & Garden Aisle Location	On Track	Vet	6	10	Highlight
Modular Health CV/AR	On Track	Vet	19	744	[Highlight] - Approved expansion to 50 Dallas stores with additional hardware in June signals str...
Moving Store Return Restocking to Claims	Off Track	Vet	12	150	Starts week 12
My Team's Time - Manager Experience on my.walmart.com (enterprise web container)	On Track	Vet	34	0	Key enhancement requests include enabling associates to update availability directly and improvin...
Navilens - Wayfinding Pilot	Off Track	Vet	51	0	Highlight
Paystub printer replacement	At Risk	Vet	20	8	[Highlight]\nKey defects and enhancements identified early, with ownership aligned for resolution...
Plastic Bag Recycling	On Track	Vet	4	104	[Highlight] Positive store feedback with improved execution and reduced contamination. [What chan...
RFID GM Expansion - Hardware	Off Track	Vet	51	0	Highlight
RFID GM Expansion - Home Departments	On Track	Vet	7	0	needing access to identify what the RFID indicators are also after touring with Randall asking fo...
RFID GM Expansion - Stationery	At Risk	Vet	6	0	Concern with BTS approaching and old inventory still causing on hands to change. The approach may...
RFID GM Expansion - Toys	Off Track	Vet	51	0	Highlight
SWAS Planning Tool	On Track	Vet	6	550	The test remains in progress, with ongoing evaluation of performance and execution. Adoption in t...
Sidekick Vizpick	Off Track	Vet	1	0	Highlight Alignment reached to roll back to 11 stores until tech enhancements are deployed. Rollb...
Tire Increased Delivery Frequency and Receiving Simplification	On Track	Vet	24	23,961	No Note Provided
Top Stock Cart Improvements	On Track	Vet	28	0	Highlight
VizPick Annual Inventory - OH Adjustments	On Track	Vet	36	0	The team will be presenting in AIM to request an expansion to one to two stores after incorporati...
VizPick Annual Inventory - Pre-count	On Track	Vet	3	196	Highlight
Warehouse Steel Puller System	On Track	Vet	39	0	[Highlight] -Store 100 installation completed and system is performing as expected\n[What changed...
Wearable Tech	On Track	Vet	4	0	Store selection and start date pending

Test (2 Projects)

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Dairy Cooler Fixture Test	On Track	Test	8	9	Up and coming @Taylor Young confirmed that installation of the new Dairy Cooler fixtures is sch...
Fashion Legacy Elevation - POC and Test	On Track	Test	5	75	Awaiting Fixtures and set dates for Dallas Locations. Looking at April/May

Roll/Deploy (1 Projects)

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
3rd Party Cut Fruit Test	On Track	Roll/Deploy	1	208,120	Dallas POC Insights