V.E.T. Executive Report

Walmart Enterprise Transformation Dashboard

TOTAL PROJECTS	TOTAL STORES	ON TRACK	AT RISK	OFF TRACK
49	7,748	44	5	0

🚨 Needs Attention

At Risk
POS Modernization Phase 2
Phase: Roll/Deploy | Stores: 85
Jane Doe - Delays

At Risk
Mobile App Stability
Phase: Test | Stores: 120
Robert - Bottleneck

At Risk
Backend API Migration
Phase: Test | Stores: 45
Sarah Chen - Errors

At Risk
Store Network Upgrade
Phase: Roll/Deploy | Stores: 200
Mike - Hardware issue

At Risk
Authentication System
Phase: Vet | Stores: 60
Lisa - Compliance

Phase: Pending

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
E-Commerce Platform 1	On Track	Pending	WK15	100	POC A - On track
E-Commerce Platform 6	On Track	Pending	WK20	115	POC F - On track
E-Commerce Platform 11	On Track	Pending	WK17	130	POC K - On track
E-Commerce Platform 16	On Track	Pending	WK22	145	POC P - On track
E-Commerce Platform 21	On Track	Pending	WK19	160	POC U - On track
E-Commerce Platform 26	On Track	Pending	WK16	175	POC Z - On track
E-Commerce Platform 31	On Track	Pending	WK21	190	POC E - On track
E-Commerce Platform 36	On Track	Pending	WK18	205	POC J - On track
E-Commerce Platform 41	On Track	Pending	WK15	220	POC O - On track

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Authentication System	At Risk	Vet	WK13	60	Lisa - Compliance
E-Commerce Platform 2	On Track	Vet	WK16	103	POC B - On track
E-Commerce Platform 7	On Track	Vet	WK21	118	POC G - On track
E-Commerce Platform 12	On Track	Vet	WK18	133	POC L - On track
E-Commerce Platform 17	On Track	Vet	WK15	148	POC Q - On track
E-Commerce Platform 22	On Track	Vet	WK20	163	POC V - On track
E-Commerce Platform 27	On Track	Vet	WK17	178	POC A - On track
E-Commerce Platform 32	On Track	Vet	WK22	193	POC F - On track
E-Commerce Platform 37	On Track	Vet	WK19	208	POC K - On track
E-Commerce Platform 42	On Track	Vet	WK16	223	POC P - On track

Phase: Test

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Mobile App Stability	At Risk	Test	WK12	120	Robert - Bottleneck
Backend API Migration	At Risk	Test	WK11	45	Sarah Chen - Errors
E-Commerce Platform 3	On Track	Test	WK17	106	POC C - On track
E-Commerce Platform 8	On Track	Test	WK22	121	POC H - On track
E-Commerce Platform 13	On Track	Test	WK19	136	POC M - On track
E-Commerce Platform 18	On Track	Test	WK16	151	POC R - On track
E-Commerce Platform 23	On Track	Test	WK21	166	POC W - On track
E-Commerce Platform 28	On Track	Test	WK18	181	POC B - On track
E-Commerce Platform 33	On Track	Test	WK15	196	POC G - On track
E-Commerce Platform 38	On Track	Test	WK20	211	POC L - On track
E-Commerce Platform 43	On Track	Test	WK17	226	POC Q - On track

Phase: Test Markets

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
E-Commerce Platform 4	On Track	Test Markets	WK18	109	POC D - On track
E-Commerce Platform 9	On Track	Test Markets	WK15	124	POC I - On track
E-Commerce Platform 14	On Track	Test Markets	WK20	139	POC N - On track
E-Commerce Platform 19	On Track	Test Markets	WK17	154	POC S - On track
E-Commerce Platform 24	On Track	Test Markets	WK22	169	POC X - On track
E-Commerce Platform 29	On Track	Test Markets	WK19	184	POC C - On track
E-Commerce Platform 34	On Track	Test Markets	WK16	199	POC H - On track
E-Commerce Platform 39	On Track	Test Markets	WK21	214	POC M - On track
E-Commerce Platform 44	On Track	Test Markets	WK18	229	POC R - On track

Phase: Roll/Deploy

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
POS Modernization Phase 2	At Risk	Roll/Deploy	WK10	85	Jane Doe - Delays
Store Network Upgrade	At Risk	Roll/Deploy	WK09	200	Mike - Hardware issue
E-Commerce Platform 5	On Track	Roll/Deploy	WK19	112	POC E - On track
E-Commerce Platform 10	On Track	Roll/Deploy	WK16	127	POC J - On track
E-Commerce Platform 15	On Track	Roll/Deploy	WK21	142	POC O - On track
E-Commerce Platform 20	On Track	Roll/Deploy	WK18	157	POC T - On track
E-Commerce Platform 25	On Track	Roll/Deploy	WK15	172	POC Y - On track
E-Commerce Platform 30	On Track	Roll/Deploy	WK20	187	POC D - On track
E-Commerce Platform 35	On Track	Roll/Deploy	WK17	202	POC I - On track
E-Commerce Platform 40	On Track	Roll/Deploy	WK22	217	POC N - On track