Dallas Team Report

TDA Initiatives - Dallas VET Focus

TOTAL INITIATIVES	ON TRACK	AT RISK	OFF TRACK	CONTINUOUS
49	44	5	0	0

Needs Attention

At Risk
Phase: Roll/Deploy

POS Modernization Phase 2

Start Date: TBD
Format: SC: 0 | NHM: 0
Notes: Jane Doe - Delays
WM Week: WK10
Status: Behind

At Risk
Phase: Test

Mobile App Stability

Start Date: TBD
Format: SC: 0 | NHM: 0
Notes: Robert - Bottleneck
WM Week: WK12
Status: Blocked

At Risk
Phase: Test

Backend API Migration

Start Date: TBD
Format: SC: 0 | NHM: 0
Notes: Sarah Chen - Errors
WM Week: WK11
Status: Pending

At Risk
Phase: Roll/Deploy

Store Network Upgrade

Start Date: TBD
Format: SC: 0 | NHM: 0
Notes: Mike - Hardware issue
WM Week: WK09
Status: Shortage

At Risk
Phase: Vet

Authentication System

Start Date: TBD
Format: SC: 0 | NHM: 0
Notes: Lisa - Compliance
WM Week: WK13
Status: Hold

Phase: Pending

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
E-Commerce Platform 1	On Track	Pending			WK15			POC A - On track
E-Commerce Platform 6	On Track	Pending			WK20			POC F - On track
E-Commerce Platform 11	On Track	Pending			WK17			POC K - On track
E-Commerce Platform 16	On Track	Pending			WK22			POC P - On track
E-Commerce Platform 21	On Track	Pending			WK19			POC U - On track
E-Commerce Platform 26	On Track	Pending			WK16			POC Z - On track
E-Commerce Platform 31	On Track	Pending			WK21			POC E - On track
E-Commerce Platform 36	On Track	Pending			WK18			POC J - On track

Phase: Pending

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
E-Commerce Platform 41	On Track	Pending			WK15			POC O - On track

Phase: Vet

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
Authentication System	At Risk	Vet			WK13			Lisa - Compliance
E-Commerce Platform 2	On Track	Vet			WK16			POC B - On track
E-Commerce Platform 7	On Track	Vet			WK21			POC G - On track
E-Commerce Platform 12	On Track	Vet			WK18			POC L - On track
E-Commerce Platform 17	On Track	Vet			WK15			POC Q - On track
E-Commerce Platform 22	On Track	Vet			WK20			POC V - On track
E-Commerce Platform 27	On Track	Vet			WK17			POC A - On track
E-Commerce Platform 32	On Track	Vet			WK22			POC F - On track

Phase: Vet

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
E-Commerce Platform 37	On Track	Vet			WK19			POC K - On track
E-Commerce Platform 42	On Track	Vet			WK16			POC P - On track

Phase: Test

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
Mobile App Stability	At Risk	Test			WK12			Robert - Bottleneck
Backend API Migration	At Risk	Test			WK11			Sarah Chen - Errors
E-Commerce Platform 3	On Track	Test			WK17			POC C - On track
E-Commerce Platform 8	On Track	Test			WK22			POC H - On track
E-Commerce Platform 13	On Track	Test			WK19			POC M - On track
E-Commerce Platform 18	On Track	Test			WK16			POC R - On track
E-Commerce Platform 23	On Track	Test			WK21			POC W - On track
E-Commerce Platform 28	On Track	Test			WK18			POC B - On track

Phase: Test

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
E-Commerce Platform 33	On Track	Test			WK15			POC G - On track
E-Commerce Platform 38	On Track	Test			WK20			POC L - On track
E-Commerce Platform 43	On Track	Test			WK17			POC Q - On track

Phase: Test Markets

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
E-Commerce Platform 4	On Track	Test Markets			WK18			POC D - On track
E-Commerce Platform 9	On Track	Test Markets			WK15			POC I - On track
E-Commerce Platform 14	On Track	Test Markets			WK20			POC N - On track
E-Commerce Platform 19	On Track	Test Markets			WK17			POC S - On track
E-Commerce Platform 24	On Track	Test Markets			WK22			POC X - On track
E-Commerce Platform 29	On Track	Test Markets			WK19			POC C - On track
E-Commerce Platform 34	On Track	Test Markets			WK16			POC H - On track
E-Commerce Platform 39	On Track	Test Markets			WK21			POC M - On track

Phase: Test Markets

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
E-Commerce Platform 44	On Track	Test Markets			WK18			POC R - On track

Phase: Roll/Deploy

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
POS Modernization Phase 2	At Risk	Roll/Deploy			WK10			Jane Doe - Delays
Store Network Upgrade	At Risk	Roll/Deploy			WK09			Mike - Hardware issue
E-Commerce Platform 5	On Track	Roll/Deploy			WK19			POC E - On track
E-Commerce Platform 10	On Track	Roll/Deploy			WK16			POC J - On track
E-Commerce Platform 15	On Track	Roll/Deploy			WK21			POC O - On track
E-Commerce Platform 20	On Track	Roll/Deploy			WK18			POC T - On track
E-Commerce Platform 25	On Track	Roll/Deploy			WK15			POC Y - On track
E-Commerce Platform 30	On Track	Roll/Deploy			WK20			POC D - On track

Phase: Roll/Deploy

Initiative - Project Title	Health Status	Phase	Facility Phase	Start Date	WM Week	SC	NHM	Executive Notes
E-Commerce Platform 35	On Track	Roll/Deploy			WK17			POC I - On track
E-Commerce Platform 40	On Track	Roll/Deploy			WK22			POC N - On track