Kendall Rush

From: Kendall Rush
Sent: Friday, March 13, 2026 11:42 AM
To: Kendall Rush
Subject: TDA Initiative Insights - Weekly Report
Attachments: TDA_Weekly_Report.pptx

Weekly Report — March 13, 2026

About This Report

This is your weekly TDA (Technology Deployment Acceleration) Initiative Insights report. It provides a snapshot of all active projects currently tracked through the Intake Hub, filtered to Implement, Validation, and Intake & Test branches. Projects are grouped by their current phase in the deployment pipeline. Each project title links directly to its Intake Hub card for full details. A PowerPoint version is attached for offline review and sharing.

TOTAL PROJECTS	TOTAL STORES	ON TRACK	AT RISK	OFF TRACK	CONTINUOUS
91	—	75	3	9	4

Pending — 10 Projects

Initiative - Project Title	Health	# of Stores
ACC: Digitizing Slots Test	On Track	—
Checkout Anywhere	On Track	—
DSD - Priority Pass – Pepsi Beverage	On Track	—
Project Retro	On Track	—
RFID GM Expansion - Lawn & Garden D16	On Track	—
Second Shift BOS Enhancements: Intraday Restocking	On Track	—
Smart Deferred Auth for Walmart Stores	On Track	—
Stocking Operating Model	On Track	—
Vendor Claims in Claims App	Off Track	—

Initiative - Project Title	Health	# of Stores
Walmart Milk Plant Texas	On Track	—

POC/POT — 60 Projects

Initiative - Project Title	Health	# of Stores
3rd Party Cut Fruit Test	On Track	—
ACC - Bay Configuration	On Track	—
ACC - Lockerless Check In	On Track	—
ACC: Discontinuing Vacuum Service	On Track	—
ACC: Predictive Wait Time Model	On Track	—
Acc Labor Test Plan	On Track	—
Beauty Operating Model	On Track	—
Breakroom Reinvention	At Risk	—
Claims Receiving and Grading Returns in Bins	On Track	—
D46 Cosmetics Clearance Fixture Test	Off Track	—
DSD - Delivery Notifications – KDP	On Track	—
DSD - Receiving in MyWalmart	On Track	—
DSD: Alive by 5 | Mondelez	On Track	—
DSD: Priority Pass - Original	On Track	—
DSD: VizPick Backroom	Off Track	—
Dairy Cooler Fixture Test	On Track	—
Deli MDs- Shrink Reduction	On Track	—
Dunkin Donut Strategy	On Track	—
Enterprise Safety - Safety Radar	On Track	—
Enterprise Safety Hazard Hunt Pilot	Off Track	—
Entertainment Security Cage Aisle Location	On Track	—
Fashion Beacon Safety Solution	Off Track	—

Initiative - Project Title	Health	# of Stores
Fashion Legacy Elevation - POC and Test	On Track	—
Field Password Modernization	On Track	—
Firefly - Cut Fruit Tracking	Off Track	—
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	—
Firefly - RDC Case Tagging	On Track	—
Food Safety SPARK Checklist Enhancement	On Track	—
Fresh Operating Model	Continuous	—
Fresh RFID Enabled CVP	At Risk	—
GTA: Physical Time Clock Replacement	On Track	—
Gatik Autonomous Box Truck Pilot – Lancaster PDC to Store	On Track	—
High Ticket Receiving Simplification	On Track	—
Home/Baby Vignette Ops Transition	On Track	—
Lawn & Garden Aisle Location	On Track	—
Men's Fashion Large Capacity Table Test	On Track	—
Modular Health CV/AR	On Track	—
Moving Store Return Restocking to Claims	Off Track	—
My Team's Time - Manager Experience on my.walmart.com (enterprise web container)	On Track	—
Navilens - Wayfinding Pilot	Off Track	—
Paystub printer replacement	On Track	—
Phone Number Capture on Staffed Lanes - CoSTL	On Track	—
Plastic Bag Recycling	On Track	—
RDC Pallet Scanning: Receiving in MyWalmart	On Track	—
RFID GM Expansion - Hardware	On Track	—
RFID GM Expansion - Home Departments	On Track	—
RFID GM Expansion - Stationery	At Risk	—

Initiative - Project Title	Health	# of Stores
RFID GM Expansion - Toys	On Track	—
SWAS Planning Tool	On Track	—
Sidekick Vizpick	On Track	—
Store Tour Agent	Off Track	—
Tire Increased Delivery Frequency and Receiving Simplification	On Track	—
Top Stock Cart Improvements	On Track	—
Transactability: Beginning of Life (BOL)	On Track	—
VizPick Annual Inventory - OH Adjustments	On Track	—
VizPick Annual Inventory - Pre-count	On Track	—
Warehouse Claims: Damages - Receiving in MyWalmart	On Track	—
Warehouse Steel Puller System	On Track	—
We Care Customer Claims	On Track	—
WebEx Cloud PBX	On Track	—

Test — 7 Projects

Initiative - Project Title	Health	# of Stores
BagMo - Bag Holder Riser and Bag Rack Increase	On Track	—
Battery Transport Cart	On Track	—
DSD - Delivery Notifications – Pepsi	On Track	—
Johnson Controls' ShopperTrak Traffic Labor Optimization Pilot	On Track	—
No Exception Pick Walks Test	On Track	—
Phone Number Capture on Staffed Lanes	On Track	—
Workforce Modernization	On Track	—

Mkt Scale — 1 Project

Initiative - Project Title	Health	# of Stores
RFID GM Expansion - Sporting Goods D9	On Track	—

Roll/Deploy — 13 Projects

Initiative - Project Title	Health	# of Stores
Body Worn Cameras	On Track	—
COSTL Staff Lane Registers	On Track	—
DSD: Mondelez Cart Rollout	On Track	—
Dept 12: FormulaPro Paint Upgrade	On Track	—
Digital Shelf Label (DSL) -- GEN 3	Continuous	—
Firefly - Pallet Tracking - Phase 2	Continuous	—
MyWalmart 2.0 Proof of Concept Test	On Track	—
Overnight Sensory Friendly Hours	On Track	—
Sidekick 3rd Shift (D1/SC)	On Track	—
Sidekick Pallet Stocking	On Track	—
Spill Station Reform	On Track	—
Temporary Labor in Stores	On Track	—
Walmart Milk Plant - Georgia	Continuous	—

This report was automatically generated from the TDA Initiative Insights Dashboard.
PPT report is attached for offline review.

Generated on March 13, 2026 at 11:42 AM CT