TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
Smart Deferred Auth for Walmart Stores	On Track	Pending	0	No Note Provided	No Note Provided	No Note Provided
ACC: Discontinuing Vacuum Service	On Track	POC/POT	0	Dallas POC Team has passed off to the Business Team as of WK51.	No Note Provided	No Note Provided
Claims Receiving and Grading Returns in Bins	On Track	POC/POT	0	No Note Provided	No Note Provided	No Note Provided
Deli MDs- Shrink Reduction	On Track	POC/POT	0	No Note Provided	No Note Provided	No Note Provided
Enterprise Safety - Safety Radar	On Track	POC/POT	49	No Note Provided	No Note Provided	No Note Provided
Entertainment Security Cage Aisle Location	On Track	POC/POT	0	No Note Provided	No Note Provided	No Note Provided
Field Password Modernization	On Track	POC/POT	0	No Note Provided	No Note Provided	No Note Provided
Food Safety SPARK Checklist Enhancement	On Track	POC/POT	0	@Jessamyn Forbess Dallas approved passing off to the test team	No Note Provided	No Note Provided
GTA: Physical Time Clock Replacement	On Track	POC/POT	0	No Note Provided	No Note Provided	No Note Provided
Home/Baby Vignette Ops Transition	On Track	POC/POT	0	No Note Provided	Aligned on store list with Drew, Prabhat and Tina. Added 90 Region 05 stores for expansion to Test WK14. Will begin pre-test task list.	No Note Provided

TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
Men's Fashion Large Capacity Table Test	On Track	POC/POT	0	No Note Provided	No Note Provided	No Note Provided
Transactability: Beginning of Life (BOL)	On Track	POC/POT	0	No Note Provided	No Note Provided	No Note Provided
Warehouse Claims: Damages - Receiving in MyWalmart	On Track	POC/POT	0	No Note Provided	No Note Provided	No Note Provided
We Care Customer Claims	On Track	POC/POT	0	No Note Provided	No Note Provided	No Note Provided
WebEx Cloud PBX	On Track	POC/POT	9	No Note Provided	No Note Provided	No Note Provided
BagMo - Bag Holder Riser and Bag Rack Increase	On Track	Test	174	Dallas POC Team has passed off to the Business Team as of WK3.	No Note Provided	No Note Provided
DSD - Delivery Notifications – Pepsi	On Track	Test	854	Freight arrival cards are not accurate. Vendors arrive pre and post expected arrival time. Freight cards also never show as arrived and remain on the expected trailers with an expected date from the day before.	No Note Provided	No Note Provided
No Exception Pick Walks Test	On Track	Test	39	No Note Provided	No Note Provided	No Note Provided

TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
Phone Number Capture on Staffed Lanes	On Track	Test	0	Inconsistencies were identified between Walmart Pay and eReceipt timestamps, with variances ranging from minutes to hours, creating customer confusion and potential adoption risk. Additionally, some transactions were incorrectly linked to customer purchase histories, including a cash transaction without a phone number. Enhancements are needed to improve transaction accuracy and data integrity. Engineering is actively addressing linking and de-linking defects, while CDI and Ops Analytics are partnering on a final data readout to support scaling decisions. Future enhancements are not expected to impact expansion.	Initiative approved to expand to remaining staffed lane registers in chain. Business to share deployment plans so that TDA can support with communication.	No Note Provided
Phone Number Capture on Staffed Lanes - CoSTL	On Track	Test	5	Dallas POC identified inconsistencies between transaction timestamps in Walmart Pay and eReceipts, with variances ranging from minutes to hours, creating customer confusion and potential adoption risk. Additionally, receipts were found in customers' purchase histories that did not belong to them. In one case, a cash transaction with no phone number entered was incorrectly linked to another customer's history, raising accuracy and trust concerns. Engineering is actively working on resolving the "linking and de-linking" issues.	Initiative approved to expand to remaining staffed lane registers in chain. Business to share deployment plans so that TDA can support with communication.	No Note Provided
RDC Pallet Scanning: Receiving in MyWalmart	On Track	Test	174	Initiative handed off to Deployment partners.	Store launch comm aligned on and scheduled to publish in Week 7. Go live date for RDC receiving updates in MyWalmart planned for Wednesday 3/18. Better Way updates pending	No Note Provided

TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
Digital Shelf Label (DSL) -- GEN 3	Continuous	Roll/Deploy	772	No Note Provided	No Note Provided	Big WIns \nRegion 3 and Select MM Region 14 Roadshow, team was engaged and Regional AP Alpha was very involved?\nBrandon Matthews support the roadshow?\nSupply fix in progress for Aerofoil store (351 stores in the company)?\nRisk\n9 Adapters Currently on Backorder- No March Store received 100% of their supply's ?\nApril and May Supplies and stores are at risk ?\n Rail Battery Drainage and Missing Rail Battery (Ongoing Issue)? \nNo visibility to Walmart Depots
Digitizing Lock Solutions - Phase 2	Continuous	Roll/Deploy	122	No Note Provided	No Note Provided	Installations on track. New store 1250 evaluation call scheduled for 3/27.
MyWalmart 2.0 Proof of Concept Test	On Track	Roll/Deploy	4448	Handing off to Roll/Deploy Team to Deploy to Chain Week 4	No Note Provided	Drop 2.1.3 rollout is complete with 100% availability to associates. Drop 2.2 is in Beta testing at 2% for iOS and Android. ETA for complete rollout is end of Wk9.
Sidekick 3rd Shift (D1/SC)	On Track	Roll/Deploy	0	No Note Provided	No Note Provided	79% plan submission, 34% Smart Assignment Adoption. Ambient Stock Me Pallet launched Wk49.
Sidekick Pallet Stocking	On Track	Roll/Deploy	0	Feedback - Scaling benefits is dependent on	No Note Provided	No Note Provided
Temporary Labor in Stores	On Track	Roll/Deploy	0	No Note Provided	No Note Provided	No Note Provided

Dallas POC

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
3P From Store	On Track	Pending	0	First 5 stores are live. Check in process - transactability working well. Store 206 saw over 65 items ordered in first 3 days. Over $1400 in sales and no issues. Order to delivery under 7 hours.	No Note Provided	No Note Provided
ACC: Digitizing Slots Test	At Risk	Pending	0	The test has been postponed until March 31 due to chain-wide ACC issues impacting oil filter inventory. This situation is affecting the test, as multiple stores have temporarily closed appointment slots.	No Note Provided	No Note Provided
Checkout Anywhere	On Track	Pending	0	Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM).	No Note Provided	No Note Provided
DSD: CSD Topstock	On Track	Pending	0	Scheduled to attend SIF 3/31	No Note Provided	No Note Provided
Project Retro	On Track	Pending	0	No issues to report. Verbiage that the associate sees is slightly different that slides show but does not cause any issues in tech, associate productivity.	No Note Provided	No Note Provided
RFID GM Expansion - Lawn & Garden D16	On Track	Pending	0	We are extending the period of keeping adjustments turned off until the dashboard accurately reflects a healthy print count and data matches. Currently the dashboard does not align with what the store has actually printed making it difficult to validate data accurately. This would require all associates and team leads to remember every item which is not realistic. As a result this leads to poor adoption and a lack of trust in the dashboard, especially for stores in the current GM Phase 2. I have included additional notes and callouts in a Word document located in the files section	Metrics WK06 This week\nReceiving Qty (Inscope) 46.37% lift, FTPR In Scope: 4.48% Lift, Pick Rate In Scope: 6.50% life, Nillpick Inscope -2.83% Decrease, \nPreSub Inscope: 3.98% Lift, Sales Comp In Scope .60%Lift\n	No Note Provided
Second Shift BOS Enhancements: Intraday Restocking	On Track	Pending	0	Test start WK 13	No Note Provided	No Note Provided
Stocking Operating Model	On Track	Pending	0	Test start moved to WK 15	No Note Provided	No Note Provided
Vendor Claims in Claims App	Off Track	Pending	0	No clear answers on start date or store list. Need updates from the Backroom team on next steps.	No Note Provided	No Note Provided

Dallas POC

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
3rd Party Cut Fruit Test	On Track	POC/POT	0	Up and coming Launch Week10–11, this initiative is expected to free up ~50 labor hours per week. The third party will handle prep, cutting, and stocking, improving quality focus, while associates support picking and on-hand management	This project is merchant-led with support from the Fresh Ops team, and no formal testing is required. The testing team is not involved in the rollout.	No Note Provided
ACC - Bay Configuration	On Track	POC/POT	118	ACC teams reported ongoing issues installing new initiatives on iPads, despite standard troubleshooting efforts (app reinstallations and system updates) without resolution. System time discrepancies (approximately two hours off) are impacting appointment scheduling accuracy. Additionally, some locations retain the ability to modify bays despite AMP communication indicating this functionality was removed, and older-model iPads are unable to support required application updates. Continued installation failures across multiple sites suggest potential hardware limitations and the need for updated equipment. Supporting documentation has been provided, and the team has shared a list of ACC locations that have received upgraded devices.	No Note Provided	No Note Provided
ACC - Lockerless Check In	On Track	POC/POT	0	Functionality is working as designed for the associates and customers with one exception the Walmart App instructs customers who complete paperwork in advance to place keys in the lockbox, creating confusion as there are no lock boxes in stores.	No Note Provided	No Note Provided
ACC: Predictive Wait Time Model	On Track	POC/POT	0	The ACC Predictive Wait Time model is working as designed; however, ACC teams continue to report iPad installation issues, with standard troubleshooting (re-installations and updates) not resolving the problem. The model is deprioritizing walk-ins and showing 20–40 minute variances, negatively impacting customer satisfaction. Additionally, associates have expressed confusion between Estimated Queue Oil Time and Predictive Wait Time when communicating with customers.	No Note Provided	No Note Provided

Dallas POC

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
Acc Labor Test Plan	On Track	POC/POT	10	Week 8 volume declined to 292 cars (vs. 286 LY) compared to Week 7's 337 (vs. 314 LY). Productivity improved in total bay time, decreasing significantly to 25 minutes from 59 minutes in Week 7. However, wait time remained elevated at 43 minutes, only slightly improving from 44 minutes. Headcount and hours remained unchanged, indicating that while service efficiency improved, queue pressure and customer wait times continue to be a concern.	No Note Provided	No Note Provided
Breakroom Reinvention	At Risk	POC/POT	0	Key concerns with the Breakroom Reinvention program include outdated products, pricing discrepancies, inconsistent vendor service, and ongoing product quality issues (e.g., reported spoilage). These challenges continue to create operational and compliance risks at the store level. Follow-up actions are underway to improve vendor performance and execution consistency, with next steps for rollout currently being evaluated.	No Note Provided	No Note Provided
D46 Cosmetics Clearance Fixture Test	Off Track	POC/POT	50	Stores are actively utilizing the fixtures with varied execution (price-point vs. centralized). The acrylic holders are effective, but flexibility is needed to align with clearance volume. Improved item discoverability and clear price messaging are driving stronger sell-through.	No Note Provided	No Note Provided
DSD - Delivery Notifications – KDP	Off Track	POC/POT	0	Test has not started. Start date pending per Kenneth Deal	No Note Provided	No Note Provided
DSD - Receiving in MyWalmart	On Track	POC/POT	0	No new feedback or defect resolution ETAs. Meeting held (3/20) with business owners to align on roadblocks preventing expansion and adoption issues (App crashing resolved, Device strategy)	Average user rate less than 30% across test stores. Experience survey shared to users to further document opportunities contributing to low adoption. Common themes identified by Dallas POC and through associate feedback: device constraints; overall performance (app freezes, battery life, friction with UI); device swap required to complete DEX and Credit workflows; system does not recognize partial cases with no solution to accept discrepancies (system default case counts do not match actual delivery). App enhancements and potentially additional training are needed to increase user adoption in test stores before further expansion.	No Note Provided

Dallas POC

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
DSD: Alive by 5 | Mondelez	On Track	POC/POT	0	Opportunities continue to exist with the shift to overnight deliveries, such as unmanaged top stock, pallets of overstock left in backrooms, and inconsistent bin maintenance; however, management is adjusting processes to ensure better follow-up so that standards are consistently met. Awaiting KPI update from Lela to measure initiative health.	No Note Provided	No Note Provided
Dunkin Donut Strategy	On Track	POC/POT	0	Dunkin Donuts Test	No Note Provided	No Note Provided
Enterprise Safety Hazard Hunt Pilot	Off Track	POC/POT	0	Safety tour checklist will move forward to all safety focus stores , the interactive ulearn will need previous call outs fixed before moving forward with the safety tour checklist expansion.\n	No Note Provided	No Note Provided
Fashion Beacon Safety Solution	Off Track	POC/POT	2	Upcoming test, working to get cost and on SIF Agenda.	No Note Provided	No Note Provided
Fashion Legacy Elevation - POC and Test	On Track	POC/POT	2	Awaiting Fixtures and set dates for Dallas Locations. Looking at April/May	No Note Provided	No Note Provided
Firefly - Cut Fruit Tracking	Off Track	POC/POT	0	The test remains paused through May, with additional details on next steps to be shared as they become available	Planning additional R&D in 10 stores in March; validate if light sensitive tags placed in the RPC provide a feasible signal to confirm stocking	No Note Provided
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	POC/POT	0	False signal resolution pushed to mid April. No Updates until then.	Kick off call for stores held on Thursday 2/26 and pallet tracking successfully launched on Wednesday 3/4.	No Note Provided
Firefly - RDC Case Tagging	On Track	POC/POT	0	After meeting with Chance last week Dallas is still waiting on a response regarding communication with Wiliot , regarding the stocking process and how it impacts both Wiliot data and store operations. There are still major concerns about moving forward into a complex store like 2667 with this approach.	SIF approved for R&D in 5 POC stores in Q1; Enable DSL automated stock to light solution with Bluetooth case level tags.	No Note Provided

Dallas POC

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
Fresh Operating Model	On Track	POC/POT	0	Successfully validated across stores, with teams implementing Mobile Backroom, utilizing mobile pick carts, and executing the play as designed. Stores are also developing customized cleaning schedules tailored to their layouts. Early feedback from both store teams and market leadership has been positive, indicating strong adoption and operational alignment	In-person immersion binders finalized and sent to print in preparation for Week 10 in person training. Developing post-launch validation plan for 11 immersion host sites, travel planned for week 14. Early feedback and issue tracking does not indicate widespread challenges or adoption difficulties in Dallas markets. Weekly store office hours begin Thursday 3/26.	No Note Provided
Fresh RFID Enabled CVP	At Risk	POC/POT	0	Store tours validated inconsistent execution of RFID Sell By label printing within the Scan & Print App, creating risk to scanning adherence metrics and CVP reporting accuracy. Stores continue to report similar concerns. Samuel von Bose is partnering with stores daily to reinforce process discipline and drive greater execution consistency	CVP App logic updated for stores converting to Fresh Operating Model and new CVP 1 day out process in Week 6.	No Note Provided
Gatik Autonomous Box Truck Pilot – Lancaster PDC to Store	On Track	POC/POT	18	No defects or issues currently. No New updates until truck expansion.	Expanded POC planned for March, week 5 with addition of 2 Gatik trucks and 21 more stores. Launch may be delayed slightly to allow Gatik to prep new trucks.	No Note Provided
High Ticket Receiving Simplification	On Track	POC/POT	0	No new updates per owner Mike B. Tool has been available for over a month now with no issues reported.	No Note Provided	No Note Provided
Lawn & Garden Aisle Location	On Track	POC/POT	2	A note was sent to Drew to confirm the timeline and ensure we remain on track	No Note Provided	No Note Provided
Modular Health CV/AR	On Track	POC/POT	24	Installed fixtures. Team is in discovery of associate experience. Will begin testing what adds most value to associate or workflow in the upcoming weeks April/May. Approved to install 50 Dallas locations with more hardware in June. Store 266 will be prioritized in this set.	Coordinating to add Grapevine, TX store #266 to group of stores planned to receive installation of topstock rail camera in week 19.	No Note Provided
Moving Store Return Restocking to Claims	Off Track	POC/POT	10	Starts week 12	No Note Provided	No Note Provided

Dallas POC

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
My Team's Time - Manager Experience on my.walmart.com (enterprise web container)	On Track	POC/POT	0	Key enhancement requests include enabling associates to update availability directly and improving transparency in time-off decisions by identifying the specific manager who denied a request. Associates have also reported issues with PTO submission, approval workflows, and difficulty viewing schedules in MyWalmart. These items have been shared with the MyWalmart 2.0 team, and we are partnering to review adoption metrics and align on next steps.	No Note Provided	No Note Provided
Navilens - Wayfinding Pilot	Off Track	POC/POT	0	Stores continue to report signage falling off. During a tour of Store 2086, NaviLens Go was tested as an alternative to the standard app the QR code offers and it provided easier navigation with arrow guidance with a limitation is that users must scan each sign to confirm arrival rather than using a general pin-drop. A suggested improvement is a single code that identifies the aisle and its items, reducing the need to toggle to each one individually. Data usage impact is still pending.	No Note Provided	No Note Provided
Paystub printer replacement	At Risk	POC/POT	0	Several defects are impacting the associate paystub experience, including VPN timeouts and reauthentication issues (P2), as well as 1–2 minute printing delays (P3) creating confusion and potential confidentiality risks. Additional enhancements include compliance-state testing, print confirmation prompts, and improved performance for multiple print requests. An additional DC has been added to the POC, and printer pricing updates and funding are in progress. A new initiative lead, Josh Brown, has been assigned, and we are partnering on next steps and defect resolution. All issues must be addressed prior to broader rollout.	No Note Provided	No Note Provided

Dallas POC

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
Plastic Bag Recycling	On Track	POC/POT	8	Stores 5211 and 6963 continue to receive positive feedback from both customers and store teams, reflecting strong execution and engagement. Store 5211 has shown measurable improvement in reducing contamination-related issues, demonstrating enhanced adherence to operational standards, and has identified a minor equipment gap requiring an additional component to support full functionality. Supplier replacement parts are pending; upon validation at Store 5211, the initiative will transition to the Test Team.	No Note Provided	No Note Provided
RFID GM Expansion - Hardware	On Track	POC/POT	0	We are extending the period of keeping adjustments turned off until the dashboard accurately reflects a healthy print count and data matches. Currently the dashboard does not align with what the store has actually printed making it difficult to validate data accurately. This would require all associates and team leads to remember every item which is not realistic. As a result this leads to poor adoption and a lack of trust in the dashboard, especially for stores in the current GM Phase 2. I have included additional notes and callouts in a Word document located in the files section.	No Note Provided	No Note Provided
RFID GM Expansion - Home Departments	On Track	POC/POT	0	needing access to identify what the RFID indicators are also after touring with Randall asking for two to three week of shutting off adjustments to allow the stores in Dallas to label any items showing on the post scan another note is reinventing the landing page on the dashboard and making scanning more associate adoptable	WK07 Update: Performance metrics pending adjustments turn on. Some stores have reached out for the Potential Adjustments report.	No Note Provided
RFID GM Expansion - Toys	On Track	POC/POT	0	We are extending the period of keeping adjustments turned off until the dashboard accurately reflects a healthy print count and data matches. Currently the dashboard does not align with what the store has actually printed making it difficult to validate data accurately. This would require all associates and team leads to remember every item which is not realistic. As a result this leads to poor adoption and a lack of trust in the dashboard, especially for stores in the current GM Phase 2. I have included additional notes and callouts in a Word document located in the files section	No Note Provided	No Note Provided

Dallas POC

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
SWAS Planning Tool	On Track	POC/POT	22	The test remains in progress, with ongoing evaluation of performance and execution. Adoption in the two Dallas stores was slower this past week due to operational constraints, one store was seven days out from inventory and completed it yesterday, while the other was adjusting to new ways of working. Both stores are now re-engaging with the process this week and are committed to providing validated feedback. I partner with @Adiena Holder to get feedback from Store 17 (Neosho, MO) Insights	No Note Provided	No Note Provided
Sidekick Vizpick	At Risk	POC/POT	0	Defect resolutions and enhancements not expected until Q2. Store reduction meeting set for 4/1) as stores are continuously reverting to legacy Vizpick.	Sidekick VizPick test officially back in POC phase - handing off to @Paul Fields and @Mark Cowan for continued POC support.	No Note Provided
Tire Increased Delivery Frequency and Receiving Simplification	On Track	POC/POT	163	No Note Provided	No Note Provided	No Note Provided
Top Stock Cart Improvements	On Track	POC/POT	0	The store list in Dallas is now ready. Next week, communication will go out to identify a champion in each store to complete an inventory count of carts that need full replacement or just ladder replacement, giving them less than a week to complete so parts or carts can arrive in stores faster.	No Note Provided	No Note Provided
VizPick Annual Inventory - OH Adjustments	On Track	POC/POT	0	The team will be presenting in AIM to request an expansion to one to two stores after incorporating findings from the POC and identifying resolutions for items that are still not being properly read by RFID.	No Note Provided	No Note Provided
VizPick Annual Inventory - Pre-count	On Track	POC/POT	11	The team will be presenting in AIM to request an expansion to one or two stores after incorporating findings from the POC and identifying resolutions for items that are still not being properly read by RFID.	Pending AIM	No Note Provided
Warehouse Steel Puller System	On Track	POC/POT	0	stores are continuing to set up correctly will follow up next week after return from bentonville	Bottom shelf location of system had to be removed due to concerns from Safety/Compliance. Feedback Ally results all mention needing more hours to install fixturing as it is a new process with a learning curve:	No Note Provided

Dallas POC

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
Wearable Tech	On Track	POC/POT	0	Store selection and start date pending	No Note Provided	No Note Provided
Dairy Cooler Fixture Test	On Track	Test	2	Up and coming @Taylor Young confirmed that installation of the new Dairy Cooler fixtures is scheduled for Weeks 9–10 for store 421	No Note Provided	No Note Provided
RFID GM Expansion - Stationery	At Risk	Test	0	Concern with BTS approaching and old inventory still causing on hands to change. The approach may be to follow Phase 2 by turning off adjustments and allowing stores to tag up and achieve a healthy scan before BTS season.	WK07 Update - Metrics WK06 - Sales Units: -0.84%, FTPR: FLAT, Execution - 82.44%. RFID product team to add 3 drops to MyWalmart at the end of March to enhance current scanning experience. "RFID Print in MyWalmart", "RFID section visibility", and "Free Scanning section". Plan is to drop in a few stores to pressure test, and turn on for chain. Dallas POC Team needs visibility to enhancements prior to chain for validation.	No Note Provided

Intake & Test

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
Beauty Operating Model	On Track	Test	8	Passing off to Intake and Test team for next steps. Dallas approved the path forward.	WK 07 Update : WK 06 Metrics - Sales Units: +2.33%, Instock: +0.70%, Beauty NPS: +0.66%, Deep Outs Scan: - 9.25%. Test iteration clarity necessary for further expansion. Understanding there are changes from original onboarding plan and content, alignment on new processes is needed for facilitation guide updates.	The team is in process of writing scripts for training videos for the operating model. Such training videos range from beauty expert overview and process overview changes and expectations. We are also leveraging AI to assist with creating beauty expert training content. As we continue to Test this model, we are needing additional training as stores experience turnover. This will allow us to ensure that resources are available.
DSD - Priority Pass - Frito Lay	On Track	Test	529	POC complete. Handed off to business partners.	Preparing to expand on March 30th to 529 stores with higher than 99% audit accuracy. Kickoff calls held with RAPDs and stores in week 8, store communications will publish in week 9. Working with data science to establish test/control metrics.	No Note Provided
DSD - Priority Pass – Pepsi Beverage	On Track	Test	600	POC complete. Handed off to business partners.	preparing to expand in April.	No Note Provided
DSD: Priority Pass - Original	On Track	Test	0	POC complete. Handed off to test team.	Test lift vs.chain (store week avg. - all vendors): • Weekly Sales $: -300 bps • Instock %: -51 bps • FTPR: +27bps • Presub: +20 bps\n\nNo further update, focused on Frito Lay expansion upcoming in week 9.	No Note Provided
Johnson Controls' ShopperTrak Traffic Labor Optimization Pilot	On Track	Test	0	No Note Provided	No Note Provided	No Note Provided
Workforce Modernization	On Track	Test	278	Stores are aligning to fixed shift guidance, with strong engagement observed during office hours this week. Teams are actively preparing for new model WK10.	Stores are currently aligning to fixed shift guidance. Good engagement during office hours this week. Stores are concerned how the new workload model will update for special circumstances (1st of the month money center customer traffic, seasonal variability, Loomis morning cash pickup, etc.) - Mark Weiner's team following up and we asked stores to share feedback once the new model goes live WK10. Store 4223 reported WPP showing flat fixed shift guidance - WFI and WFP team investigating.	No Note Provided

Intake & Test

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
RFID GM Expansion - Sporting Goods D9	On Track	Mkt Scale	0	No Note Provided	WK07 Update - Metrics WK06 - Sales units: +0.65%, FTPR: FLAT, Execution: 82.11%. RFID product team to add 3 drops to MyWalmart at the end of March to enhance current scanning experience. "RFID Print in MyWalmart", "RFID section visibility", and "Free Scanning section". Plan is to drop in a few stores to pressure test, and turn on for chain. Dallas POC Team needs visibility to enhancements prior to chain for validation.	No Note Provided

Deployment

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
Battery Transport Cart	On Track	Roll/Deploy	0	Dallas POC Team has passed off to the Business Team as of WK3.	Project has been passed to Deployment Team (Jennifer Sanchez).	This project was recently handed off. Gathering content and working with business partner to build a deployment package.
Body Worn Cameras	On Track	Roll/Deploy	120	No Note Provided	No Note Provided	Installations on track.\n
COSTL Staff Lane Registers	On Track	Roll/Deploy	131	No Note Provided	No Note Provided	No Note Provided
DSD: Mondelez Cart Rollout	On Track	Roll/Deploy	1809	No Note Provided	No Note Provided	No Note Provided
Dept 12: FormulaPro Paint Upgrade	On Track	Roll/Deploy	181	No Note Provided	No Note Provided	As of Week 8, 1167/1400 (83%) installs have been completed. Crosscom who is responsible for the install is creating the schedule for the remaining 232 installs. This install is simply a foundational capability for the Paint Growth Strategy by allowing the paint merchant to capture data at the paint counter level.
Digital Shelf Label (DSL) -- GEN 3	Continuous	Roll/Deploy	772	No Note Provided	No Note Provided	Big WIns \nRegion 3 and Select MM Region 14 Roadshow, team was engaged and Regional AP Alpha was very involved?\nBrandon Matthews support the roadshow?\nSupply fix in progress for Aerofoil store (351 stores in the company)? \nRisk\n9 Adapters Currently on Backorder- No March Store received 100% of their supply's ? \nApril and May Supplies and stores are at risk ?\n Rail Battery Drainage and Missing Rail Battery (Ongoing Issue)?\nNo visibility to Walmart Depots
Digitizing Lock Solutions - Phase 2	Continuous	Roll/Deploy	122	No Note Provided	No Note Provided	Installations on track. New store 1250 evaluation call scheduled for 3/27.
Firefly - Pallet Tracking - Phase 2	Continuous	Roll/Deploy	1150	No Note Provided	No Note Provided	988 installations completed. 71.6% of the 1,334 stores originally set to be installed by this point. On track for timely completion of installation.

Deployment

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas POC	Intake & Testing	Deployment
Spill Station Reform	On Track	Roll/Deploy	4081	No Note Provided	No Note Provided	As of week 8, we are in 1292 stores. Mispicks at the Bunzl level have gone down from 3.6% to 2.5% for the entire rollout. For mispicks, we are identifying it at our level, not necessarily at the store level. This allows us to be proactive and send stores communication and their missing stations due to Bunzl not including the total needed stations in the initial delivery. Defect concerns have gone down from .12% to .08% for the entire rollout. Defect concerns can include if a shelf is in the spill cabinet is missing or if a drawer is damaged. We continue to see engagement from stores on Workvivo regarding the spill stations. However, no pulse check on store rating has been completed at this time due to focus on deployment. The deployment team sends out a quarterly feedback loop, in which we will be able to measure the deployment (5-star rating, adoption, feedback) of spill stations at the end of Q1 .
Walmart Milk Plant - Georgia	Continuous	Roll/Deploy	493	No Note Provided	No Note Provided	As of Week 8, the Valdosta milk plant is servicing 47 stores. 541 total stores are planned to be serviced by Valdosta. Wave 1 instock, sits at 94.6% and Wave 2 sits at 85.6%. Hot shot deliveries were sent to stores this week, which improved instock levels not reflected in the percentages above. Manufacturing and replenishment continue to have conversations with Tech to dig into root causes.
Walmart Milk Plant Texas	On Track	Roll/Deploy	673	No Note Provided	No Note Provided	As of Week 8, the Robinson milk plant is servicing 34 stores (wave 1 stores). 675 total stores are currently on the plan to be serviced. Instock for Robinson is sitting at 97.9%. The lowest product for instock is GV 1% Choc Milk HG sitting at 94.1%.