TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Smart Deferred Auth for Walmart Stores	On Track	Pending	1	No Note Provided	No Note Provided	No Note Provided
VizPick Backroom: Feature Integration	On Track	Pending	1	No Note Provided	No Note Provided	No Note Provided
ACC: Discontinuing Vacuum Service	On Track	Vet	1	Dallas POC Team has passed off to the Business Team as of WK51.	No Note Provided	No Note Provided
Claims Receiving and Grading Returns in Bins	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Deli MDs- Shrink Reduction	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Enterprise Safety - Safety Radar	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Entertainment Security Cage Aisle Location	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Field Password Modernization	On Track	Vet	50	No Note Provided	No Note Provided	No Note Provided
Food Safety SPARK Checklist Enhancement	On Track	Vet	0	@Jessamyn Forbess Dallas approved passing off to the test team	No Note Provided	No Note Provided
GTA: Physical Time Clock Replacement	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided

TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Home/Baby Vignette Ops Transition	On Track	Vet	1	No Note Provided	Aligned on store list with Drew, Prabhat and Tina. Added 90 Region 05 stores for expansion to Test WK14. Will begin pre-test task list.	No Note Provided
Maximize profit in non-ACC stores / reduce markdowns	On Track	Vet	1	No Note Provided	No Note Provided	No Note Provided
Men's Fashion Large Capacity Table Test	On Track	Vet	1	No Note Provided	No Note Provided	No Note Provided
Transactability: Beginning of Life (BOL)	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
Warehouse Claims: Damages - Receiving in MyWalmart	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
We Care Customer Claims	On Track	Vet	0	No Note Provided	No Note Provided	No Note Provided
WebEx Cloud PBX	On Track	Vet	9	No Note Provided	No Note Provided	No Note Provided
BagMo - Bag Holder Riser and Bag Rack Increase	On Track	Test	159	Dallas POC Team has passed off to the Business Team as of WK3.	No Note Provided	No Note Provided
DSD - Delivery Notifications – Pepsi	On Track	Test	0	Freight arrival cards are not accurate. Vendors arrive pre and post expected arrival time. Freight cards also never show as arrived and remain on the expected trailers with an expected date from the day before.	No Note Provided	No Note Provided

TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
No Exception Pick Walks Test	On Track	Test	39	No Note Provided	No Note Provided	No Note Provided
Phone Number Capture on Staffed Lanes	On Track	Test	0	Inconsistencies were identified between Walmart Pay and eReceipt timestamps, with variances ranging from minutes to hours, creating customer confusion and potential adoption risk. Additionally, some transactions were incorrectly linked to customer purchase histories, including a cash transaction without a phone number. Enhancements are needed to improve transaction accuracy and data integrity. Engineering is actively addressing linking and de-linking defects, while CDI and Ops Analytics are partnering on a final data readout to support scaling decisions. Future enhancements are not expected to impact expansion.	Initiative approved to expand to remaining staffed lane registers in chain. Business to share deployment plans so that TDA can support with communication.	No Note Provided
Phone Number Capture on Staffed Lanes - CoSTL	On Track	Test	0	Dallas POC identified inconsistencies between transaction timestamps in Walmart Pay and eReceipts, with variances ranging from minutes to hours, creating customer confusion and potential adoption risk. Additionally, receipts were found in customers' purchase histories that did not belong to them. In one case, a cash transaction with no phone number entered was incorrectly linked to another customer's history, raising accuracy and trust concerns. Engineering is actively working on resolving the "linking and de-linking" issues.	Initiative approved to expand to remaining staffed lane registers in chain. Business to share deployment plans so that TDA can support with communication.	No Note Provided
MyWalmart 2.0 Proof of Concept Test	On Track	Roll/Deploy	0	Handing off to Roll/Deploy Team to Deploy to Chain Week 4	No Note Provided	Drop 2.1.3 rollout is complete with 100% availability to associates. Drop 2.2 is in Beta testing at 2% for iOS and Android. ETA for complete rollout is end of Wk9.
RDC Pallet Scanning: Receiving in MyWalmart	On Track	Roll/Deploy	1794	Initiative handed off to Deployment partners.	Store launch comm aligned on and scheduled to publish in Week 7. Go live date for RDC receiving updates in MyWalmart planned for Wednesday 3/18. Better Way updates pending	No Note Provided

TDA Ownership - Currently No TDA Ownership

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Sidekick 3rd Shift (D1/SC)	On Track	Roll/Deploy	0	No Note Provided	No Note Provided	79% plan submission, 34% Smart Assignment Adoption. Ambient Stock Me Pallet launched Wk49.
Sidekick Pallet Stocking	On Track	Roll/Deploy	0	Feedback - Scaling benefits is dependent on	No Note Provided	No Note Provided
Temporary Labor in Stores	On Track	Roll/Deploy	0	No Note Provided	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
3P From Store	On Track	Pending	1	Consistent execution across all live stores with no operational friction and strong early performance. FC delivery and ASN check in work as designed with product easy to locate and sell. Under 7-hour speed to customer creates advantage. Ready for expansion pending SIF approval. Assortment optimization required.	No Note Provided	No Note Provided
ACC: Digitizing Slots Test	At Risk	Pending	1	Issue identified early with digital appointments. Recovery expected Week 10. Delays test start and limits digital appointment slots. Extended inventory issues could further delay testing and impact data quality.	No Note Provided	No Note Provided
Checkout Anywhere	On Track	Pending	1	Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM).	No Note Provided	No Note Provided
DSD: Topstock and Vizpick	On Track	Pending	1	AMP coms daft and onboarding documentation underway. Onboarding call to be scheduled WK 13 with Launch WK 14	No Note Provided	No Note Provided
RFID GM Expansion - Lawn & Garden D16	Off Track	Pending	1	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.	Metrics WK06 This week\nReceiving Qty (Inscope) 46.37% lift, FTPR In Scope: 4.48% Lift, Pick Rate In Scope: 6.50% life, Nillpick Inscope -2.83% Decrease, \nPreSub Inscope: 3.98% Lift, Sales Comp In Scope .60%Lift\n	No Note Provided
Second Shift BOS Enhancements: Intraday Restocking	On Track	Pending	1	Initiative start scheduled for week 13.	No Note Provided	No Note Provided
Stocking Operating Model	On Track	Pending	1	Initiative start date scheduled for week 15.	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Vendor Claims in Claims App	Off Track	Pending	1	No clear answers on start date or store list. Need updates from the Backroom team on next steps.	No Note Provided	No Note Provided
ACC - Lockerless Check In	On Track	Vet	1	Core functionality is working as designed for both associates and customers. Identified a gap where the Walmart App instructs customers to use lockboxes, which are not present in stores. Creates customer confusion and potential delays in service at ACC locations. Decision needed on updating app instructions to align with in-store process	No Note Provided	No Note Provided
ACC: Predictive Wait Time Model	On Track	Vet	0	Model is functioning as designed. Associates reported confusion between Estimated Queue Oil Time and Predictive Wait Time when communicating with customers. Drives inconsistent communication and impacts customer satisfaction. Decision needed on resolving iPad issues and standardizing wait time communication.	No Note Provided	No Note Provided
Acc Labor Test Plan	On Track	Vet	10	Labor test plan aligned with Workforce Intelligence. Confirmed labor test will begin Week 13 (Q2), with JD coordinating communication to participating stores. Enables measurement of labor model effectiveness across selected stores. Delays in communication or execution could impact test start and data collection.	No Note Provided	No Note Provided
Breakroom Reinvention	At Risk	Vet	1	Key issues identified early across product, pricing, and vendor execution. Continued reports of outdated products, pricing discrepancies, inconsistent service, and quality issues. Creates operational inefficiencies and compliance risk at store level. Ongoing issues may impact associate experience and execution consistency. Decision needed on next steps for rollout and vendor performance expectations.	No Note Provided	No Note Provided
D46 Cosmetics Clearance Fixture Test	On Track	Vet	0	Dallas VET Team handing off to test & deploy	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
DSD - Delivery Notifications – KDP	Off Track	Vet	5	Test has not started. Start date pending per Kenneth Deal	No Note Provided	No Note Provided
DSD - Receiving in MyWalmart	On Track	Vet	1	Tool validated with zero issues in 30+ days. Consolidates high-ticket reporting into single view. Owner confirmed no issues but no action taken on low adoption. Same feedback unresolved for 8 weeks. Missing critical high-shrink categories including TVs, monitors, laptops, and iPhones. Insufficient for high-risk stores. Stalled POC with no forward movement wastes validation time and delays learnings. Decision needed to expand or sunset.	Average user rate less than 30% across test stores. Experience survey shared to users to further document opportunities contributing to low adoption. Common themes identified by Dallas POC and through associate feedback: device constraints; overall performance (app freezes, battery life, friction with UI); device swap required to complete DEX and Credit workflows; system does not recognize partial cases with no solution to accept discrepancies (system default case counts do not match actual delivery). App enhancements and potentially additional training are needed to increase user adoption in test stores before further expansion.	No Note Provided
DSD: Alive by 5 | Mondelez	On Track	Vet	0	Wave 1 showing FTPR lift (+314 bps DFW, +296 bps Tulsa) and instock gains. Wave 2 mixed with instock declining. Mondelez reevaluating overnight strategy based on cost vs KPI impact. Current metrics do not validate shelf readiness by 5 AM. Overnight execution gaps delaying stocking. Rollback risk if KPI data does not prove value. Test running 8+ weeks with no KPI review or decision. DSD team must provide health update and path forward.	No Note Provided	No Note Provided
Dunkin Donut Strategy	On Track	Vet	0	Cross-functional alignment across Ops, Store Ops, and Merchandising is driving simplified execution models to support a scalable Dunkin solution. This reduces operational complexity and enables faster scaling across stores and future openings. The team will return in 2 weeks with a recommendation on the preferred path forward.	No Note Provided	No Note Provided
Enterprise Safety Hazard Hunt Pilot	Off Track	Vet	1	Safety checklist ready for expansion. uLearn is blocked by unresolved callouts. Rollout is partially delayed. Inconsistent execution risk across stores. Fix uLearn before full rollout.	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Fashion Beacon Safety Solution	Off Track	Vet	2	Upcoming test, working to get cost and on SIF Agenda.	No Note Provided	No Note Provided
Firefly - Cut Fruit Tracking	Off Track	Vet	0	The test remains paused through May, with additional details on next steps to be shared as they become available	Planning additional R&D in 10 stores in March; validate if light sensitive tags placed in the RPC provide a feasible signal to confirm stocking	No Note Provided
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	Vet	0	Holding at 14 stores due to false BLE signal defect. Tech implemented fix to signal process. Resolution validation now underway. Prior WK 7 fix did not resolve issue. Expansion paused until defect resolved. Further delays if current fix does not resolve false BLE readings. No decision needed. Re-evaluate after validation completes.	Kick off call for stores held on Thursday 2/26 and pallet tracking successfully launched on Wednesday 3/4.	No Note Provided
Firefly - RDC Case Tagging	On Track	Vet	4	Collaborated with Chance Communications and Wiliot regarding the stocking process, and all parties are now aligned	SIF approved for R&D in 5 POC stores in Q1; Enable DSL automated stock to light solution with Bluetooth case level tags.	No Note Provided
Fresh Operating Model	On Track	Vet	0	Successfully validated across stores, with teams implementing Mobile Backroom, utilizing mobile pick carts, and executing the play as designed. Stores are also developing customized cleaning schedules tailored to their layouts. Early feedback from both store teams and market leadership has been positive, indicating strong adoption and operational alignment	Seeing continued strong performance in 10 POC sites and good initial reaction/feedback from Dallas test stores that attended immersion. Dallas test stores have been added to Fresh Op Model metric dashboard in Week 10. Completed successful immersion in store 359 for 11 champion sites. 9 more stores will launch operating model in W12. Home office Fresh Ops / Test & Deploy partners will travel to validate champion stores in W12. \nMetrics (PTD lift): \nGP: +4.97%\nFTPR: +0.52%\nCVP Adherence: +4.64%\nCVP Sell thru: up +10.84%	No Note Provided
Fresh RFID Enabled CVP	Off Track	Vet	0	Team aligned to stop testing the current solution after confirming it is not scalable to the enterprise. The solution has been halted, and planning is underway to deactivate across 50 test stores while next step alternatives are being evaluated.	CVP App logic updated for stores converting to Fresh Operating Model and new CVP 1 day out process in Week 6.	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Gatik Autonomous Box Truck Pilot – Lancaster PDC to Store	On Track	Vet	0	2 trucks servicing 12 stores with zero defects. Strong performance at current scale. Expansion roadmap confirmed. Scaling to 4 trucks servicing 21 stores in June and 9 trucks servicing 46 stores in Dec. Limited new validation insights until expansion occurs. Driver still required in seat for 18 months. True autonomous validation not yet tested. No decision needed. Re-evaluate after June expansion to 4 trucks.	Expanded POC planned for March, week 5 with addition of 2 Gatik trucks and 21 more stores. Launch may be delayed slightly to allow Gatik to prep new trucks.	No Note Provided
High Ticket Receiving Simplification	On Track	Vet	0	Highlight Tool validated — zero issues in 30+ days and consolidates high-ticket reporting.\nWhat Changed Owner confirmed no issues but no action taken to address ongoing low adoption.\nImpact Low adoption across Dallas POC. Same feedback unresolved for 8 weeks.\nRisk Stalled POC with no forward movement wastes validation time and delays learnings.\nAsk Decision needed to expand or sunset.	No Note Provided	No Note Provided
Lawn & Garden Aisle Location	On Track	Vet	2	Drew visited and helped Store 789 to be fully set up, including the new pick path. Additional insights will be shared next week, allowing the digital team time to make necessary adjustments.	No Note Provided	No Note Provided
Modular Health CV/AR	On Track	Vet	24	Approved expansion to 50 Dallas stores with additional hardware in June confirms confidence in test progression. Team entered associate experience discovery with April and May testing focus and Store 266 prioritized. Lack of clear value identification risks deploying hardware without measurable workflow benefit.	Coordinating to add Grapevine, TX store #266 to group of stores planned to receive installation of topstock rail camera in week 19.	No Note Provided
Moving Store Return Restocking to Claims	Off Track	Vet	10	Starts week 12	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
My Team's Time - Manager Experience on my.walmart.com (enterprise web container)	On Track	Vet	0	Dallas Vet Passing off to Test & Deploy Team (Emily)	No Note Provided	No Note Provided
Navilens - Wayfinding Pilot	Off Track	Vet	0	NaviLens Go tested with improved directional guidance and usability. Stores report signage falling off and usage report is pending. Signage reliability issues and app limitations create friction in navigation and execution. Reduced usability and adoption risk if not improved. Evaluate signage durability and single code solution.	No Note Provided	No Note Provided
Paystub printer replacement	Off Track	Vet	1	Key defects and enhancements identified early, with ownership aligned for resolution. VPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. Affects associate experience, print reliability, and confidentiality at store level. Unresolved defects may delay rollout and create compliance concerns. Aligned with Josh Brown on pausing until next steps for open items.	No Note Provided	No Note Provided
Plastic Bag Recycling	On Track	Vet	0	Dallas Vet Passing off to Test & Deploy Team (Emily)	No Note Provided	No Note Provided
Project Retro	On Track	Vet	0	No operational or technical issues observed. Minor wording differences identified between slides and associate facing experience. No impact to associate productivity or execution. No risk identified.	No Note Provided	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
RFID GM Expansion - Hardware	Off Track	Vet	0	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.	No Note Provided	No Note Provided
RFID GM Expansion - Home Departments	On Track	Vet	0	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.	WK09 Update: Performance metrics still pending, working with Data Science Team to finalize and update. Communication with some stores suggests high onhand down adjustments in densely stocked areas such as bath towels/wash cloths. Reviewing all Home adjustments for the week as this is the first week adjustments are turned on for this Test.	No Note Provided
RFID GM Expansion - Stationery	At Risk	Vet	0	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.	WK09 Update - Metrics WK08 - Sales Units:+1.41%, FTPR: FLAT, Execution: 82.1%. Office Hours for RFID expansion to GM begins WK11. This will help support Home, Stationery and Sporting Goods as these move toward deployment. Waiting on RFID enhancement drops to improve overall associate experience - chain expansion expected next week.	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
RFID GM Expansion - Toys	Off Track	Vet	0	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.	No Note Provided	No Note Provided
SWAS Planning Tool	On Track	Vet	22	Adiena Holder will be coming to AIM next week to inform the group on next steps.	No Note Provided	No Note Provided
Sidekick Vizpick	Off Track	Vet	0	Tech validated they can disable Sidekick VizPick. ETA for store rollback to 11 stores is 4/13 pending AMP publication and communication to stores. Stores continuously reverted to legacy VizPick due to unresolved defects. Enhancements not expected until Q2. Sidekick VizPick not proving effective against legacy process. Continued delays erode store confidence. No decision needed. Rollback in motion. Re-evaluate once Q2 enhancements deploy.	Sidekick VizPick test officially back in POC phase - handing off to @Paul Fields and @Mark Cowan for continued POC support.	No Note Provided
Tire Increased Delivery Frequency and Receiving Simplification	On Track	Vet	163	No Note Provided	No Note Provided	No Note Provided
VizPick Annual Inventory - OH Adjustments	On Track	Vet	0	The team will be presenting in AIM to request an expansion to one to two stores after incorporating findings from the POC and identifying resolutions for items that are still not being properly read by RFID.	No Note Provided	No Note Provided
VizPick Annual Inventory - Pre-count	On Track	Vet	0	Sammy will partner with the Fashion team to align on next steps.	Pending AIM	No Note Provided

Dallas VET

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Warehouse Steel Puller System	On Track	Vet	0	Training was completed this week at Academy Store 5672. Initial feedback indicates some stores have not completed installs from Week 39 due to business complexity. I will partner with stores to confirm completion status and identify any remaining stores requiring follow-up.	Bottom shelf location of system had to be removed due to concerns from Safety/Compliance. Feedback Ally results all mention needing more hours to install fixturing as it is a new process with a learning curve:	No Note Provided
Wearable Tech	On Track	Vet	0	Store selection and start date pending	No Note Provided	No Note Provided
Dairy Cooler Fixture Test	On Track	Test	1	Up and coming @Taylor Young confirmed that installation of the new Dairy Cooler fixtures is scheduled for Weeks 9–10 for store 421	No Note Provided	No Note Provided
Fashion Legacy Elevation - POC and Test	On Track	Test	5	Awaiting Fixtures and set dates for Dallas Locations. Looking at April/May	No Note Provided	No Note Provided
3rd Party Cut Fruit Test	On Track	Roll/Deploy	473	Merchant led approach enables direct rollout without formal testing. No testing team involvement confirmed with go live timing tied to permitting and Nov and Dec stores under review for holiday launch. Permitting delays and no structured testing may create inconsistent execution and readiness across stores.	This project is merchant-led with support from the Fresh Ops team, and no formal testing is required. The testing team is not involved in the rollout.	No Note Provided

Intake & Test

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Beauty Operating Model	On Track	Test	8	Passing off to Intake and Test team for next steps. Dallas approved the path forward.	WK09 Update : WK08 Metrics - Sales units: +0.04%, Instock: +0.16%, Beauty NPS: -6.28%, Deep out scan: -9.25%. Beauty Op Team is still working with procurement to find new suppliers for drawers pending expansion. THIRD prototype for DSL compatible drawer at the LOC WK1. Working with Beauty Op Team and Deployment team on a clear facilitation path forward. Waiting on process alignment from Beauty Leadership – necessary for next expansion. If Test Iterations are necessary for next expansion, we need to develop a clear path for existing 24 Test stores. Cannot action until process alignment is reached. Set of 6 remodel stores next to onboard WK11 to begin test WK14 – These stores have received fixtures and are waiting on Beauty Gear.	WK10 Update reflect WK09 metrics shown below. Sales Units
DSD - Priority Pass - Frito Lay	On Track	Test	521	POC complete. Handed off to business partners.	APD test stores reverted from Priority Pass for Frito Lay. \nMetrics (1 week post launch) - \nFrito Lay ASN Accuracy: 99.79% (11bps lift)\nFTPR: 94.91% (73 bps lift)\nPresub: 97.81% (12 bps lift) \nSales $: 259 bps lift	No Note Provided
DSD - Priority Pass – Pepsi Beverage	On Track	Test	436	POC complete. Handed off to business partners.	Preparing to expand in Wk11 to 444 stores. Finalizing store launch comms.	No Note Provided
DSD: Priority Pass - Original	On Track	Test	0	POC complete. Handed off to test team.	Test lift vs.chain (store week avg. - all vendors): • Weekly Sales $: -309 bps • Instock %: -51 bps • FTPR: +27bps • Presub: +20 bps Priority pass usage - 57.3% of receiving events in WK9.	No Note Provided
Topstock Cart Improvements	On Track	Test	5	Hosting a kickoff call on April 14 to review best practices for a cart design that accommodates ladder compatibility	Store list finalized: 4 sites in TX, 1 in CA. AMP Comm submitted for WK11 [pending approval]. Store kickoff call scheduled for Tuesday. April 14th. Stores asked to complete inventory by Tues. April 21st. Once inventory is complete - Enterprise Safety team will order new carts/ladder kits and submit work orders for FM to complete ladder installation.	No Note Provided
Workforce Modernization	On Track	Test	278	Stores are aligning to fixed shift guidance, with strong engagement observed during office hours this week. Teams are actively preparing for new model WK10.	New workload model now available in WPP. During office hours - issues reported with scheduler program making odd decisions (scheduling associates closing then opening the next day, FT associates not getting all their hours, etc.) - WFI team is investigating and working with the Scheduler team.	No Note Provided
RFID GM Expansion - Sporting Goods D9	On Track	Test Markets	0	No Note Provided	WK10 Update - Sales Unites: +2,98%, FTPR: -0.29%, RFID Unique GTIN: -17.97%. Office Hours for RFID expansion to GM begins WK11. This will help support Home, Stationery and Sporting Goods as these move toward deployment. Waiting on RFID enhancement drops to improve overall associate experience - chain expansion of enhancements WK11.	No Note Provided

Deployment

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Battery Transport Cart	On Track	Roll/Deploy	1	Dallas POC Team has passed off to the Business Team as of WK3.	Project has been passed to Deployment Team (Jennifer Sanchez).	Pending capital approval from business partner to execute and share deployment package.
Body Worn Cameras	On Track	Roll/Deploy	237	No Note Provided	No Note Provided	57 installations were completed in March.\n\nFor April (63 stores / 1,010 cameras), equipment was shipped and delivered on 3/23. Telaid is scheduled to complete 19 store installations in Week 10, with 44 stores remaining to be installed by the end of April.
DSD: Mondelez Cart Rollout	On Track	Roll/Deploy	1809	No Note Provided	No Note Provided	No stores transitioned last week, with 156 stores transitioning this week, bringing the total to 346 stores currently transitioned. The next transition is scheduled for Week 11, with an additional 380 stores planned.
Dept 12: FormulaPro Paint Upgrade	On Track	Roll/Deploy	165	No Note Provided	No Note Provided	As of Week 11, 1244/1400 89% installs have been completed. 156 installs remain, and will be scheduled through from Week 11 until the end of May. Schedule is dependent on the Crosscom's scheduling. The install is simply a foundational capability for the Paint Growth Strategy by allowing the paint merchant to capture data at the paint counter level.
Digital Shelf Label (DSL) -- GEN 3	Continuous	Roll/Deploy	766	No Note Provided	No Note Provided	\nWins \nRemodel School- Great engagement from regionals, markets and stores (David Region 42 and Chris R5 spoke on DSL and the importance to the teams, emphasized the importance of ensuring DSL is right prior to remodel and maintaining DSL through the remodel) \nMet with supplier about DSL Mod- Supplier to reindeer new concept quickly\nHelped support DSL enhancement in Store 359 for Fresh Ops Model Training\nGen 2 Surveys received from stores to support supply gaps\n•Hosted call to get January and February store up to goal \nRocks\nAdapter Supply Issue- Resulting in pushing 104 April Stores from 4/12 to 4/26. May stores are at risk. (On going)\nRail Battery Drainage happens faster than expected and no clear path on how stores resolve this issue with the business team (On going)\n36 Pending Date changes, some greater than 30 days impacting April, May and June stores (Can deployment own this? Business team not reacting Fast enough impacting the ability to submit hours, sup
Digitizing Lock Solutions - Phase 2	Continuous	Roll/Deploy	122	No Note Provided	No Note Provided	\n1,308 of 1,500 FY26 installations have been completed, with 11 of 12 installations successfully completed last week. One installation was rescheduled due to installer travel issues.\n\nThere are 48 stores scheduled for installation in Week 10. Looking ahead, FY27 Wave 1 (499 stores) is targeted to begin installations in Week 15, with a training call scheduled for Week 14 to prepare participating stores.

Deployment

Initiative - Project Title	Health Status	Phase	# of Stores	Dallas VET	Intake & Testing	Deployment
Firefly - Pallet Tracking - Phase 2	Continuous	Roll/Deploy	753	No Note Provided	No Note Provided	1,228 installations have been completed. 152 stores require revisits, which were anticipated and accounted for in the plan. These revisits are primarily due to gaps in store infrastructure (e.g., switch port availability), unexpected store layouts, or equipment malfunctions. The Tech and Firefly teams are actively working through these revisits. An additional 140 installations are scheduled for completion in Week 10. Currently, 517 stores are receiving Cold Chain Alerts powered by Firefly. The next distribution center is set to go live on 4/27, enabling Cold Chain Alerts for an additional 233 stores.
Spill Station Reform	On Track	Roll/Deploy	3557	No Note Provided	No Note Provided	As of Week 10,, 2,256 stores have been delivered spill stations. Mispicks at the Bunzl level have dropped to 1.79% for the entire rollout. For mispicks, we are identifying at at our level, not necessarily at the store level. This allows us to be proactive and send stores communication and their missing stations due to Bunzl not including the total needed stations in the initial delivery. Defects have dropped to .06% for the entire rollout. Defect concerns can include if a shelf is in the spill cabinet is missing or if a drawer is damaged.The deployment team will evaluate adoption and feedback at the end of Q1 for stores that have received spill stations.
Walmart Milk Plant - Georgia	Continuous	Roll/Deploy	493	No Note Provided	No Note Provided	As of Week 10, the milk plant services 47 stores. 34 stores will be added in Week 11. This plant sits at a 97.15% instock. The lowest instock product is GV Skim Milk HG at 86.67%.
Walmart Milk Plant Texas	On Track	Roll/Deploy	635	No Note Provided	No Note Provided	As of Week 10, instock sits at 74.33%. The lowest instock product is GV 1% Choc Milk Gal at 55.65%. The highest instock product is GV 1% Choc Milk HG at 92.39%. The program team is working to evaluate a metrics dashboard that will give us insight into Sales, FTPR and other metrics.