V.E.T. Executive Report

TDA Initiatives - Dallas VET Focus

TOTAL INITIATIVES	TOTAL STORES IMPACTED	ON TRACK	AT RISK	OFF TRACK	CONTINUOUS
48	258,978	32	3	13	0

Needs Attention

At Risk
Phase: Pending

ACC: Digitizing Slots Test

Stores: 17

Notes: Issue identified early with digital appointments. Recovery expected Week 10. Delays test start and limits digital appointment slots. Extended inventory issues could further delay testing and impact data quality.

WM Week: 9

Status: No Note Provided

Off Track
Phase: Pending

RFID GM Expansion - Lawn & Garden D16

Stores: 11

Notes: RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.

WM Week: 52

Status: No Note Provided

Off Track
Phase: Pending

Vendor Claims in Claims App

Stores: 15

Notes: No clear answers on start date or store list. Need updates from the Backroom team on next steps.

WM Week: 18

Status: No Note Provided

At Risk
Phase: Vet

Breakroom Reinvention

Stores: 50

Notes: Key issues identified early across product, pricing, and vendor execution. Continued reports of outdated products, pricing discrepancies, inconsistent service, and quality issues. Creates operational inefficiencies and compliance risk at store level. Ongoing issues may impact associate experience and execution consistency. Decision needed on next steps for rollout and vendor performance expectations.

WM Week: 11

Status: No Note Provided

Off Track
Phase: Vet

DSD - Delivery Notifications – KDP

Stores: 50

Notes: Test has not started. Start date pending per Kenneth Deal

WM Week: 13

Status: No Note Provided

Off Track
Phase: Vet

Enterprise Safety Hazard Hunt Pilot

Stores: 83

Notes: Safety checklist ready for expansion. uLearn is blocked by unresolved callouts. Rollout is partially delayed. Inconsistent execution risk across stores. Fix uLearn before full rollout.

WM Week: 51

Status: No Note Provided

Off Track
Phase: Vet

Fashion Beacon Safety Solution

Stores: 14

Notes: Upcoming test, working to get cost and on SIF Agenda.

WM Week: 19

Status: No Note Provided

Off Track
Phase: Vet

Firefly - Cut Fruit Tracking

Stores: 0

Notes: The test remains paused through May, with additional details on next steps to be shared as they become available

WM Week: 18

Status: No Note Provided

Off Track
Phase: Vet

Fresh RFID Enabled CVP

Stores: 0

Notes: Team aligned to stop testing the current solution after confirming it is not scalable to the enterprise. The solution has been halted, and planning is underway to deactivate across 50 test stores while next step alternatives are being evaluated.

WM Week: 5

Status: No Note Provided

Off Track
Phase: Vet

Moving Store Return Restocking to Claims

Stores: 160

Notes: Starts week 12

WM Week: 12

Status: No Note Provided

Off Track
Phase: Vet

Navilens - Wayfinding Pilot

Stores: 0

Notes: NaviLens Go tested with improved directional guidance and usability. Stores report signage falling off and usage report is pending. Signage reliability issues and app limitations create friction in navigation and execution. Reduced usability and adoption risk if not improved. Evaluate signage durability and single code solution.

WM Week: 51

Status: No Note Provided

Off Track
Phase: Vet

Paystub printer replacement

Stores: 8

Notes: Key defects and enhancements identified early, with ownership aligned for resolution. VPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. Affects associate experience, print reliability, and confidentiality at store level. Unresolved defects may delay rollout and create compliance concerns. Aligned with Josh Brown on pausing until next steps for open items.

WM Week: 20

Status: No Note Provided

Off Track
Phase: Vet

RFID GM Expansion - Hardware

Stores: 0

Notes: RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.

WM Week: 51

Status: No Note Provided

At Risk
Phase: Vet

RFID GM Expansion - Stationery

Stores: 0

Notes: RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.

WM Week: 6

Status: No Note Provided

Off Track
Phase: Vet

RFID GM Expansion - Toys

Stores: 0

Notes: RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.

WM Week: 51

Status: No Note Provided

Off Track
Phase: Vet

Sidekick Vizpick

Stores: 0

Notes: Tech validated they can disable Sidekick VizPick. ETA for store rollback to 11 stores is 4/13 pending AMP publication and communication to stores. Stores continuously reverted to legacy VizPick due to unresolved defects. Enhancements not expected until Q2. Sidekick VizPick not proving

Phase: Pending

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
3P From Store	On Track	Pending	3	28	Consistent execution across all live stores with no operational friction and strong early performance. FC delivery and ASN check in work as designed with product easy to locate and sell. Under 7-hour speed to customer creates advantage. Ready for expansion pending SIF approval. Assortment optimization required.
ACC: Digitizing Slots Test	At Risk	Pending	9	17	Issue identified early with digital appointments. Recovery expected Week 10. Delays test start and limits digital appointment slots. Extended inventory issues could further delay testing and impact data quality.
Checkout Anywhere	On Track	Pending	14	125	Test will start WK 16 for Dallas Stores (1022 SC & 2433 NHM).
DSD: Topstock and Vizpick	On Track	Pending	14	10	AMP coms daft and onboarding documentation underway. Onboarding call to be scheduled WK 13 with Launch WK 14
RFID GM Expansion - Lawn & Garden D16	Off Track	Pending	52	11	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.
Second Shift BOS Enhancements: Intraday Restocking	On Track	Pending	13	54	Initiative start scheduled for week 13.
Stocking Operating Model	On Track	Pending	15	13	Initiative start date scheduled for week 15.
Vendor Claims in Claims App	Off Track	Pending	18	15	No clear answers on start date or store list. Need updates from the Backroom team on next steps.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
ACC - Lockerless Check In	On Track	Vet	4	2,579	Core functionality is working as designed for both associates and customers. Identified a gap where the Walmart App instructs customers to use lockboxes, which are not present in stores. Creates customer confusion and potential delays in service at ACC locations. Decision needed on updating app instructions to align with in-store process
ACC: Predictive Wait Time Model	On Track	Vet	3	0	Model is functioning as designed. Associates reported confusion between Estimated Queue Oil Time and Predictive Wait Time when communicating with customers. Drives inconsistent communication and impacts customer satisfaction. Decision needed on resolving iPad issues and standardizing wait time communication.
Acc Labor Test Plan	On Track	Vet	13	150	Labor test plan aligned with Workforce Intelligence. Confirmed labor test will begin Week 13 (Q2), with JD coordinating communication to participating stores. Enables measurement of labor model effectiveness across selected stores. Delays in communication or execution could impact test start and data collection.
Breakroom Reinvention	At Risk	Vet	11	50	Key issues identified early across product, pricing, and vendor execution. Continued reports of outdated products, pricing discrepancies, inconsistent service, and quality issues. Creates operational inefficiencies and compliance risk at store level. Ongoing issues may impact associate experience and execution consistency. Decision needed on next steps for rollout and vendor performance expectations.
D46 Cosmetics Clearance Fixture Test	On Track	Vet	5	0	Dallas VET Team handing off to test & deploy
DSD - Delivery Notifications – KDP	Off Track	Vet	13	50	Test has not started. Start date pending per Kenneth Deal
DSD - Receiving in MyWalmart	On Track	Vet	1	126	Tool validated with zero issues in 30+ days. Consolidates high-ticket reporting into single view. Owner confirmed no issues but no action taken on low adoption. Same feedback unresolved for 8 weeks. Missing critical high-shrink categories including TVs, monitors, laptops, and iPhones. Insufficient for high-risk stores. Stalled POC with no forward movement wastes validation time and delays learnings. Decision needed to expand or sunset.
DSD: Alive by 5 | Mondelez	On Track	Vet	50	0	Wave 1 showing FTPR lift (+314 bps DFW, +296 bps Tulsa) and instock gains. Wave 2 mixed with instock declining. Mondelez reevaluating overnight strategy based on cost vs KPI impact. Current metrics do not validate shelf readiness by 5 AM. Overnight execution gaps delaying stocking. Rollback risk if KPI data does not prove value. Test running 8+ weeks with no KPI review or decision. DSD team must provide health update and path forward.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Dunkin Donut Strategy	On Track	Vet	52	0	Cross-functional alignment across Ops, Store Ops, and Merchandising is driving simplified execution models to support a scalable Dunkin solution. This reduces operational complexity and enables faster scaling across stores and future openings. The team will return in 2 weeks with a recommendation on the preferred path forward.
Enterprise Safety Hazard Hunt Pilot	Off Track	Vet	51	83	Safety checklist ready for expansion. uLearn is blocked by unresolved callouts. Rollout is partially delayed. Inconsistent execution risk across stores. Fix uLearn before full rollout.
Fashion Beacon Safety Solution	Off Track	Vet	19	14	Upcoming test, working to get cost and on SIF Agenda.
Firefly - Cut Fruit Tracking	Off Track	Vet	18	0	The test remains paused through May, with additional details on next steps to be shared as they become available
Firefly - Pallet Tracking - Wrong Pallet Wrong Store	On Track	Vet	3	0	Holding at 14 stores due to false BLE signal defect. Tech implemented fix to signal process. Resolution validation now underway. Prior WK 7 fix did not resolve issue. Expansion paused until defect resolved. Further delays if current fix does not resolve false BLE readings. No decision needed. Re-evaluate after validation completes.
Firefly - RDC Case Tagging	On Track	Vet	3	40	Collaborated with Chance Communications and Wiliot regarding the stocking process, and all parties are now aligned
Fresh Operating Model	On Track	Vet	5	0	Successfully validated across stores, with teams implementing Mobile Backroom, utilizing mobile pick carts, and executing the play as designed. Stores are also developing customized cleaning schedules tailored to their layouts. Early feedback from both store teams and market leadership has been positive, indicating strong adoption and operational alignment
Fresh RFID Enabled CVP	Off Track	Vet	5	0	Team aligned to stop testing the current solution after confirming it is not scalable to the enterprise. The solution has been halted, and planning is underway to deactivate across 50 test stores while next step alternatives are being evaluated.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Gatik Autonomous Box Truck Pilot – Lancaster PDC to Store	On Track	Vet	5	0	2 trucks servicing 12 stores with zero defects. Strong performance at current scale. Expansion roadmap confirmed. Scaling to 4 trucks servicing 21 stores in June and 9 trucks servicing 46 stores in Dec. Limited new validation insights until expansion occurs. Driver still required in seat for 18 months. True autonomous validation not yet tested. No decision needed. Re-evaluate after June expansion to 4 trucks.
High Ticket Receiving Simplification	On Track	Vet	33	0	Highlight Tool validated — zero issues in 30+ days and consolidates high-ticket reporting.\nWhat Changed Owner confirmed no issues but no action taken to address ongoing low adoption.\nImpact Low adoption across Dallas POC. Same feedback unresolved for 8 weeks.\nRisk Stalled POC with no forward movement wastes validation time and delays learnings.\nAsk Decision needed to expand or sunset.
Lawn & Garden Aisle Location	On Track	Vet	6	14	Drew visited and helped Store 789 to be fully set up, including the new pick path. Additional insights will be shared next week, allowing the digital team time to make necessary adjustments.
Modular Health CV/AR	On Track	Vet	19	792	Approved expansion to 50 Dallas stores with additional hardware in June confirms confidence in test progression. Team entered associate experience discovery with April and May testing focus and Store 266 prioritized. Lack of clear value identification risks deploying hardware without measurable workflow benefit.
Moving Store Return Restocking to Claims	Off Track	Vet	12	160	Starts week 12
My Team's Time - Manager Experience on my.walmart.com (enterprise web container)	On Track	Vet	34	0	Dallas Vet Passing off to Test & Deploy Team (Emily)
Navilens - Wayfinding Pilot	Off Track	Vet	51	0	NaviLens Go tested with improved directional guidance and usability. Stores report signage falling off and usage report is pending. Signage reliability issues and app limitations create friction in navigation and execution. Reduced usability and adoption risk if not improved. Evaluate signage durability and single code solution.
Paystub printer replacement	Off Track	Vet	20	8	Key defects and enhancements identified early, with ownership aligned for resolution. VPN and re-authentication issues and print delays identified; funding and pricing updates in progress, new lead assigned. Affects associate experience, print reliability, and confidentiality at store level. Unresolved defects may delay rollout and create compliance concerns. Aligned with Josh Brown on pausing until next steps for open items.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Plastic Bag Recycling	On Track	Vet	4	0	Dallas Vet Passing off to Test & Deploy Team (Emily)
Project Retro	On Track	Vet	5	0	No operational or technical issues observed. Minor wording differences identified between slides and associate facing experience. No impact to associate productivity or execution. No risk identified.
RFID GM Expansion - Hardware	Off Track	Vet	51	0	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.
RFID GM Expansion - Home Departments	On Track	Vet	7	0	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item-level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.
RFID GM Expansion - Stationery	At Risk	Vet	6	0	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.
RFID GM Expansion - Toys	Off Track	Vet	51	0	RFID currently includes three enhancements, with Open Scan and Section Visibility available as of April 8. Vanessa visited on April 6, and we toured Store 1216, where additional requests were raised regarding Open Scan and improving item level visibility after reviewing the volume of unallocated items. We also discussed the potential for a pre roadshow in Dallas to train one champion per store who can cascade the training. We will continue to validate these enhancements and provide ongoing feedback.
SWAS Planning Tool	On Track	Vet	6	594	Adiena Holder will be coming to AIM next week to inform the group on next steps.
Sidekick Vizpick	Off Track	Vet	1	0	Tech validated they can disable Sidekick VizPick. ETA for store rollback to 11 stores is 4/13 pending AMP publication and communication to stores. Stores continuously reverted to legacy VizPick due to unresolved defects. Enhancements not expected until Q2. Sidekick VizPick not proving effective against legacy process. Continued delays erode store confidence. No decision needed. Rollback in motion. Re-evaluate once Q2 enhancements deploy.

Phase: Vet

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Tire Increased Delivery Frequency and Receiving Simplification	On Track	Vet	24	27,384	No Note Provided
VizPick Annual Inventory - OH Adjustments	On Track	Vet	36	0	The team will be presenting in AIM to request an expansion to one to two stores after incorporating findings from the POC and identifying resolutions for items that are still not being properly read by RFID.
VizPick Annual Inventory - Pre-count	On Track	Vet	3	0	Sammy will partner with the Fashion team to align on next steps.
Warehouse Steel Puller System	On Track	Vet	39	0	Training was completed this week at Academy Store 5672. Initial feedback indicates some stores have not completed installs from Week 39 due to business complexity. I will partner with stores to confirm completion status and identify any remaining stores requiring follow-up.
Wearable Tech	On Track	Vet	4	0	Store selection and start date pending

Phase: Test

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
Dairy Cooler Fixture Test	On Track	Test	8	9	Up and coming @Taylor Young confirmed that installation of the new Dairy Cooler fixtures is scheduled for Weeks 9–10 for store 421
Fashion Legacy Elevation - POC and Test	On Track	Test	5	85	Awaiting Fixtures and set dates for Dallas Locations. Looking at April/May

Phase: Roll/Deploy

Initiative - Project Title	Health Status	Phase	WM Week	# of Stores	Executive Notes
3rd Party Cut Fruit Test	On Track	Roll/Deploy	1	226,567	Merchant led approach enables direct rollout without formal testing. No testing team involvement confirmed with go live timing tied to permitting and Nov and Dec stores under review for holiday launch. Permitting delays and no structured testing may create inconsistent execution and readiness across stores.